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1 Introduction

In accordance with the Interim Consent Agreement for the Nevada Environmental Response
Trust Site (the Site), ENVIRON International Corporation (ENVIRON) submits this Interim Soill
Removal Action Completion Report to the Nevada Division of Environmental Protection (NDEP)
on behalf of the Nevada Environmental Response Trust (the Trust).

Tronox LLC (Tronox) formerly owned and operated the Site. In conjunction with the settlement
of Tronox’s bankruptcy proceeding, the Trust took title to the Site on February 14, 2011.
Pursuant to the terms of the Interim Consent Agreement, the Trust is required to complete the
excavation activities previously commenced at the Site. Tronox maintains manufacturing
operations on a portion of the Site leased from the Trust.

This report summarizes activities pursuant to a soil remediation program at the Site between
August 2010 and November 2011. Specifically, this report describes:

 the general approach taken for conducting excavation work, instituting site controls, and
addressing wells, utilities, and other Site infrastructure;

' the air monitoring program in place during excavation work;
f the management of waste material;

f the removal of materials within designed polygons, asbestos-containing material (ACM), and
discolored soil;

1 the creation of Excavation Control Areas (ECAS) in areas which could be not accessed or
which were not completely remediated; and

 the site restoration process.

1.1 Site Background

The Site is located approximately 13 miles southeast of the city of Las Vegas in an
unincorporated area of Clark County, Nevada, and lies in Sections 1, 12 and 13 of Township 22
S, Range 62 E (see Figure 1). The approximately 450-acre Site is located within the BMI
complex, which has been the site of industrial operations since 1942 and was originally sited
and operated by the U.S. government as a magnesium production plant in support of the World
War Il effort. Following the war, a portion of the complex was leased by Western
Electrochemical Company (WECCO). By August 1952, WECCO had purchased several
portions of the complex, including six of the large unit buildings, and produced manganese
dioxide, sodium chlorate and various perchlorates. In addition, in the early 1950s, pursuant to a
contract with the U.S. Navy, WECCO constructed and operated a plant to produce ammonium
perchlorate on land purchased by the Navy. In 1956, WECCO merged with American Potash
and Chemical Company (AP&CC) and continued to operate the processes, with the Navy's
continued involvement in the ammonium perchlorate process.

In 1962, AP&CC purchased the ammonium perchlorate plant from the Navy, but continued to
supply the Navy, and its contractors, material from the operating process. AP&CC merged with
Kerr-McGee Corporation (Kerr-McGee) in 1967. This merger involved boron manufacturing
operations in California, including elemental boron, boron trichloride and boron tribromide, which
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were moved to Henderson and initiated at the Site in the early 1970s. In 1994, the boron
tribromide process was shut down and dismantled. In 1997, the sodium chlorate process was
shut down and in 1998, production of commercial ammonium perchlorate ended as well. The
ammonium perchlorate production equipment was used to reclaim perchlorate from on-site
materials until early 2002, when the equipment was permanently shut down.

In 2005, Kerr-McGee's name was changed to Tronox LLC, and Tronox LLC filed for bankruptcy
in 2009. The Trust was established as part of the confirmation of Tronox’s plan for
reorganization on February 14, 2011 and is the owner of the property in Henderson, Nevada
that was previously owned by Tronox. Tronox leases back a portion of the Site from the Trust
for production of manganese dioxide, boron trichloride and elemental boron.

During the 1970s, the U.S. Environmental Protection Agency (USEPA), the State of Nevada,
and Clark County investigated potential environmental impacts from the BMI companies’
operations, including atmospheric emissions, groundwater and surface water discharges, and
soil impacts (Ecology and Environment, 1982). From 1971 to 1976, Kerr-McGee modified its
manufacturing process and constructed lined surface impoundments to recycle and evaporate
industrial wastewater. In 1976, the facility achieved zero discharge status regarding industrial
wastewater management. In 1980, the USEPA requested specific information from the BMI
companies regarding their manufacturing and waste management practices by issuing Section
308 letters. In 1993, a Phase | site assessment was completed for the Site and approved by
NDEP. In 1994, NDEP issued a Letter of Understanding (LOU) to Kerr-McGee that identified 69
specific areas or items of interest and indicated the level of environmental investigation Kerr-
McGee was required to conduct. In 1996, Kerr-McGee completed a Phase Il site assessment
which included field sampling as described in an NDEP approved Phase 1l Work Plan.

Tronox continued to undertake environmental investigations to assess environmental conditions
at the Henderson facility. A detailed discussion of the specific areas or items of interest
identified in the LOU and a list the products made, years of production, and approximate waste
volumes for WECCO, AP&CC, and Tronox are found in the Conceptual Site Model document
(ENSR, 2005).

On December 14, 2009, NDEP issued to Tronox a Finding of Alleged Violation and Order
requiring Tronox to comply with the obligations pertaining to the Henderson facility under the
various Consent Agreements previously issued for the Site, and setting forth a specified
schedule for such compliance (the “2009 Division Order”) (NDEP, 2009). At the conclusion of a
February 22, 2010 meeting, NDEP and Tronox discussed the conceptual scope and
implementation of a soil remediation program needed to comply with the 2009 Division Order. A
detailed scope of work, consistent with previous discussions with NDEP, was presented by
Northgate Environmental Management, Inc. (Northgate) in the May 2010 Removal Action Work
Plan for Phase B Soil Remediation of Remediation Zones RZ-B through RZ-E, Tronox LLC,
Henderson, Nevada, revised May 28, 2010 (the “RAW”) (Northgate, 2010c).

1.2 Site Description and Land Use
1.2.1 Physical Characteristics

The Site is a 411-acre property (Figure 2) that is generally rectangular in shape with the long
side in the north-south direction. Elevations across the Site range from 1,677 to 1,873 feet (ft)
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above mean sea level (msl). The land surface slopes toward the north at a gradient of
approximately 0.023 ft per foot (ft/ft). The developed portions of the Site have been modified by
grading to accommodate plant facility buildings, surface impoundments, access roads, a former
landfill, and other Site features.

1.2.2 Current Land Use

Tronox currently operates processes on a portion of the Site (the “Facility”) to produce
manganese dioxide, boron trichloride, elemental boron, and batteries. The Facility includes
numerous buildings, sheds, labs, ponds, tanks, and pipelines related to the production of
manganese dioxide, boron trichloride, elemental boron, and batteries. The current operating
areas are shown on Figure 2.

The major buildings on the Facility include Unit Buildings 1 through 6, which are aligned in a row
extending in a west-east direction across the center of the Site. These buildings were
constructed during World War Il for magnesium production. Tronox currently uses Units 5 and 6
for production of manganese dioxide, and Unit 5 is also used for storage. Units 1 and 2, which
are owned by the Trust, are no longer used and have been partially demolished. A portion of
Unit 4 has been retrofitted to house an advanced industrial battery manufacturing process,
which is planned to begin operation in 2012. Tronox currently uses Unit 3 for office and storage
activities. In addition, Tronox produces boron products within a Boron Plant to the north of Unit
4, and production of manganese sulfate solution (for use in the manganese dioxide production
process) is performed within a Leach Plant north of Units 5 and 6. Other buildings present on
the Facility include an administration building, a change house, a laboratory building, a
maintenance shop, a steam plant, and various storage buildings (Figure 2).

The Site is generally rectangular, but certain interior portions of the rectangle have been carved
out and are owned and operated by other companies, such as L'Hoist (formerly Chemstar, a
lime producer), Titanium Metals Corp. (Timet), and the Western Area Power Administration
(WAPA). In addition, an area within the northwestern portion of the Site consists of groundwater
treatment facilities, which are operated on behalf of the Trust by an outside contractor, Veolia
Water North America (Veolia). Four lined ponds on the Site (known as WC-West, WC-East,
Mn-1, and AP-5) contain process-related wastewater, and an additional lined pond (known as
GW-11) collects extracted groundwater from remediation activities. In addition, the Site is
traversed (from west to east) by a drainage ditch formerly known as the Beta Ditch that
historically conveyed liquid wastes from the Site (and other sites in the area). The former Beta
Ditch, which is currently blocked by an earthen dam near its eastern end, has been re-graded,
channelized, and now includes a retention basin near the center of the Site. Storm water flow in
the eastern portion of the ditch is now directed toward another retention basin in the
northeastern corner of the Site.

The Site is crossed by asphalt and concrete roads, dirt roads, active utility lines, a chlorine line,
and railroad spurs. An extensive network of active and inactive underground utility lines is
present under the roads and open areas at the Site.

Within the boundaries of the Site, and as shown on Figure 2, are Parcels A through H, located
at the northern, western, and southern edges of the Site. Most of these parcels are not
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currently in use and have had soil remediation completed. These parcels were not included in
the soil removal program discussed in this report.

1.3 Scope of Work

Tronox performed two soil sampling programs (known as Phase A and B Source Investigations)
that were completed in 2006 and 2008, respectively (ENSR-AECOM, 2006 and 2008). These
investigations identified a number of constituents in excess of state Basic Comparison Levels
(BCLs) criteria within the upper 10 ft of soil, including dioxin toxicity equivilency quotient (TEQ),
hexachlorobenzene (HCB), other semivolatile organic compounds (SVOCSs), polychlorinated
biphenyls (PCBs), asbestos, metals, organochlorine pesticides (OCPs), and perchlorate. The
2009 Division Order directed Tronox to remove all soil containing chemicals of potential concern
(COPCs) in excess of worker BCLs (or modified risk-based site-specific goals agreed upon by
NDEP; See Section 2.1) from the Site, reducing the human health risks associated with
contaminated soil. In the May 2010 RAW, Northgate laid out a strategy for excavating
chemically impacted soil within the upper 10-foot below ground surface (bgs) horizon in
contaminated portions of the Site, to the extent such soils were accessible (Northgate, 2010c).
These remediation activities were commenced by Tronox in August 2010 and were completed
by the Trust in November 2011.

1.4 Remediation Zones

For the purposes of soil remediation activities, the main contaminated portions of the Site were
divided into the five separate remediation zones (RZs) listed below (Figure 3):

 RZ-A: an area on the southern portion of the Site
f RZ-B: the area around the Unit buildings

 RZ-C: the ammonia perchlorate production area, Koch Materials area, pond and diesel
storage tank area, and manganese tailings area

 RZ-D: the Trade Effluent ponds and ammonium perchlorate pad/drum recycling area
(including the hazardous waste landfill)

1 RZ-E: the Beta Ditch

1.5 RZ-A Risk Assessment

The results of the Human Health Risk Assessment for Remediation Zone A (Northgate, 2010e)
indicate that exposures to residual chemicals in the upper 10 ft of soil in RZ-A did not result in
unacceptable risks for all future on-Site receptors. The results of the data quality assessment
indicate that a sufficient number of samples were collected in RZ-A to support the conclusions
of the health risk assessment. Therefore, excavation activities were not planned in this area
(Northgate, 2010e).
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2 Soil Remediation Program

2.1 General Remediation Approach

Soil remediation occurred within four different RZs (RZ-B through RZ-E) that were found to have
COPCs above NDEP BCLs or site-specific remediation goals. As described in the May 2010
RAW (Northgate, 2010c), "contaminated" soil is generally defined as concentrations exceeding
NDEP worker BCLs, or modified risk-based goals as agreed upon by NDEP. These criteria,
which are collectively termed in this report soil remediation goals (SRGs), were used during the
soil remediation program performed at the Site between August 2010 and November 2011.
Specifically, for metals where background concentrations exceed NDEP BCLs (e.g., arsenic),
"contaminated" soil is defined as concentrations greater than background. There are no NDEP
BCLs for asbestos; therefore, "contaminated” soil is defined as one or more long amphibole
fibers and greater than five long chrysotile fibers counted per sample. Based on a
bioaccessibility study performed in 2010 (Northgate, 2010b), NDEP has approved a Site-
specific BCL for dioxins/furans (as 2,3,7,8-tetrachlorodibenzo-p-dioxin toxicity equivalents
[2,3,7,8-TCDD TEQ)]) of 2,700 parts per trillion (ppt) (NDEP, 2010). These background and site-
specific criteria, in addition to established BCLs, were used as the SRGs during the soil removal
program, as summarized in Table 1.

Each RZ was divided into polygons based on results of soil sampling conducted by Northgate.
The general remediation strategy for the Site consisted of excavation of soils within designated
remediation polygons, sampling of discolored soil, removal of discolored soil if above SRGs or
otherwise deemed appropriate to remove, and designation of ECAs for inaccessible remediation
areas, including areas with COPCs and/or discolored soil left in place.

The soil remediation program was implemented by Tronox and managed by Northgate from
August 2010 to February 14, 2011, then implemented by the Trust and managed by ENVIRON
from February 15, 2011 until project completion in November 2011. Northgate and ENVIRON
both retained Las Vegas Paving Corporation (LVP) to conduct remediation activities. LVP’s
work included soil removal, transportation, waste disposal, grading, and site restoration.

2.1.1 Remediation Program Design

From the Fall of 2006 to the Fall of 2009, Northgate conducted Phase A and B sampling at the
Site. Chemical analyses of soil samples showed dioxins/furans, HCB and other SVOCs, PCBs,
asbestos, metals, OCPs, and/or perchlorate exceeding SRGs within the upper 10 ft of sail
(Northgate, 2010c). Chemical analysis of soil samples for radionuclides during Phase A, which
included analysis for isotopes of radium, thorium, and uranium, indicated that the concentrations
of these compounds within shallow soil at the site were consistent with background
concentrations and that characterization of radionuclides was adequate for direct contact
pathways (ENSR-AECOM, 2007). Using the Phase A and B soil analytical results,
Voronoi/Thiessen polygons were generated to define areas with SRG exceedances.

Pre-confirmation sampling was also conducted by Northgate in the spring of 2010. Two types of
borings were advanced during the pre-confirmation sampling program, including borings at: 1)
existing locations (adjacent to Phase A and B sampling locations), and 2) new locations
(Northgate, 2010c). Data from “existing locations” were used to establish polygon depths, while
“new locations” were used to define the horizontal extent and vertical delineation of remediation.
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Results from the Phase A, B and pre-confirmation sampling plans are available in Appendix L
and are presented within the following Northgate reports:

 Appendix A of the Excavation Plan for Phase B Soil Remediation of RZ-B, Addendum to the
Removal Action Work Plan (July 2010) (Northgate, 2010f).

 Appendix A of the Revised Excavation Plan for Phase B Soil Remediation of RZ-C,
Addendum to the Removal Action Work Plan (Revised September 2010) (Northgate,
2010h).

1 Appendix A of the Excavation Plan for Phase B Soil Remediation of RZ-D, Addendum to the
Removal Action Work Plan (July 2010) (Northgate, 2010g).

1 Appendix A of the Excavation Plan for Phase B Soil Remediation of RZ-E, Addendum to the
Removal Action Work Plan (November 2010) (Northgate, 2010i).

In addition, Northgate prepared a series of RZ maps showing available analytical results used
for the definition of remediation polygons, along with the polygon boundaries. Copies of these
Northgate maps are included in Appendix A of this report. These maps were used by Northgate
and ENVIRON during implementation of the remediation program. The remediation polygons
defined by Northgate are shown on Figure 4.

To implement the remediation, LVP imported Northgate’s polygon design into AgTek, a three
dimensional modeling software. Within this program, the two dimensional polygon layout was
fitted to the initial (pre-work) topography and modeled in three dimensions to show design
depths, and an estimated volume of impacted material to be removed was determined. Three-
to-one safety slopes were incorporated into the design, resulting in an additional volume of
material to be removed during the excavation. This design model exhibited how adjacent
excavations with varying depths would be handled, such that all safety slopes were
appropriately constructed.

The three dimensional polygon design model was uploaded to global positioning system (GPS)
rover units for field use. Excavation was completed with GPS-guided equipment and/or with
periodic manual topography checks using the rover units to determine when the design depth
had been reached. Upon completion of a given polygon or area, post-work topographic data
were collected. Final certifications were also performed, in which ENVIRON or Northgate
personnel selected five random locations within each polygon to record coordinates and
initial/final elevations to verify that polygons had been fully excavated to design depth.

2.1.2 Discolored Soil Observations and Remediation

Discolored soil was encountered in various locations at the Site during remediation activities.
These areas were identified within or outside the excavation of the polygons, and at or below
the ground surface. In order to determine the extent, test pits or trenches were advanced at
some locations where discolored soil was observed. If warranted based on available nearby
analytical results, the anticipated extent of discolored soil, and the excavation activities currently
in progress, some areas of discolored soil were immediately removed as part of the Site
remediation program. Alternately, some areas of discolored soil were sampled and analyzed to
evaluate if the soil should be removed or left in place.
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2.1.3 Soil Sampling and Analysis During Remediation

In April 2011, ENVIRON submitted to NDEP a draft Workplan for Evaluation of Discolored Soil
and Confirmation Soil Sampling in Visually-Impacted Areas to describe proposed sampling and
evaluation of discolored soils at the Site during remediation activities (ENVIRON, 2011b). The
sampling plan was approved by NDEP on May 12, 2011 (NDEP, 2011b). Based on this plan,
three types of samples were collected from areas where discolored soil was observed.

1 “Discolored soil” (DS) samples were taken from areas of discolored soil found during
remediation activities at the Site. Samples were collected and analyzed for specific
constituents of concern based on nearby analytical results and historical site use of that
area. The results of the samples were compared to SRGs and nearby analytical data to
evaluate if remediation of the area was warranted. In general, discolored soil areas with
concentrations of COPCs that were below SRGs were left in place, while those with
concentrations above SRGs were either removed and disposed of offsite or left in place and
included in designated ECAs (see Section 2.2).

f “Confirmation soil” (CS) samples were typically collected following the removal of discolored
soil to verify that remaining concentrations of COPCs in the soil were below SRGs. If the
results were above SRGs, additional soil was typically removed in the area of the sample
and additional CS sampling performed. The number of CS samples collected was based on
the size of the area, with one sample collected per every 100 to 200 ft in linear areas. For
larger, non-linear areas, one sample was collected per each approximately 100 to 200-foot
by 100 to 200-foot area.

{ “Excavation extent” (EE) samples were collected from discolored soil that was inaccessible
for excavation. The results from the EE samples were used in documentation of sail
conditions in areas designated as ECAs (see Section 2.2).

In addition to the soil sampling by ENVIRON described above, Northgate collected nine soil
samples from visually-impacted areas in February 2011 for the purposes of assessing whether
visually-impacted soils had contaminant concentrations above SRGs, necessitating removal. Of
the nine samples collected, four contained contaminant concentrations above SRGs. ENVIRON
used this information when planning further soil sampling and eventual excavation of visually
impacted soil, where required. Additionally, soil samples were collected from selected
stockpiles at the Site for characterization of waste soil, as described further in Section 2.9.2.

Soil samples were collected manually using either an AMS® slide hammer and two-inch by six-
inch pre-cleaned stainless steel core sampler or using a decontaminated stainless steel trowel.
Soil samples collected in core tubes were capped with Teflon-lined plastic caps. Samples
collected using the trowel were placed in laboratory-provided pre-cleaned glassware and
capped with Teflon-lined plastic caps. Each sample was labeled with the sample ID,
remediation zone ID, date, time, and sampler’s initials. The labeled samples were placed in
doubled zip-closure bags and stored on ice in an insulated container until transported to the
analytical laboratory under chain-of-custody documentation.

Soil sampling equipment was thoroughly decontaminated between sampling locations. Refer to
Section 2.6.4 for procedures used during sampling equipment decontamination.
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Soil samples were analyzed for selected chemicals that were associated with known impacts
identified in the sampling area or adjacent area(s) (Tables 2a and 2b). Where staining did not
appear to be associated with any previously characterized areas, a broad range of chemicals
suspected to be of concern was analyzed. Samples were picked up from the Site by a
laboratory courier and were shipped via overnight FedEx to TestAmerica Laboratories, Inc.
(TestAmerica). Most laboratory analyses were performed in TestAmerica’s laboratories in
Denver, Colorado and West Sacramento, California.

Analytes and analytical methods used include the following:

Dioxins/Furans by USEPA Method 8290;
HCB by USEPA Method 8081A;
OCPs by USEPA Method 8081A,;

= —a A A

Metals (typically arsenic, lead, manganese and/or magnesium) by USEPA Methods 6010B
and/or 6020;

1 SVOCs by USEPA Method 8270;

1 Polycyclic Aromatic Hydrocarbons (PAHs) by USEPA Method 8270 Selective lon Method
(SIM); and

{ Perchlorate by USEPA Method 314.0.

Quality Assurance/Quality Control (QA/QC) samples were collected in order to meet data quality
objectives, including field duplicates and equipment blank samples (Table 2c). Sample
analytical reports were tracked and reviewed by ENVIRON. Analytical results were compared
to SRGs, and an evaluation was performed regarding whether or not to remove discolored soil
within the area investigated, with NDEP consulted on removal decisions on an as needed basis.

2.2 Excavation Control Areas

ECAs are areas where remedial excavation work could not be performed and which contain
contaminated soils from within designated remediation polygons and/or discolored soil left in
place. ECAs were also designated for areas with unknown conditions and/or limited analytical
test results. ECAs have been established at the Site for the following reasons:

{1 Contaminated and/or discolored soil areas are located beneath existing operational
structures, and it was technically infeasible or cost prohibitive at the time of soil removal to
access these areas for excavation.

1 Contaminated and/or discolored soil areas are located in close proximity to utilities or other
Site features (e.g., the active pond berms), and excavating soil in these areas poses a
potential safety hazard and/or could result in damage to the utilities/features.

1 Soil with unknown conditions and/or limited analytical test results is located beneath existing
operational structures or facilities, and it is technically infeasible or cost prohibitive to access
these areas for investigation and/or excavation.

In addition, and consistent with the May 2010 RAW (Northgate, 2010c), the excavation program
conducted at the Site generally has not addressed vadose zone soils at depths greater than ten
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ft bgs. Therefore, vadose zone soils across the Site at depths greater than 10 ft below original
grade are identified as an ECA.

At the conclusion of the soil remediation program, 38 ECAs were identified and are summarized
in ENVIRON's report Summary of Excavation Control Areas (ECAS): Areas of Known Soil
Contamination Left In-Place, dated December 2011, revised in April 2012 (ENVIRON, 2012b).
This report is provided as an appendix to the Site Management Plan (SMP) for the Site, dated
December 2011, revised in April 2012, with errata issued in May 2012 (ENVIRON, 2012a),
which provides a decision framework for the management of residual chemicals in soil and
groundwater, including soil within ECAs, for the Site. The SMP describes procedures to
address the known remaining environmental conditions at the Site, as well as contingency
actions to be taken if previously unknown environmental conditions are encountered.

2.3 Work Area Preparation and Remediation Program Resources

2.3.1 Pre-Excavation Site Conditions

Prior to remediation activities beginning onsite, the Site was topographically surveyed, visually
inspected, and photographed. A topographic aerial survey of the Site and surrounding area was
performed by PBS&J for Basic Remediation Company on January 17, 2008 and a topographic
map was prepared and provided to LVP prior to the start of remediation activities. LVP
supplemented this survey information based on their on-site surveys prior to the initiation of
remediation activities. The resulting pre-remediation topography is shown on Plate 1.

Site inspections were performed by Northgate prior to initiating remediation activities (January
12-17, May 13, and July 29, 2010), during which site photographs were taken. Excavation
areas were staked and marked by LVP before beginning remediation activities in each RZ.

2.3.2 Permitting

Northgate and LVP obtained the following permits prior to beginning remediation activities at the
Site:

f A Dust Control Permit for Construction Activities including Surface Grading and Trenching
obtained from the Clark County Department of Air Quality and Environmental Management
(CCDAQEM), Permit Number 38851 (with seven approved permit modifications);

I Acceptance of Asbestos Abatement Project documentation obtained from the Clark County
Department of Business and Industry, Division of Safety and Health Relations, Project
Number 2011-13;

f Permits to Transport Asbestos obtained from the Southern Nevada Health District, Permit
Numbers ATP10-112302, ATP10-122001, and ATP11-050405;

f Confirmations of Notice of Intent (NOI) to comply with the Stormwater General Permit No.
NVR100000, obtained from NDEP, confirmation numbers CSW-16054 and CSW-19689;
and

f Grading Permits obtained from Clark County Department of Development Services
(CCDDS), Permit Numbers 10-21350 GD6 and 10-33981 GD6.
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Following completion of the remediation activities, permits were closed out as necessary.
Permit closure documentation for the dust control permit was obtained from CCDAQEM on
November 9, 2011. Notices of Termination (NOTs) were submitted to NDEP for stormwater
general permit coverage on May 18, 2010 and November 4, 2011. An updated drainage study,
based on grading performed to date, is presently being prepared and will be submitted to NDEP
and Clark County when completed. The updated drainage study will provide the basis for close-
out of the grading permits obtained from CCDDS. Asbestos abatement project acceptance
documentation and permits to transport asbestos have expired; specific permit closure
documentation is not required.

Copies of permits obtained for the excavation program and associated documentation are
provided in Appendix B.

2.3.3 Site Controls

Site access during remediation activities was controlled by a perimeter fence with locking gates
and security personnel. An entrance was added near the LVP trailer to accommodate the
entrance/exit of haul trucks and equipment. The gate near the LVP trailer was only open during
work hours, and vehicle access through the gate was controlled by personnel at the LVP check-
in trailer. Signs were posted on the perimeter fencing to warn visitors of unauthorized entry onto
the Site. Other than designated LVP staff, all workers and visitors were required to enter at the
Tronox main security gate, where security personnel were present 24 hours a day, 7 days a
week.

Additional Site controls included site work requirements, protecting utilities, traffic control, and
exclusion zone designation. These Site controls were necessary to direct the following:

1 Remediation workers;

f Vendors and subcontractors (e.g., equipment mechanics, materials delivery, trucking
subcontractors, laboratory couriers); and

 Site visitors (e.g., agency staff, elected or appointed government officials, journalists).

LVP, Northgate, and ENVIRON personnel, as well as other project subcontractor personnel,
were required to complete the Tronox safety training program in order to move around the Site
without a Tronox safety trained escort. Visitors were escorted by Tronox or Tronox-trained
security personnel. No visitors were allowed on the Site without escorts, with the exception of
NDEP representatives who had completed the Tronox safety training program and were onsite
to observe the remedial work. All properly trained remediation workers, subcontractors, and
NDEP personnel were required to check in at the Tronox security office and receive a badge
and vehicle pass on a daily basis. All personnel were required to attend a tailgate health and
safety briefing before entering any remediation exclusion zones.

Before excavations began in any particular area, the area was checked for utilities to prevent
the utilities from being damaged during remediation activities. The protection of utilities
consisted of checking plans, blueprints, and figures from Tronox, checking with Tronox
personnel, potholing in areas with suspected utilities, and putting some known utilities within
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ECAs (e.g., high voltage power lines within the northwest corner of RZ-D). Tronox required LVP
to obtain groundbreaking permits prior to excavation in Tronox facility areas.

Traffic control at the Site occurred at excavation entrances/exits that were difficult for large
equipment to exit and along 4th Street. As an example, for backfilling and grading activities in
RZ-C South around the diesel tank, flaggers were used to stop traffic while haul trucks dumping
fill exited the area. Flaggers were also used any time material was being hauled offsite or when
fill was being brought onto the Site along 4th Street where blind spots occur at turns.

Exclusion zones were set up around excavation areas before work began. Orange snow fence
was placed around the perimeter of excavation areas with entrances for equipment and Site
workers. Signs were also placed near entrances to alert workers of the exclusion zone area
and proper decontamination areas.

2.3.4 Survey Equipment and Survey Control Stations

LVP utilized Trimble GPS equipment, including portable data controllers and receivers (model
numbers TSC2 and SPS 780, respectively) and a base station (model number MS 750). The
equipment ran SCS 900 software for real time kinematic operation with an accuracy of +/- 0.1 ft.

Northgate provided a pre-work site map including topographic information which was tied in with
the local coordinate system (specific to the Site). Five widely separated control points (including
one located across Interstate 515, one on Warm Springs Rd, one near the Tronox entrance, and
two on Lake Mead Parkway) were provided by the surveyor PBS&J. LVP translated this map
into state plane coordinates and used the five control points to calibrate their GPS equipment
with the state plane coordinate system.

2.3.5 Personnel Roles and Responsibilities

Northgate was contracted by Tronox to perform remedial investigation, design and construction
oversight activities associated with soil contamination across the Site. Northgate subcontracted
with LVP to perform the excavation, transportation, disposal and replacement of contaminated
soils. Northgate managed the removal action activities from August 2010 through February 14,
2011.

Northgate personnel and responsibilities included a Principal in Charge (regulatory interactions,
client liaison, coordination with Project Managers), Senior Technical Review/Project QA Officer
(QA oversight, procedures, audits, and technical assistance; communication with Project
Manager; reporting on QA program), Project Manager (subcontractor coordination; task
delegation; approval of plans, drawings, and reports; acting as the focus of coordination for all
field and laboratory tasks), Soil Remediation Lead (reporting to the Project Manager and Senior
Technical Review/Project QA Officer, managing analytical data in accordance with Quality
Assurance Project Plans, soil sampling and remediation program coordination),
Engineering/Construction Lead (coordinating site activities, managing design and field team
members, logistics, coordinating with Project Manager), and Construction Field Manager
(mobilizing/demobilizing field team and subcontractors, coordinating site activities, directing
subcontractors, logistics, implementation of field quality control).
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ENVIRON was contracted by the Trust to oversee the removal action beginning February 15,
2011. ENVIRON personnel and responsibilities included Managing Principals (design and
planning of project; addressing technical issues; managing contracts, budget, and client
interactions), Project Managers (leading site activities, addressing issues arising during
excavation work, coordinating soil sample collection, scheduling subcontractors and ENVIRON
project team, managing waste profiles), and Field Staff (providing subcontractor oversight at
active excavation sites, inspecting subcontractor decontamination procedures, collection of soill
samples, performing final polygon certifications, perimeter dust monitoring, dust and volatile
organic compound (VOC) monitoring at active excavation sites).

The NDEP program manager provided input and approval of activities which deviated from the
approved work plan documents. McGinley and Associates (NDEP representative) acted as the
oversight subcontractor for NDEP. McGinley and Associates was on-site during excavation
activities to monitor progress and report their observations to NDEP.

LVP was subcontracted by ENVIRON to perform the excavation, transportation, disposal and
backfill placement for all contaminated soils throughout the Site. During excavation and
backfilling, LVP was responsible for maintaining roadways, dust control, and monitoring of truck
traffic. LVP was also responsible for setting up and maintaining barriers delineating
contaminant zones and decontamination zones. LVP collected topographic data across the Site
and assisted with drainage design layout. LVP also performed utility repair, fencing repair,
drainage control and paving, as necessary. In addition, LVP subcontracted with Greenway Inc.
for most asbestos abatement tasks performed during the Site remediation. LVP also
subcontracted with other firms and individuals for tasks including soil and debris hauling,
electrical work, and assorted minor tasks.

Logistical Solutions, Inc. (LoSo) was subcontracted by ENVIRON and Converse Consultants
(Converse) was subcontracted by Northgate to perform asbestos surveys, sampling, abatement
oversight, and air monitoring during asbestos abatement activities. LoSo and Converse also
assisted with the characterization and disposal of asbestos-containing waste.

RCI Engineering (RCI) provided assistance with grading plan design and development and
performing engineering calculations associated with the grading plan. Joseph A. Cesare and
Associates, Inc. (JCA) performed geotechnical consulting tasks including soil compaction
testing and soil moisture content analysis.

2.4 Excavation Procedures

LVP was contracted to complete the soil excavations according to the Northgate RZ-specific
removal action work plans (Northgate, 2010f, 2010g, 2010h, and 2010i). LVP used excavation-
specific equipment that was appropriate to remove the COPCs to the proper depth and lateral
extent. As material was removed from remedial excavations, it was stockpiled in a central area
that was easily accessed by haul trucks. The soil was stockpiled separately if it needed to be
classified under different waste profiles. Excavations progressed such that equipment would
not cause further contamination to the area that was most recently scraped “clean.” The soil
was transported offsite in dedicated haul trucks for direct disposal at Republic Services, Inc.’s
Apex Regional Landfill (Apex). LVP’s close-out documentation for the remediation project,
which includes photographic documentation combined with excavation model graphics, is
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provided in Appendix C. In addition, based on information provided by LVP, Plates 1 through 3
provide topographic maps of the Site at three stages of the remediation project, including 1)
initial Site grade; 2) post-remedial excavation grade; and 3) final/current Site grade.

2.4.1 Excavation Equipment Used
The following equipment was used on-site for excavation and backfilling activities:

 Water Equipment:
LVP used 8,000-gallon Water Pulls and 5,000-gallon Water Wagons in the individual
remedial excavation areas to control the dust produced during excavation activities. Water
Trucks also placed water on Site roads to control dust produced by traffic onsite.

1 Excavating Equipment:
A variety of excavation equipment was used within the polygons and excavation areas,
including: Trackhoes, Backhoes, Dozers, and a Gradall. Some of the dozers were GPS
guided to assist in excavating to final grade.

1 Loaders and Rock Trucks:
Loaders of various sizes were utilized onsite for the stockpiling and loading of excavated
material. Loaders, as well as large Rock Trucks, were also used for general soil/backfill
transportation onsite.

{ Backfilling/Grading Equipment:
A variety of backfilling and grading equipment was used onsite, including: a Paddlewheel
Scraper, Blades, Sheeps Foot Compactors, and Graders.

f Miscellaneous Equipment:
Other equipment used to assist in everyday site activities included lifts, light towers,
compressors, kubotas, and pickup trucks.

2.4.2 Dust Control Measures

The dust control measures at the Site were implemented in accordance with Sections 90 — 94 of
the Clark County Air Quality Regulations, which are administered and enforced by the
CCDAQEM. These control measures consisted primarily of wetting the surface soil in active
excavation areas and along onsite transportation routes. Short-term soil stockpiles were also
sprayed with water during work hours and were covered with tarps at night. Water for dust
control was obtained from two raised storage tanks that were supplied by fire hydrants on-site.
To ensure the overall effectiveness of dust control measures at the Site, and to remain in
compliance with Section 94 of the Clark County Air Quality Regulations, an LVP employee was
designated the Dust Control Monitor and was present on-site for all potential dust generating
activities.

2.4.3 Utilities

The Site is crossed by asphalt and concrete roads, dirt roads, and railroad spurs. One of the
rail spurs is still in service. An extensive network of active and inactive underground utility lines
is present under the roads and open areas at the Site. The known utilities at the Site include:

I Aboveground electric — Supplied by Nevada Power
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f Natural gas — Supplied by Southwest Gas

f Fuel Oil — Aboveground tank which services on-site vehicles as well as back up for the
Tronox Steam Plant

 Water — Supplied by Basic Water
{ Sanitary Sewer — Connected to City of Henderson sanitary system

 Septic Systems — One active system at the groundwater treatment facility, as well as three
former systems, one located in the ammonium perchlorate processing area, one associated
with the maintenance shop and steam plant, and one which serviced the change house.

There were a number of utilities that required abandoning or replacing during excavation
activities. The septic system located within the perchlorate processing areas as well as the
system associated with the maintenance shop and steam plant were reportedly located within
an area excavated at least 10 ft deep for soil remediation and/or construction of the central
retention basin at the Site. Although no formal documentation of the system removal is
available, it appears the septic systems were removed during excavation at the Site.

Aboveground electric supply lines which service the water treatment plant required relocation
due to contaminated soil excavation and construction of the central retention basin. Other
utilities encountered during construction were assessed on a case by case basis to determine if
they could remain in place as is, required repair and/or replacement, or could be removed
completely.

Many of the lines encountered were covered with insulation which required sampling for ACM.
A certified inspector was used to sample any suspect ACM. If ACM was identified, the lines
were properly abated prior to removal and disposal. In addition, soils beneath or adjacent to
some of the lines exhibited visual staining and were sampled for proper handling prior to
removal (if necessary).

Because of the age of many of the water lines, it was frequently discovered that the lines or
joints within the lines were damaged or leaking. If the system required that it remain in place,
the lines were repaired and put back in service. Some of the replacement also required the
installation of new fire hydrants to maintain proper coverage throughout the Site.

Soil removal was required in the area adjacent to the aboveground fuel tank in the southern
portion of RZ-C as part of the remediation program. The electrical lines to the tank were
removed to allow for soil removal and the lines were replaced when remediation was completed.
The associated fuel lines to and from the steam plant remained in place throughout the
excavation process. The fuel tank was placed back into operation following the soil remediation
activities.

As part of the separation of utilities between Tronox and the Trust, a new water meter and
associated connection line were installed to service the groundwater treatment plant. Electrical
service to the treatment plant is also monitored through a separate meter.
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2.5 Air Monitoring Program

2.5.1 Air Monitoring Program Work Plan

Air monitoring at the Site was performed in general conformance with Northgate’s Perimeter Air
Monitoring Plan for Phase B Soil Remediation of Remediation Zones RZ-B through RZ-E,
revised on May 28, 2010 (Northgate, 2010d). From August 2010 to early November 2011,
onsite air monitoring typically consisted of dust and VOC monitoring at active excavation sites
and dust and asbestos monitoring at the Site perimeter. Air monitoring was performed on a
daily basis for dust and VOCs, and on an as-needed basis for asbestos. Additional details on
the air monitoring program at the Site are provided below.

2.5.2 Meteorological Station

Site-specific meteorological conditions were measured using a Davis Instruments Vantage
Pro2™ wireless weather station located southeast of the LVP field trailer (Figure 5). The station
measured several meteorological conditions, including wind speed and direction, and reported
real-time data to a remote console located onsite. Data gathered from August 2010 to March
2011 were logged in ten-minute intervals, and were provided to ENVIRON in spreadsheet form.
Data gathered from March to November 2011 were logged in fifteen-minute intervals and were
downloaded regularly to a computer in the ENVIRON field trailer. Onsite personnel used the
real-time data to determine the appropriate locations for upwind and downwind dust monitoring
at active excavation sites. Wind data collected during the duration of the project showed that
the prevailing wind came from the south to southwest.

2.5.3 Perimeter Dust Monitoring

From August 2010 to early November 2011, onsite personnel performed perimeter dust
monitoring at the Site to provide information on the effectiveness of dust control measures and
to ensure that dust concentrations did not exceed the Site Action Level of 100 micrograms per
cubic meter (ug/m?®) (24-hour average). To accommodate changing wind conditions and to
measure both upwind and downwind concentrations, monitoring stations were established at the
north, south, east, and west sides of the Site (Figure 5). From August 2010 to March 2011,
perimeter dust concentrations were measured using Thermo Scientific personal DataRAM pDR-
1000AN devices. From March to mid-April 2011, the devices were replaced by Thermo
Scientific DataRAM4 particulate monitors; however, due to recurring problems with these
devices, the Site eventually returned to using the earlier pDR-1000AN devices. During work
hours, the monitors were programmed to provide real-time dust concentrations and to record
the average concentration every sixty seconds from August 2010 to March 2011 and every ten
minutes from March to November 2011.

After the completion of dust-generating activities at the Site, the perimeter dust monitoring data
were thoroughly reviewed to ensure that dust concentrations never exceeded the Site Action
Level. If the data recorded in a single day contained more than three data points above 100
pg/m? (ten-minute average), the data were graphed along with meteorological data and/or
compared to field notes to better understand the reason for the exceedance(s). ENVIRON
found that while there were some sporadic measurements over 100 ug/m?, they were typically
brief and likely due to momentary increases in wind speed or mobilization of equipment in the
vicinity of an air monitoring station. Measured values above 100 pg/m® were uncommon and
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short-lived during times when dust concentrations would be highest at the Site (i.e., during work
hours). The data do not indicate there were any exceedances of the Site Action Level of 100
ug/m?® (24-hour average) during the project.

2.5.4 Perimeter Asbestos Monitoring

Perimeter asbestos monitoring was performed whenever asbestos remediation occurred at the
Site by Northgate (through February 14, 2011) and LoSo (beginning February 15, 2011).
Samples were taken using GilAir5 asbestos monitors by Northgate and Gilian BDX 1l Personal
Abatement Air Samplers by LoSo. The asbestos air sampling was performed at each of the
Site’s perimeter monitoring stations. According to the monitoring data, the concentration of
asbestos at the project boundary was never measured above the OSHA 8-hour personal
exposure limit (PEL) of 0.1 fibers per cubic centimeter (fibers/cc). Perimeter asbestos
monitoring data are provided in Appendix D.

2.5.5 Particulate Air Sampling

When work began in a new RZ, air samples for particulate were taken by Northgate at upwind
and downwind monitoring stations for the first five days of activity. Samples were taken using
two TISCH TE-1000 Polyurethane Foam (PUF) samplers, one TISCH TE-5170V Volumetric
Flow Controlled Total Suspended Particulate (TSP) High Volume Air sampler, and one GilAir5
asbestos monitor at each sampling location. The samples were analyzed using the following
methods:

1 EPA-2 TO9 for Dioxins/Furans

1 EPA-2 TO13 for HCB

. SW846 6020 for metals (arsenic and manganese)

 CFR50B APDX B for TSP

f Transmission Electron Microscopy (TEM) by NIOSH 7400 for Asbestos

Samples were analyzed by TestAmerica for chemical constituents and by Micro Analytical
Laboratories for asbestos. The laboratory analytical reports are provided in Appendix E. Also
presented in Appendix E is Table E-1, which summarizes the differences between average
upwind and downwind sample concentrations of dioxins/furans, HCB, arsenic, manganese, and
asbestos. The downwind concentrations of metals and asbestos are less than or equal to
upwind sample concentrations, while the downwind sample concentrations of HCB and
dioxins/furans are somewhat greater than upwind sample concentrations. For the constituents
whose average downwind concentrations are less than or equal to average upwind
concentrations, no further evaluation was considered necessary. For HCB and dioxins/furans,
the downwind concentrations were evaluated to assess their potential health risks to downwind
receptors, as shown in Table E-1 and described below. The upwind and downwind sample
concentrations for dioxins/furans; HCB; arsenic and manganese; and asbestos are tabulated in
Appendix E in tables E-2a through E-2d, respectively.

The theoretical inhalation cancer risks from exposure to HCB and dioxin in downwind outdoor
air are presented in Table E-1. The calculation performed by Northgate used the average
downwind air concentrations and assumed a 10-hour per day exposure time and a two-month
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exposure duration. The estimated excess cancer risk associated with exposure of a potential
downwind receptor to HCB in outdoor air through inhalation is 5x10°°, which is well below the
USEPA target risk range of 10°to 10 for acceptable risks at remediation sites (National
Contingency Plan; 40 CFR 8§ 300). The estimated excess cancer risk associated with exposure
of a potential downwind receptor to dioxins/furans in outdoor air through inhalation is 6x10°®,
which is at the lower (i.e., more health-protective) end of the risk range (10°to 10™) considered
protective of human health. Additionally, current methodology for estimating the carcinogenic
potential of chemicals incorporates conservative assumptions that may overestimate the true
risk. Particulate air sampling tables and analytical data are provided in Appendix E.

2.5.6 Excavation Site Dust Monitoring

From August 2010 to November 2011, onsite personnel performed excavation site dust
monitoring. The monitoring was performed using Thermo Scientific personal DataRAM pDR-
1000AN devices which were programmed to measure the sixty-second average of real-time
dust concentrations. Readings of upwind and downwind concentrations were taken
approximately once every hour and were recorded in daily logs. If the difference between the
upwind and downwind concentrations exceeded 100 pg/m?, onsite personnel worked with
excavation crews to ensure that additional dust control measures were implemented in a timely
manner. A review of the historical daily logs found that, while there were sporadic exceedances
of the 100 pug/m? threshold at certain excavation sites, these exceedances were brief and were
typically caused by an acute dust generating activity (e.g., backfill unloaded at the excavation
site) or from a momentary change in meteorological conditions (i.e., gust of wind).

2.5.7 Excavation Site Volatile Organic Compound Monitoring

Northgate performed VOC monitoring of worker breathing zones from August 2010 to March
2011. The monitoring was performed at active excavation sites using handheld photo ionization
detectors (PIDs) which provided direct read-outs of real-time VOC concentrations. Data were
recorded as needed when discolored soil or odors were encountered during the remediation
efforts. VOC readings greater than one part per million (ppm) were observed at the western
end of the Beta Ditch (RZ-E) and at a few locations in RZ-D. Work was performed in Level C
personal protective equipment (PPE) when the VOC measurements deemed it necessary.

From March to October 2011, ENVIRON personnel performed periodic VOC monitoring of
worker breathing zones as part of ENVIRON'’s Health and Safety Plan (HASP) (ENVIRON,
2011a). The monitoring was performed at active excavation sites using handheld MiniRAE
(models 2000 and 3000) PIDs which provided direct read-outs of real-time VOC concentrations.
The results of the VOC monitoring were recorded in daily logs.

ENVIRON's HASP describes the action level for total VOCs as a sustained (i.e., five-minute
sampling period) concentration of five ppm above background levels. Should concentrations
exceed the action level, Site personnel are instructed to upgrade to Level C PPE and attempt to
mitigate exposure through the use of engineering controls (i.e., move upwind, increase air
circulation). If the action level still could not be met, ENVIRON personnel would leave the area
and contact the Site Health and Safety Officer and Project Manager for further instructions.

During the six-month monitoring period, ENVIRON rarely encountered elevated total VOC levels
(i.e., greater than five ppm) and never recorded an exceedance of the action level (five ppm
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above background levels sustained for a five-minute period). However, there was one area on-
site, RZ-E-14, in which ENVIRON personnel wore Level C PPE during excavation activities. To
monitor the VOC levels in this area, ENVIRON established an exclusion zone based on a
perimeter with a maximum PID reading of one ppm. Further details regarding the remediation
of VOC impacted soils in the RZ-E-14 area are provided in Section 3.3.4.

2.6 Decontamination of Personnel and Equipment

During the remediation of Site soils, all personnel and equipment which came into contact with
impacted material were required to undergo decontamination procedures. Initial
decontamination procedures took place within exclusion zones to minimize the transport of
contaminants to clean areas, with additional controls and practices in place throughout the Site
to prevent transport of impacted materials offsite.

2.6.1 Personnel Decontamination

All personnel used proper PPE and were subject to all HASP rules while work was in progress
at the Site. Decontamination areas were established near access points to exclusion zones.
These areas included boot brushes and mats. All personnel were required to use the boot
brush to remove excess soil before exiting an exclusion zone. Nitrile gloves were made readily
available for personnel having to come in contact with impacted soils.

2.6.2 On-Site Excavation Equipment Decontamination

All excavation equipment was decontaminated before exiting an exclusion zone. Prior to
relocating equipment, all loose and heavily caked soil was removed using brushes, flatbladed
scrapers, hammers, or other suitable tools. If equipment with buckets (i.e., excavators and
loaders) was relocating to areas designated as unimpacted, the insides of the buckets were also
decontaminated. The scrapings were placed in the soil staging area for disposal with the
excavated soils. Periodically, a high pressure washer was used to decontaminate equipment.
When used, rinse water was maintained within exclusion zones, and these exclusion zones
received a final surface scrape before being designated as complete.

2.6.3 Haul Truck Decontamination

While onsite, haul trucks remained on haul roads designated as unimpacted®. Loaders or
excavators transported waste soils from stockpiles to haul trucks waiting in clean loading zones,
and laborers used long-handled brooms to remove loose soil before trucks departed. Tarps and
belly dump gates were inspected to determine condition. If tarps or belly dump gates were
observed to be in poor condition, trucks were not allowed to transport soil. Prior to accessing
unimpacted areas of the Site and public roads, the haul trucks were driven across gravel track
out aprons, with mud scraping performed at the dedicated decontamination area as needed to
mitigate the potential for impacted Site soils to be spread.

Upon arriving at Apex, the haul trucks travelled to the appropriate cell for placement of the
waste. After dumping the waste, the haul trucks proceeded along rumble strips and/or a gravel
track out road to a decontamination station located on a wide berm between treatment cells

! Haul trucks utilized were semi-trailer bottom dump (“belly dump”) trucks and side dump trucks.
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(double-lined shallow ponds used for liquid wastes received by the landfill). Trucks first passed
over an under-carriage wash unit while a laborer washed off the lower portion of the haul truck
cab and trailers, including tires, mud flaps, and dump gates, with a fire hose. Rinse water from
the decontamination station drained directly into the treatment cells. At the end of the day’s
rounds and when trucks were to return to the Site with clean fill, the laborer was able to ascend
a scaffolding setup in order to rinse the insides of the haul truck trailer beds.

2.6.4 Sampling Equipment Decontamination

When soil samples were collected using an AMS® slide hammer and two-inch by six-inch
stainless steel core samplers, new pre-cleaned stainless steel sample liners were inserted into
the decontaminated core sampler, which was then threaded onto the slide hammer. After the
slide hammer was used to collect the sample, the undisturbed soil sample (contained in the
metal core liner) was removed from the sampler and sealed with Teflon sheeting and new
plastic end caps.

When surface soil was not compacted and only a small volume of soil was required, sampling
was conducted with stainless steel sampling trowels and pre-cleaned laboratory-supplied
sample jars. The stainless steel trowels and slide hammer core sampler tube were
decontaminated using a Liguinox-deionized water solution in combination with a scrub brush to
remove residual soil. The equipment was rinsed with deionized water after cleaning. All
personnel used proper PPE including nitrile gloves when sampling Site soils and
decontaminating equipment.

2.7 Well Abandonment and Repair

A number of monitoring wells were previously installed in the remediation areas as part of
historical field investigations. Locations of existing monitoring wells are depicted in Figure 6.
Prior to excavation which would potentially damage the monitoring wells, Northgate and
ENVIRON evaluated whether protection of the existing monitoring wells in planned excavation
areas and access routes was feasible. Concrete barriers were placed around wells requiring
protection from construction traffic. Some of the wells were previously plugged and/or removed
prior to the Trust oversight. The following table identifies the wells which were modified during
excavation activities:
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Monitoring Well Modifications — Excavation Activities

Well ID Comments
M-5A Ground elevation changed; concrete pad destroyed
M-17 Plugged prior to Trust; found during excavation; to be overdrilled
M-17A Plugged prior to Trust; found during excavation; to be overdrilled
M-18 Plugged and Abandoned prior to Trust
M-19 Concrete pad damaged
M-32 Removed as Part of Manganese Tails Removal Work
M-33 Removed as Part of Manganese Tails Removal Work
M-34 Ground elevation significantly changed, 3.5 ft of casing cut
M-35 Ground elevation significantly changed, 3.2 ft of casing cut
M-39 Damaged during excavation activities; repair or removal anticipated
M-50 Overdrilled and Removed 6/16/11 by Eagle Drilling
M-61 Damaged during excavation; overdrilled and removed 6/16/11
M-74 Damaged during excavation activities; repair or removal anticipated
M-83 Ground elevation changed
M-84 Removed prior to Trust oversight
M-85 Grouted and removed prior to Trust
M-85A Removed prior to Trust oversight
M-86A Removed prior to Trust oversight
M-87 Removed prior to Trust oversight
M-88 Removed prior to Trust oversight
M-89 Plugged prior to Trust oversight; need to overdrill
M-101 Damaged - Concrete pad broken
M-102 Removed prior to Trust oversight
M-111A Overdrilled and removed 6/16/11 by Eagle Drilling
M-123 Ground elevation and access changed due to excavation
M-125 Ground elevation changed due to excavation; concrete pad broken
M-127 Damaged and removed during soil remediation
M-132 Damaged during excavation activities; repair or removal anticipated
M-133 Ground elevation changed due to excavation
M-143 Removed prior to Trust oversight
M-147 Damaged and removed during soil remediation
M-148 Abandoned and replaced by M-148A prior to Trust
M-180 Plugged and Abandoned prior to Trust oversight; need to overdrill
M-187 Overdrilled 6/16/11 by Eagle Drilling
M-188 Overdrilled 6/16/11 by Eagle Drilling
TR-1 Ground elevation changed due to excavation
TR-2 Ground elevation changed due to excavation

Additional modifications to the monitoring well network at the Site (repair, removal, and/or
replacement) are anticipated to be performed following NDEP review and approval of the
November 29, 2011 Technical Memorandum on Long-Term Monitoring Optimization for the Site
(Northgate, 2011), which was submitted to NDEP in November 2011.
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2.8 Asbestos-Containing Materials Encountered during Remediation

During remediation activities on-site, suspect ACMs were found within and adjacent to polygon
excavations. Suspect ACM found during excavation activities was immediately covered with
plastic sheeting or paint by an LVP asbestos-certified worker, and the excavation work was
stopped until the ACMs were investigated and/or removed.

From August 2010 to February 14, 2011, while Northgate provided oversight of the remediation
activities, the evaluation of suspect ACM was provided by Converse. After February 14, 2011,
LoSo assisted ENVIRON with evaluation of suspect ACM. To determine if the pipe or debris in
guestion contained ACM, Limited Asbestos Surveys that included a visual inspection and
sampling of the material were generally performed. Limited Asbestos Surveys and sampling
only occurred if the pipe or debris had not been sampled in previous investigations. If material
was confirmed to contain asbestos, Greenway, an LVP subcontractor, or LVP performed the
abatement of the material with oversight and air monitoring performed by Converse or LoSo.
ACM was disposed of under its own waste profile at Apex (see Section 2.9). After completion of
ACM abatement and disposal, visual inspections of each removal area were performed to
identify any remaining ACM material. If none was present, the area received clearance and soil
remediation excavation work or backfill/grading would continue. Section 3.2 contains more
specific information on the removal of ACMs encountered during remediation activities. Reports
prepared by LoSo and Converse during the remediation program are provided in Appendix F.

2.9 Waste Soil Management

After soils were excavated, they were loaded onto covered trucks for direct transportation to
Apex. All operators and vehicles were properly licensed by the Nevada Department of
Transportation. Generally, haul trucks were scheduled to run within a ten-hour shift. During
portions of August, September, October and November 2010, as well as portions of January
and February 2011, hauling and other tasks were performed during two 12-hour shifts. Work
shifts were adjusted throughout the course of the project based on the remediation tasks being
completed. Work involving ACM was typically performed at night and sometimes caused the
work to extend from five to six days per week to seven days per week. Seven-day work weeks
were also sometimes implemented per requests from NDEP.

2.9.1 Waste Disposal Facility

All waste was profiled as nhonhazardous and, thus, was transported to Apex, which is operated
by Republic Services and is located approximately 37 miles from the Site. Upon arriving at the
landfill, trucks were directed to a “working face” where the contents of the trucks were
uncovered and dumped. Waste was placed in several different cells within the landfill property,
depending on which areas of the landfill were active. The haul truck decontamination
procedures in place at the landfill are detailed in Section 2.6.3.

2.9.2 Waste Streams, Characterization, and Profiling

All Site soil excavated during remediation at the Site was characterized as nonhazardous.
Initially, two profiles were set up for Site soils: one for material from RZ-B through D (3825 10
11244) and a second for material from RZ-E (3825 10 17899). Representative composite and
grab samples collected between 2006 and 2010 from within the limits of the RZs were generally
analyzed for RCRA 8 Metals (6020/7471A), Toxicity Characteristic Leaching Procedure (TCLP)
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VOCs (8260B), TCLP SVOCs (8270C), and TCLP Pesticides (8081A). The analytical results
were sent to Apex for waste profile acceptance. Profile documentation, including analytical
results, is provided in Appendix G. Apex approved the waste profiles and allowable disposal
quantities in 2010. The approved disposal quantities have since been increased by Apex to
555,200 cubic yards (cy) for waste profile number 3825 10 11244 and 55,000 cy for waste
profile number 3825 10 17899, respectively.

As part of waste profiling activities, USEPA’s hazardous waste designations for dioxin-bearing
wastes (most notably wastes F020-F023 and F026-F028 in 40 CFR 261.31) were reviewed and
determined not to be applicable to the soils generated that contained dioxins/furans, and these
soils were profiled as non-hazardous waste. The disposal facility did not require stockpile
samples to be analyzed for dioxins/furans.

The majority of Site waste was of similar composition and was disposed of under one of these
two profiles. However, several areas were encountered in which the waste material did not
match the general profiles. Soils from these areas were stockpiled separately and sampled for
characterization under new profiles. For chemical analysis, stockpiles were divided into four
guadrants and a composite sample was collected from each quadrant. For most stockpiles, a
four-point composite sample was collected from each quadrant; for stockpiles requiring more
analysis, an eight-point composite sample was collected. Soil samples collected for these
purposes were designated as “SP” samples. The analytical testing program for these samples
is summarized on Table 2b. Details pertaining to these additional waste profiles are provided
below.

Waste Profile Number 3825 10 11346

Waste disposed of under this profile included soil containing non-friable asbestos from the
basements of Unit Buildings 1 & 2. An express waste profile was accepted on July 28, 2010 for
an estimated 26,311 cy of material.

Waste Profile Number 3825 11 0022

Waste disposed of under this profile included soil containing friable and non-friable asbestos
from RZ-E. Representative composite and grab samples were analyzed for RCRA 8 Metals
(6010/6020), TCLP VOCs (8260B), TCLP SVOCs (8270C), TCLP Pesticides (8081A) and was
sent to Converse for asbestos analysis (600-R-93-116). A waste profile was accepted on
January 3, 2011 for an estimated 13,500 cy of material. On February 9, 2011, the amount was
increased to 18,500 cy of material.

Waste Profile Number 3825 11 9393

Waste disposed of under this profile included soil containing friable and non-friable asbestos
from the removal of former facility pipelines in RZ-B, RZ-C and RZ-D. Specifically, these wastes
included former water line pipe from RZ-B, ACM-wrapped pipes from an excavation sidewall
along Avenue F in the southern portion of RZ-C, pipes removed from the northwestern portion
of RZ-D, and transite pipe removed from RZ-C near polygons RZ-C-10 and -18. An express
waste profile was accepted on June 22, 2011 for an estimated 75 cy of material.
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Waste Profile Number 3825 11 11171

Waste disposed of under this profile included material excavated from the subsurface tank
structures in RZ-E-14A and related discolored soil extending into surrounding areas. Analytical
results from samples DS-E14A-1 and 2 showed high concentrations of dioxins/furans, HCB,
arsenic, and several VOCs. A four-point composite sample was collected from each of four
guadrants of the stockpile and sent to TestAmerica for chemical analysis of parameters
including TCLP Barium/Chromium (6010B), TCLP VOCs (8260B), TCLP SVOCs (8270C),
TCLP Pesticides (8081A), Reactive Cyanide (7.3.3), Reactive Sulfide (7.3.4), PCBs (8082), and
Sulfur (6010B). There were two stockpiles of RZ-E-14A material. A waste profile was accepted
on July 22, 2011 for an estimated 1,000 cy of material.

Waste Profile Number 3825 11 11172

Waste disposed of under this profile included soil excavated from the former pond berm in the
northeast corner of RZ-D. Analytical results from sample DS-D23-1 showed high
concentrations of dioxins/furans, HCB, and magnesium. For soil excavated from the former
pond berm in the northeast corner of RZ-D, the results of sample DS-D23-1 were transmitted to
the disposal facility for their information. In addition, four-point composite samples were
collected from each of four quadrants of the stockpile and sent to TestAmerica for chemical
analysis of parameters including RCRA 8 Metals (6010B/7471A), TCLP SVOCs (8270C),
Reactive Cyanide (7.3.3), Reactive Sulfide (7.3.4), PCBs (8082), and Sulfur (6010B). A waste
profile was accepted on July 28, 2011 for an estimated 1,000 cy of material.

Waste Profile Number 3825 11 11173

Waste disposed of under this profile included asbestos-containing pipes and soil excavated
during removal of below-grade pipes. Representative samples were collected by LoSo and sent
to Forensic Analytical Laboratories for bulk asbestos analysis (600-R-93-11). Four-point
composite samples were also collected from each of four quadrants of the stockpile by LoSo
and sent to TestAmerica for chemical analysis of parameters including RCRA 8 Metals
(6020/7471A), TCLP VOCs (8260B), TCLP SVOCs (8270C), TCLP Pesticides (8081A),
Reactive Cyanide (7.3.3), Reactive Sulfide (7.3.4), PCBs (8082), and Sulfur (6010B). A waste
profile was accepted on July 26, 2011 for an estimated 1,000 cy of material.

2.9.3 Waste Manifests and Truck Tickets

Upon entering the Site, all haul trucks stopped at a check-in trailer at which time truck numbers
were recorded. Haul trucks then proceeded to a designated loading area. When the trucks
were loaded, LVP operators informed the check-in trailer staff by radio what material was
loaded into each truck. This ensured that each truck load was manifested with the correct
waste profile number. Upon leaving the Site, haul trucks again stopped at the check-in trailer to
pick up the manifest for that given waste load. Apex returned a copy of each manifest and its
corresponding scale ticket to LVP after the waste was dumped. All waste manifests and truck
tickets are provided in Appendix H.
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3 Soil Excavation Work

3.1 Soil Excavation of Designed Remediation Polygons

Voronoi/Thiessen soil remediation polygons initially defined areas with SRG exceedances
based on analytical data collected during the Phase A and B sampling programs implemented
by Northgate from 2006 to 2009 (Northgate, 2010c). Based on pre-confirmation sampling
conducted by Northgate in the spring of 2010, the horizontal and vertical extent of the
remediation polygons were refined. The locations, shape, and depth of remediation polygon
excavation areas are shown on Figure 4. In addition, Northgate’s series of RZ maps showing
remediation polygon boundaries and depths, as well as available analytical results used for the
definition of remediation polygons, are included in Appendix A. These maps were used by
Northgate and ENVIRON during implementation of the remediation program.

During the soil remediation program from August 2010 to November 2011, excavation of the
designated remediation polygons was performed. LVP excavated the remediation polygon
areas based on their AgTek model of the remediation areas, as described in Section 2.1.1,
which was uploaded to GPS rover units for field use. Excavation was completed with GPS-
guided equipment and/or with periodic manual topography checks using the rover units to
determine when the design depth had been reached. LVP used three-to-one safety slopes and
instructed its field crew how adjacent polygon excavations with varying depths would be
handled, such that all safety slopes were appropriately constructed.

Upon completion of a given polygon or area, post-work topographic data were collected. Final
certifications were also performed, in which ENVIRON or Northgate personnel selected five
random locations within each polygon to record coordinates and initial/final elevations to verify
that polygons had been fully excavated to design depth. If additional excavation was warranted
based on the certification measurements, LVP performed additional excavation and the areas
were re-certified.

The remediation polygons were generally excavated to the designed horizontal and vertical
extent. However, some remediation polygons were not excavated to their design extent due to
physical obstructions and/or inaccessible areas. These obstructions included subgrade and
aboveground utilities, facility buildings, and roadways, parking lots, and other paved areas.
ECAs were designated in these areas due to the remediation polygon soil being left in place, as
further discussed in Section 3.4. Table 3 provides a summary, organized by RZ, of the
remediation polygons, the excavation design depth, a description of whether or not each
polygon was excavated in its entirety, and (where not excavated in its entirety) a description of
discolored soil and elevated COPCs remaining in each polygon (to the extent known). For
those remediation polygons not completed per design, the table lists the corresponding ECA
that was established due to the remaining polygon material left in place. Figures 9a through 9e
show the locations of all established ECAs, including these locations of designated remediation
polygons that could not be removed.

Remediation polygon soils were excavated and disposed of at Apex. An estimated total of
477,912 cy of remediation polygon area soils was removed from the Site and disposed of during
the soil remediation program work. Approximate volumes of remediation polygon soils removed
from each RZ are as follows:
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 RZ-B: 23,196 cy
f RZ-C: 160,660 cy
 RZ-D: 246,627 cy
 RZ-E: 47,429 cy

Discolored soil was observed in some remediation polygon areas, which was addressed with
further investigation and/or remediation, as described in Section 3.3. Total estimated volumes
of material, including both remediation polygon soils and discolored soils, are provided in
Section 3.4. Upon completion of remediation, polygon areas were backfilled and graded
consistent with the grading plan for the site, as further described in Section 4.

3.2 Removal of Asbestos-Containing Material Encountered During Remediation

Oversight of remediation activities, including the removal of ACM at the Site, was performed by
Northgate and ENVIRON, with assistance from subcontractors Converse and LoSo. A
description of ACMs encountered during the remediation program is provided below. The areas
where ACM materials were encountered are shown on Figures 7a through 7e. A tabular
summary of ACM materials encountered and subsequent survey and abatement activities
performed is provided in Table 4. Asbestos survey and visual clearance reports prepared by
LoSo and Converse are provided in Appendix F.

As part of the asbestos abatement oversight, Converse and LoSo performed ACM surveys,
visual clearance assessments, and perimeter asbestos monitoring (as described in Section
2.5.4). Information from ACM survey and visual clearance assessments is incorporated below.
Based on the monitoring data collected, the concentration of asbestos at the project boundary
was never measured above the OSHA 8-hour PEL of 0.1 fibers/cc.

3.21 ACMin RZ-B

Unit Buildings 1 and 2 Basements

On August 17, 2010, Greenway initiated ACM abatement in the basement of Unit Building 1
(Figure 7b). Soil and debris were removed from the basement and transported to Apex from
August 17 through September 9, 2010. Following bulk removal of material, the basement floor
was power washed and subsequently cleaned with vacuums equipped with high efficiency
particulate air (HEPA) filters. A total of 15,587 tons of soil and debris were removed from the
basement. Exit passageways in the walls of the basement were boarded up. All work was
completed and the area was visually cleared of ACM on September 13, 2010 by Converse.

On November 16, 2010, Greenway initiated abatement in the basement of Unit Building 2
(Figure 7b). Soil and debris were removed from the basement and transported to Apex from
November 16 through December 9, 2010. Following bulk removal of material, the basement
floor was power washed and subsequently cleaned with vacuums equipped with HEPA filters.

A total of 18,507 tons of soil and debris were removed from the basement. Exit passageways in
the walls of the basement were boarded up. All work was completed and the area was visually
cleared of ACM on December 17, 2010 by Converse.
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Wrapped Pipe in RZ-B-21

On March 9, 2011, an asbestos-wrapped recirculating water line was exposed beneath 9™
Street during final polygon excavations of RZ-B-21 (Figure 7b). The pipe was inactive and
previously abandoned before removal. Upon discovery of the pipe, ENVIRON consulted with
NDEP and confirmed that the pipe wrap did contain ACM and had been previously sampled by
Northgate. LVP and ENVIRON agreed that excavation of RZ-B-21 could continue until flush
with the pipe.

On May 5-6, 2011, Greenway performed asbestos abatement on the pipe, as well as a second
small pipe of similar characteristics in RZ-B-21. The pipes consisted of one 20-inch diameter
wrapped pipe that was approximately 80.5 ft in length and one 11-inch diameter wrapped pipe
that was approximately 7 ft in length. Removal of the pipes did not continue north or south of
the excavation area. The ends of the pipes were capped and marked with ACM caution tape.
Immediately following abatement of the pipes, LoSo performed a final visual clearance of the
area and cleared the area based on no readily identifiable visual signs of asbestos.

3.22 ACMinRz-C

Various Pipes in Southern Portion of RZ-C

On April 28, 2011, various sizes of suspect ACM pipes were found while excavating discolored
soil along the western and northern edges of polygon RZ-C-24. Wood debris and suspect ACM
pipes were also found along Avenue F in that same area (Figure 7c¢). Upon discovery,
ENVIRON and LVP stopped work in the area and marked off the area with caution tape. LoSo
performed a limited asbestos survey on May 3-4, 2011 and collected a total of 24 bulk material
samples. The suspect ACM initially identified included one 1-inch diameter wrapped pipe, three
4-inch diameter wrapped pipes, two 2-inch diameter wrapped pipes, and two 6-inch diameter
wrapped pipes. Three samples collected from the one-inch diameter beige wrapped pipe and
from both two-inch diameter brown/black wrapped pipes had detected concentrations of
asbestos of 35%, 3%, and 2%, respectively.

On May 12-13, 2011, Greenway abated three 2-inch diameter wrapped pipes approximately 52
ft in length, three 4-inch diameter wrapped pipes approximately 52 ft in length, two 8-inch
diameter wrapped pipes approximately 27 ft in length, one 2-inch diameter wrapped pipe
approximately 27 ft in length, and two 8-inch diameter wrapped pipes approximately 52 ft in
length (Figure 7c).? Though not all of the pipes were confirmed to contain asbestos, the pipes
were removed at the same time because of their close proximity to the ACM pipes.® The RZ-C-
24 area was visually cleared of ACM by LoSo on May 13, 2011.

During the excavation during the abatement performed by Greenway, accessibility to the pipes was greatly
improved resulting in an enhanced understanding of the number and size of the pipes as compared to those
reported in the limited asbestos survey for this area.

Given the close proximity of the ACM and non-ACM pipes, it was impossible to remove only the ACM pipes and
leave the others in place. In addition, all the pipes in this area needed to be removed for remedial excavation in
this area to proceed.
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On June 14, 2011, Greenway removed one 1-inch diameter ACM-wrapped pipe and one 6-inch
non-ACM wrapped pipe (both approximately 148 ft in length) located along Avenue F in
polygons RZ-C-24 and RZ-C-26.* LoSo visually cleared the RZ-C-24 and RZ-C-26 area of
ACM on June 15, 2011.

During excavations of the pipes in RZ-C-24, soil was also removed and considered to contain
ACM. The soil was stockpiled to the northwest of polygon RZ-C-14 in the former pump house
yard area. The stockpile was covered with a plastic tarp and the area was marked with
asbestos caution tape. The pile was also frequently watered to maintain the soil in a moist
condition. Removal of the stockpile occurred on July 30, 2011 by Greenway. LoSo visually
cleared the area of ACM the same day.

Pipe and Insulation Materials in Excavation Sidewall Near RZ-C-14/15

On April 28, 2011, various sizes of suspect ACM pipes were found while excavating discolored
soil along Avenue F in polygons RZ-C-14 and RZ-C-15 (Figure 7c¢). The pipes were found with
wood and insulation-type material, which looked similar to shoring within a pipe trench. Upon
discovery of the pipes, ENVIRON and LVP stopped work in the area until the pipes could be
sampled for asbestos. On May 12 and 19, 2011, LoSo collected seven bulk material samples
from suspect ACM, including black pipe wrap, beige thermal system insulation (TSI), wood, gray
grout material, and soil. Three samples from the black and beige TSI, were found to have
asbestos concentrations of 15% and are classified as ACM. From May 18-19, 2011, Greenway
performed asbestos abatement on the area and removed one 1-inch diameter pipe that was
approximately ten ft in length with about 3.5-inch thick TSI wrapping. They also removed one
1.5-inch steel pipe, one 2-inch steel pipe, and one 5-inch steel pipe that were all approximately
120 ft in length, and some soil. A total of approximately 480 linear ft of ACM and non-ACM
pipes were removed from the area. Both ACM and non-ACM pipes were removed due to the
close proximity and similarity of the pipes.® The area was visually cleared of ACM on May 19,
2011 by LoSo.

Transite Pipe in Southern Portion of RZ-C

ACM abatement efforts were performed in the southern portion of RZ-C to remove a 20-inch
transite pipe that trended east-west across the Site in areas where remediation polygon
excavations were to be performed (Figure 7c¢). Eight and ten-inch ACM-wrapped steel pipes
were also identified that ran parallel to the transite pipe, which were also removed along with the
20-inch transite pipe. Five samples of suspect ACM piping were collected by Converse on
December 9 and 13, 2010, two of which had asbestos reported as present. Approximately 565
linear ft each of 20-inch transite, and 8- and 10-inch ACM-wrapped steel pipes were removed
from RZ-C-02B, -03, and -05A between December 27, 2010 and January 4, 2011. Between
January 5, 2011 and January 10, 2011, an unspecified amount of 20-inch transite, and 8- and

* Similar to other pipes along Avenue F, all pipes in this area needed to be removed for remedial excavation to
proceed and it was impossible to remove only the ACM pipes without also removing the hon-ACM pipes,

® All pipes in this area needed to be removed for remedial excavation to proceed and it was impossible to remove
only the ACM pipes without also removing the non-ACM pipes.
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10-inch ACM-wrapped steel pipes were removed from RZ-C-07A, -07B, and -08. Between
January 11, 2011 and January 14, 2011, approximately 295 linear ft each of 20-inch transite,
and 8- and 10-inch ACM-wrapped steel pipes were removed from RZ-C-08 and -09. ACM
abatement in the area was completed on January 15, 2011. Converse performed inspections of
the remediated areas on December 23, 28, 30, and 31, 2010, and January 3, 6, and 19, 2011.
The remediated areas were deemed clear of ACM by Converse.

On April 28, 2011, the transite pipe on the berm south of RZ-C-18 was cracked, exposing ACM,
by an excavator that had driven over the pipe (Figure 7c). Upon discovery of the pipe,
ENVIRON and LVP stopped work, LVP marked the pipe with paint, and LVP placed steel plates
over the pipe to keep it from being further damaged. On May 12, 2011, LoSo collected one bulk
sample from the transite pipe, which was found to have an asbestos concentration of 22%. The
18-inch diameter pipe was considered non-friable ACM, with the potential to become friable if
damaged by excavation traffic and/or other disturbance in the area. From May 13-16, 2011,
Greenway abated approximately 130 ft of the 18-inch diameter pipe. The area was cleared of
ACM material by LoSo on May 16, 2011.

Balance Tank (BT) Tanks Pipe Rack in Northern Portion of RZ-C

Within polygon RZ-C-29, there was a large pipe rack with abandoned pipes located immediately
south of the Balance Tank (BT) Tanks (Figure 7c¢). To complete the polygon excavation within
RZ-C-29, the pipe rack needed to be removed. Based on the appearance of the pipes which
contained insulating material, ENVIRON requested that LoSo sample the pipes for ACM. On
July 12, 2011, LoSo collected six samples from the different pipes and gaskets associated with
the pipe rack. The suspect ACM material consisted of two-inch diameter metal piping with TSI,
four-inch diameter metal piping with TSI, and four-inch diameter gaskets. All analytical results
associated with the pipe rack samples indicated that asbestos was not detected and, thus, did
not need to be abated. The pipes and pipe rack were removed by LVP during July 19-26, 2011
and retained on-site as scrap metal for possible future sale.

Concrete Ramp Structure in Northern Portion of RZ-C

A large concrete loading ramp with black coating and white paint was located in the middle of
the southern edge of polygon RZ-C-39, which needed to be removed to complete the polygon
excavation (Figure 7c). ENVIRON requested that LoSo sample the concrete structure for ACM.
On July 12, 2011, LoSo collected three samples from the suspect ACM black and gray paint
that was covering the former concrete loading dock. All analytical results associated with the
concrete ramp structure samples indicated that asbestos was not detected and, thus, did not
need to be abated. The concrete loading dock was removed by LVP during July 19-26, 2011
and disposed of as nonhazardous waste.

Pipe in RZ-C-32 and -37

In November 2010, a 3-inch ACM-wrapped steel pipe was found in the northeastern portion of
RZ-C within remediation polygons RZ-C-32 and -37 (Figure 7c). The pipe wrap was assumed
to be asbestos since it was determined that this was a continuation of ACM-wrapped pipe

previously found in the northwest corner of RZ-D. Greenway removed approximately 200 ft of
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the 3-inch ACM-wrapped steel pipe from RZ-C-32 and -37 between November 10 and 11, 2010.
Converse inspected and declared the remediation area clear of ACM on November 12, 2010.

Fibrous Cement Material in RZ-C-36

On August 8, 2011, a suspect ACM pipe surrounded with fibrous cement material was found
approximately one foot above final grade while LVP was using the Gradall to finish the
remaining excavation in the southwest portion of polygon RZ-C-36 (Figure 7c). ENVIRON and
LVP stopped work upon discovery of the pipe. LVP spray painted the ends of the pipe and
placed orange snow fence around the area. LoSo collected three samples from the suspect
ACM fibrous cement material on August 9, 2011. All three samples contained ACM
concentrations of 15%. On August 16, 2011, LVP-trained asbestos laborers performed the
asbestos abatement. Several ft of soil were removed along with a ten-inch diameter fibrous
cement pipe approximately ten ft in length. The area was cleared on August 16, 2011 by LoSo.

On August 29, 2011, an additional 16 inches of pipe was found within the southwest portion of
RZ-C-36 during grading and backfilling activities. The pipe was abated by LVP on August 30,
2011. LoSo visually cleared the area of ACM on August 30, 2011.

Pipe in RZ-C-39C

On May 10, 2011, a north-south trending suspect ACM pipe was found just north of the process
road within polygon RZ-C-39C during a walk over of the polygon area before LVP began
backfilling activities (Figure 7c¢). Upon discovery of the pipe, it was marked with paint by LVP
and backfilling activities were put on hold. LoSo collected one sample from a 4-inch suspect
ACM transite pipe on May 11, 2011, which was found to have an asbestos concentration of
15%. The pipe was not considered friable material; however, excavation or disturbance of the
area could have rendered the material friable. On May 10-11, 2011, the ACM transite pipe was
found to be approximately 70 ft in length and was abated by Greenway. Along with the pipe,
several ft of soil also needed to be excavated to remove the pipe. LoSo cleared the area of
ACM on May 11, 2011.

Pipe in RZ-C-45 and -45B

On December 20, 2010 excavation began to expose a variable diameter (20- to 24-inch) ACM-
wrapped pipe in the southeastern portion of RZ-C, in remediation polygons RZ-C-45 and -45B
(Figure 7c). Between December 21 and December 27, 2010, the ACM-wrapped pipe was
removed by Greenway under the direction of LVP. Approximately 160 linear ft of the 20/24-inch
steel ACM-wrapped pipe was removed from the Site on December 30, 2010. Converse
inspected the ACM remediated areas in RZ-C-45 and -45B on December 23 and 27, 2010. The
areas were deemed clear of ACM by Converse.

Pipe in RZ-C-45

On August 2, 2011, LVP found a suspect ACM pipe within the southwest corner of polygon RZ-
C-45 while performing a final scrape of the excavation area (Figure 7c¢). Upon discovery of the

pipe, LVP stopped work in the area and marked the pipe with orange paint. The steel pipe was
oxidized and partially decomposed in the surrounding soil. LoSo collected one sample from the
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steel pipe on August 3, 2011, which did not detect asbestos. LoSo performed a visual
clearance of the area and of the two-inch oxidized and decomposed steel pipe and cleared the
area of suspect ACM. For final grading activities to be performed, the ten-foot long pipe was
removed by LVP and disposed of as nonhazardous waste.

3.2.3 ACMin RzZ-D
Pipe and Debris in Northwest Corner of RZ-D

Between August 11, 2010 and August 16, 2010, approximately 1,000 linear ft of 3- and 4-inch
ACM-wrapped steel pipe was removed from the Trade Effluent Pond (TEP) berm between the
GW-11 pond and the western Site boundary in the northwest portion of RZ-D (Figure 7d).
Converse inspected the remediated area on August 16, 2010 and the area was deemed clear of
ACM by Converse.

The paired 3- and 4-inch ACM wrapped pipes diverged at the south end of the TEP berm. The
4-inch pipe continued southwest toward the western property line and the 3-inch pipe continued
southeast across RZ-D. Additional remediation was performed from August 31, 2010 to
September 10, 2010 to remove the 4-inch ACM-wrapped steel pipe within and near remediation
polygons RZ-D-12 and -13A. Approximately 295 linear ft of the 4-inch ACM wrapped steel pipe
was removed from this area. Converse completed the final inspection on September 13, 2010
and the area was deemed clear of ACM by Converse. The 3-inch ACM-wrapped steel pipe was
not further exposed during polygon remediation activities performed by Northgate in RZ-D;
however, these pipes were encountered at a later date as discussed below.

Inspection of the northwest portion of RZ-D by Northgate revealed that the northernmost
portions of the 3- and 4-inch ACM-wrapped steel pipes were removed from the TEP Berm prior
to the start of remediation activity at the Site. Sections of ACM-wrapped pipe and ACM debris
were spread throughout the western and eastern flanks of the TEP Berm between the western
property boundary and the GW-11 pond. Greenway removed the ACM pipes and debris
between August 11, 2010 and August 16, 2010. Converse completed an inspection of the
remediated areas on September 2, 2010 and the area was deemed clear of ACM by Converse.

Two ACM-wrapped pipes were found while excavating discolored soil south of RZ-D-10A on
April 4, 2011 (Figure 7d). Upon discovery of the pipes, ENVIRON and LVP stopped work in the
area and marked the pipes with orange spray paint and covered the exposed pipes. To
determine the location and extent of the pipes, LVP excavated a trench the length of the pipes,
collected GPS locations, marked the pipes with orange paint, and then covered the pipes with
soil. Orange tape and stakes were put along the trench area and work was stopped. Sampling
of the pipes was deemed not necessary since it was determined that these pipes were a
continuation of another section previously located to the north, which had been confirmed to
contain asbestos. On May 9, 2011, Greenway performed abatement of the pipes. Along with
soil, one 4-inch diameter ACM-wrapped metal pipe trending northwest-southeast and
approximately 259 ft in length, as well as two 4-inch diameter ACM wrapped metal pipes
trending north-south and approximately 214 ft and 14 ft in length, were removed. LoSo cleared
the area of ACM on May 10, 2011.
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On June 16, 2011, another section of the ACM-wrapped metal pipes trending northwest-
southeast was found within polygons RZ-D-11, RZ-D-11A, and RZ-D-11B while completing
additional remedial excavations in the area (Figure 7d). Upon discovery of the pipe, LVP
stopped work in the area and an asbestos-trained laborer wrapped the pipe in plastic sheeting.
The pipe was not sampled because previous samples from Northgate confirmed the wrapped
pipe contained ACM. From June 22-23, 2011, Greenway performed asbestos abatement on a
pipe wrapped in black pipe wrap, approximately 240 ft in length. Soil from the area around the
pipe was also removed during the abatement. LoSo cleared the area of ACM on June 23, 2011.

Fibrous Material in Rubble Pile in Eastern Portion of RZ-D

On July 18, 2011, a white and beige fibrous deposit along the northern edge of the debris piles
on the eastern side of RZ-D was identified by NDEP’s Site Representative (Figure 7d). LoSo
was contacted by ENVIRON and collected three samples of the suspect ACM fibrous gray and
white material. All analytical results associated with the fibrous material within the rubble pile
indicated that asbestos was not detected and, thus, did not need to be abated. Though there
was not any visible ACM, the inspection did not include suspect ACM material that may be
buried within the pile, and LoSo designated the pile as Regulated Asbestos Containing Material
(RACM). The rubble pile remains at the Site.

3.24 ACMin RZ-E
Pipe in RZ-E-10 and -11

In November 2010, a 3-inch ACM-wrapped steel pipe was found in the central portion of RZ-E
within remediation polygons RZ-E-10 and -11 (Figure 7e). The pipe wrap was assumed to be
asbestos since it was determined that this was a continuation of ACM-wrapped pipe previously
found in the northwest corner of RZ-D. Greenway removed approximately 52 ft of the 3-inch
ACM-wrapped steel pipe from RZ-E-10 and -11 between November 10 and 11, 2010. Converse
inspected and declared the remediation area clear of ACM on November 12, 2010.

Asbestos in Soil and Concrete Culverts in RZ-E

On September 9, 2010, suspected asbestos fibers were observed in the former Beta Ditch
during drilling and sampling operations (Figure 7e). Samples were collected by Converse at
that time. The extent of the asbestos initially appeared limited and it was assumed that removal
operations would be minimal and could be performed concurrently with general excavation
activities in the Beta Ditch.

Excavation activities began on December 4, 2010. On December 9, 2010, additional areas in
the Beta Ditch were found to contain significant amounts of ACM. As work continued, the extent
of the ACM was found to extend throughout most of the Beta Ditch west of 9th Street.

Additional samples were collected on December 9 and 13, 2010 to characterize the extent of
ACM in soils. Excavation of asbestos containing soils, with the exception of some soils around
six concrete culverts within RZ-E, was performed between January 5, 2011 and February 14,
2011.
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A total of six concrete culverts within RZ-E were located within polygons RZ-E-06, RZ-E- 09,
and RZ-E-12 (Figure 7e). ENVIRON understood from LVP that the culverts were reportedly
sampled by Converse prior to February 15, 2011 and found not to contain ACM; however, sail
which may have accumulated within the culverts, as well as soil adjacent to the culverts, was
assumed to contain asbestos since asbestos was found throughout much of the former Beta
Ditch. Therefore, arrangements were made to abate both soil and culverts due to the condition
of the inside of the culverts, which made it impossible to separate the asbestos-containing soil
within the culverts from the culverts themselves.

From May 20-22, 2011, Greenway performed ACM abatement on the soil and culverts of RZ-E-
06 and RZ-E-09 until no visual ACM was encountered within the excavation areas. A concrete
pipe was also found and removed with the culvert from RZ-E-09. The soil and culverts from RZ-
E-06 and RZ-E-09 were stockpiled within RZ-D-30 and RZ-D-31 until the excavation of RZ-E-12
was complete. The stockpile was covered with a plastic tarp and the area was marked with
asbestos caution tape. The pile was also watered to be maintained in a moist condition.

From June 22-23, 2011, Greenway removed soil and the final culverts from polygon RZ-E-12.
As with the other two culvert areas, the RZ-E-12 area was excavated until no visual ACM was
encountered and the material was added to the stockpile in RZ-D-30 and RZ-D-31. LoSo
cleared all of the RZ-E culvert areas of ACM on June 22-23, 2011. On June 23-24, 2011,
Greenway removed the stockpile from RZ-D-30 and RZ-D-31 for disposal at Apex. The area
was cleared of ACM by LoSo on June 24, 2011.

Fibrous Material at Eastern End of Beta Ditch

On July 11-12, 2011, a large area of white and beige suspect ACM was found under sand bags
formerly used to avoid surface drainage off site in polygon RZ-E-16B while LVP completed the
final excavation of the area (Figure 7e). Upon discovery of the material, LVP stopped work and
ENVIRON requested that LoSo sample the material. On July 12, 2011, LoSo collected five bulk
material samples from suspect ACMs of soil and TSI. Three samples collected from beige
fibrous material in the soil and from homogenous beige fibrous TSI had asbestos concentrations
of 99%, 69%, and 10%. The ACM material in RZ-E-16B was not abated, but rather it was
covered in plastic sheeting with clean fill material placed over the sand bags and plastic
sheeting. The asbestos-containing soil in this area is included within the boundaries of ECA E3.

3.3 Discolored Soil Observations and Remediation

During remediation activities, discolored soil was encountered at several locations, primarily in
the northern half of the Site within the southern portion of RZ-C (RZ-C South) and the northwest
and eastern portions of RZ-D (RZ-D Northwest and RZ-D East, respectively). Discolored soil
generally was observed in the base of polygon excavations, on sidewalls of polygon
excavations, and on adjacent surface soils.

Upon discovery of the discolored soil, the approximate or likely extent was investigated using
trenching and test pit techniques. If the area of discolored soil was small, it typically was
excavated without being further characterized. If the discolored soil area required removal of a
relatively large area, the soil was typically sampled and analyzed for specific COPCs based on
analytical results from borings adjacent to the discolored soil areas. Specifically, the discolored
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soils were tested for chemical constituents that were reported at concentrations above SRGs in
samples from the remediation polygon where the discolored soil was observed, as well as
neighboring remediation polygons. Discolored soil characterization sample results with
concentrations above SRGs typically resulted in removal of the soil (in addition to designated
remediation polygon soils), whereas sample results below SRGs typically resulted in the soil
being left in place.

The following sections describe observations and actions taken in specific discolored soill
remediation areas at the Site. The locations of each of these areas of discolored soil are shown
on Figures 8a through 8h. Tables 5a through 5d provide a tabular summary with additional
information on the investigation and remediation of the discolored soil areas. The locations of
established ECAs are shown on Figures 9a through 9e.

As described in section 2.1.3., three types of soil samples were collected during the
remediation, including discolored soil characterization samples, confirmation soil samples, and
excavation extent samples. QA/QC samples collected included field duplicate soil samples and
equipment blank samples. Analytical results of samples collected during the remediation
activities are provided in tabular format in Appendix I. Analytical laboratory reports and chain-
of-custody documentation are provided in Appendix J, and a Data Validation Summary Report
(DVSR) for these analytical results is in Appendix K. A Microsoft Access database of analytical
results collected during the remediation program is included in Appendix L. The database also
includes a table with a list of soil samples that are no longer in place at the Site because they
were collected from soils which were subsequently removed as part of the soil remediation. The
locations of soil samples collected during the soil remediation are shown on Figures 8a through
8h and analytical results for these samples are shown on Plates 4a through 4e. For further
reference, analytical results for soil samples collected prior to initiating remediation activities at
the Site are shown on figures prepared by Northgate and included in Appendix A.

3.3.1 Discolored Soil Areas in RZ-B
RZ-B-13 Area

During polygon excavation activities, Northgate discovered black discolored soil at the western
edge of the active material processing pad (Figure 8b). After completion of the polygon
excavation, Northgate oversaw the removal of the discolored soil at the western edge of the
active material processing pad to a depth of 0.33 ft. On February 9, 2011, one confirmation
sample (SSAQ6-02) was collected from the floor of the scraped area and analyzed for
dioxins/furans, SVOCs, arsenic, manganese, and magnesium. The results indicated that
concentrations of arsenic and benzo(a)pyrene were above SRGs. Since soil removal could not
be performed beneath the active material processing pad, this area is designated as ECA B5.

3.3.2 Discolored Soil Areas in RZ-C

RZ- C-01/01A Area

During excavation activities, three discolored soil layers were discovered within polygons RZ-C-
01 and RZ-C-01A. The first layer was a thin (approximately six inches) brown/black layer about
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one foot bgs in the north sidewall of RZ-C-1 (Figure 8c). The layer was excavated to the north
up to the fence line and west to 4th Street. The layer was not completely excavated and a thin
(approximately three to six inches thick) brown/black layer remains in the north sidewall of RZ-
C-1, extending beneath the facility perimeter fence. One excavation extent sample (EE-C01-1)
was collected from the remaining soil in the northern sidewall along the fence and was analyzed
for arsenic and magnesium, concentrations of which were below SRGs.

The second layer discovered in this area was a thin (approximately three to six inches thick)
brown/white layer located in the northwestern sidewall of RZ-C-1 (Figure 8c). Excavation of the
layer occurred to the west and ended at 4th Street with all observed discolored soil being
removed. Upon completion of the excavation, one confirmation sample (CS-C01-1) was
collected from the sidewall along 4th Street and analyzed for arsenic and magnesium. Results
from CS-CO01-1 indicated that concentrations of both arsenic and magnesium are below SRGs
and no further excavation of the area was deemed necessary.

The final layer was a black surface layer found within the southeastern area of RZ-C-1 and RZ-
C-1A (Figure 8c). The layer was excavated to the southeast, with no more than a foot of
material removed from the area, until all observed discolored soil was removed. One
confirmation sample (CS-C01-2) was collected from the floor of the excavation and analyzed for
arsenic and magnesium, concentrations of which were below SRGs and no further excavation
was needed.

Although no discolored soil was observed in the western excavation sidewall along 4th Street
following excavation, ECA C1 was established for the remaining polygon soil that extended
under 4th Street that could not be excavated (Figure 9¢). An ECA was not established for the
area of discolored soil remaining in the north sidewall of RZ-C-01, extending beneath the facility
perimeter fence, since sampling of this layer indicated concentrations of tested compounds
were below SRGs.

RZ-C-02A Area

During polygon excavation activities, Northgate observed and removed discolored soil towards
the northeast of remediation polygon RZ-C-02A, beginning at the northeastern boundary of the
polygon (Figure 8c). The layer was completely removed and one confirmation sample (SSAO3-
06) was collected from the floor of the excavated area and analyzed for arsenic and
manganese. The results indicated that concentrations of manganese were below SRGs;
however, reported arsenic concentrations were slightly above the SRG. Since the reported
arsenic concentration was only slightly above the SRG and no additional discolored soil was
observed in the area, in consultation with NDEP, no additional excavation of the area was
deemed necessary.

Southwest of RZ-C-05B/06

In April 2011, ENVIRON observed dark brown discolored soil within the sidewall of the
remediation polygon excavation area of RZ-C-05B and -06 (Figure 8c). The discolored soil was
removed toward the southwest until observed discolored soil was completely removed. One
confirmation soil sample (CS-C06-1) was collected within the sidewall of the excavation and
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was analyzed for dioxins/furans, HCB, and magnesium. Results from CS-C06-1 indicated that
concentrations of these constituents were below SRGs and no further excavation of the area
was required.

North of RZ-C-05A

In April 2011, a thin (approximately one to two inches) gray/black layer was identified along the
northeast edge of polygon RZ-C-05A (Figure 8c). The layer was approximately one foot below
final grade of the area and extended the entire length of the northeast edge of RZ-C-05A (about
150 ft long). The discolored soil was excavated approximately 20 ft to the northeast. On April
21, 2011, one confirmation soil sample (CS-C05A-1) was collected from the floor of the
excavation and was analyzed for dioxins/furans, HCB, and magnesium. Results from CS-
CO05A-1 indicated concentrations of these constituents were below SRGs and no further
excavation of the area was necessary.

Area East of RZ-C-05A and West of RZ-C-09B

In April 2011, a discolored soil layer was observed, following polygon excavation, on the surface
across much of the area east of RZ-C-05A and west of RZ-C-09B (Figures 8c and 8d). The
discolored soil layer was a thin, black surface layer with some loose gravel material that was
generally less than one foot thick. One characterization sample (DS-C08-1) of the discolored
soil was collected on April 20, 2011 and analyzed for dioxins/furans, HCB, arsenic, lead, cobalt,
manganese, and magnesium. The results of sample DS-C08-1 indicated dioxins/furans and
HCB concentrations were above SRGs. The black surface layer was removed from the eastern
boundary of RZ-C-05A to the middle of polygon RZ-C-09B and from the concrete pad north, to
the northern edges of RZ-C-07B, RZ-C-07A, and RZ-C-08.

Following the removal of all observed discolored solil, five confirmation soil samples (CS-07B-1,
CS-07B-2, CS-07A-1, CS-C08-1, and CS-C08-2) were collected from the floor of the excavation
area on April 21 & 28, 2011. These samples were analyzed for dioxins/furans, HCB, and
arsenic. Results from the confirmation samples indicated that concentrations of these
constituents were below SRGs and no further excavation of the area was required.

RZ-C-09A Area

In April 2011, a gray and pink layer (generally less than six inches deep) was discovered along
the northeastern sidewall of RZ-C-09B and extended beneath the excavated polygon of RZ-C-
09A (Figure 8d). One discolored soil characterization sample (DS-C09A-1) was collected from
the gray/pink layer along the southwestern edge of RZ-C-09A on April 20, 2011. This sample
was analyzed for dioxins/furans, HCB, arsenic, lead, cobalt, manganese, and magnesium.
Results indicated that concentrations of arsenic in the sample DS-C09A-1 were above the SRG.
The discolored soil within RZ-C-09A was subsequently removed. One confirmation soil sample
(CS-C09A-1) was collected from the bottom of the excavated area on April 28, 2011 and
analyzed for dioxins/furans and HCB. Results from CS-C09A-1 indicated that concentrations of
these constituents were below SRGs and no further excavation was required in this area.
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A small amount of gray material remained to the south of RZ-C-09A and was characterized with
the collection of one excavation extent sample (EE-C09A-1) and one duplicate sample (EE-
C09A-2). The samples were analyzed for dioxins/furans and HCB and results indicated that
concentrations of these constituents were below SRGs. No further excavation was required in
this area.

RZ-C-11/12/13 Area

Following remedial excavation of polygons RZ-C-11, -12, and -13, a dark brown and black
discolored soil layer was observed at the base of the excavation (Figure 8c). One discolored
soil sample (DS-C11-1) was collected from the dark brown/black soil on April 20, 2011 and
analyzed for dioxins/furans, HCB, arsenic, lead, cobalt, manganese and magnesium. Results
indicated that concentrations of these constituents were below SRGs, with the exception that
the concentration of HCB in the sample was above the SRG for HCB. Therefore, accessible
discolored soil in this area was removed. A small amount of discolored soil was left in place
within RZ-C-13 near the electrical power pole and other north/south trending subgrade utilities
due to access constraints.

Following the removal of the discolored soil, one confirmation sample (CS-C11-1) was collected
from the bottom of the excavation on June 20, 2011 and analyzed for dioxins/furans and HCB.
Results indicated that concentrations of these constituents in CS-C11-1 were below SRGs and
no further excavation of the area was required.

One excavation extent (EE-C13-1) sample was collected within the black layer remaining in the
southeastern sidewall of RZ-C-13 on June 20, 2011. This sample was analyzed for HCB,
SVOCs/PAHS, arsenic, and manganese. Results indicated that the concentrations of these
constituents were below the SRGs, with the exception of HCB, which was reported at a
concentration above the SRG for HCB. ECA C5 was established for the remaining discolored
soil beneath the water, fiber optic, and electricity utility lines through and near RZ-C-11 and -13
(Figure 9c).

RZ-C-10/10A Area

Northgate observed and excavated scattered discolored soil found on the ground surface within
the southern portion of RZ-C-10A, extending east into the southern portion of RZ-C-10,
following polygon remedial excavation in these areas (Figure 8d). The scattered discolored soil
was completely removed and Northgate collected one confirmation sample (SSAO5-08) on
February 9, 2011 from the floor of the excavation. The sample was analyzed for dioxins/furans,
SVOCs, arsenic, magnesium, and perchlorate. Results indicated that concentrations of these
constituents were below SRGs.

Upon completion of polygon excavations at RZ-C-10/10A, ENVIRON observed an additional
thin, black discolored soil layer on the ground surface (Figure 8d). One discolored soill
characterization sample (DS-C10A-1) was collected at the base of the excavation area on April
20, 2011 and analyzed for dioxins/furans, HCB, arsenic, lead, cobalt, manganese, magnesium,
and perchlorate. The results of DS-C10A-1 indicated that concentrations of many of these
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constituents were above SRGs. Therefore, observed discolored soil in this area was
subsequently removed.

Following the removal, one confirmation soil sample (CS-D10A-1) was collected from the floor
of RZ-C-10A on May 17, 2011 and analyzed for dioxins/furans, HCB, arsenic, magnesium, and
perchlorate. Results indicated that concentrations of these constituents were below SRGs and
no further excavation of the area was required.

RZ-C-14/15 Area

Following completion of the polygon remedial excavations in RZ-C-14 and -15, a thick
(approximately ten to twelve ft) dark brown/black layer was observed at the base of the
excavations and within the excavation sidewalls (Figure 8d). The discolored soil was excavated
from Avenue F north to the facility perimeter fence and from the east sidewall of RZ-C-15 to the
west sidewall of RZ-C-14. Approximately twelve ft of material were removed from the area. On
June 20, 2011, one confirmation sample (CS-C15-1) was collected from the floor of the
excavation area and analyzed for dioxins/furans, HCB, SVOCs/PAHSs, arsenic, manganese,
magnesium, and perchlorate. Results from CS-C15-1 indicated that concentrations of these
constituents were all below SRGs.

The discolored soil was not completely removed from the area and remained within the floor of
the excavation, under Avenue F, and within the eastern sidewall of RZ-C-15, under the area of
the former pump house yard. Excavation extent samples were collected from the material that
remained within the floor of RZ-C-15 (EE-C15-2) and from the soil that remained within the
eastern sidewall of RZ-C-15 under the former pump house yard (EE-C15-1). These samples
were analyzed for HCB, SVOCs/PAHSs, arsenic, and manganese. The results for these samples
indicated concentrations of these constituents were below SRGs, with the exception of the
arsenic concentration in sample EE-C15-2 which was above the SRG for arsenic. The material
remaining in the sidewall of the former pump house yard is included in ECA C6, which covers
discolored soil at the former pump house yard. The remaining discolored soil within the
southern sidewall under Avenue F is included in ECA C7 (Figure 9¢). It was determined, in
consultation with NDEP, that the discolored soil remaining at depth within the RZ-C-15 area
would not be included in an ECA since it is located at considerable depth and covered with a
significant thickness of backfill material.

Diesel Fuel Line Area Between RZ-C-10 and RZ-C-18

Northgate and ENVIRON observed an approximately ten-foot thick, peat-like material,
horizontally bedded, shaly gray/black discolored soil under the diesel fuel lines in the area
between RZ-C-10 and RZ-C-18 (Figure 8d). Initially, Northgate collected a discolored soil
sample (SSA05-09) of the gray/black shaly, peat-like material on February 11, 2011. The
sample was analyzed for dioxins/furans, SVOCs, arsenic, manganese, magnesium, and
asbestos. Results from SSAO5-09 indicated concentrations of HCB, arsenic, and magnesium
were above SRGs for these constituents.

On April 20, 2011, ENVIRON collected a discolored soil sample (DS-C10-1) from the gray/black
shaly layers within the east sidewall of RZ-C-10. The sample was analyzed for dioxins/furans,
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HCB, arsenic, lead, cobalt, manganese, magnesium, and perchlorate. Results indicated that
concentrations of HCB, magnesium, and perchlorate were above SRGs for these constituents.
Therefore, discolored soil within the accessible areas on both sides of the diesel fuel pipelines
was removed. About a twelve-foot wide and 75-foot long section of discolored soil was
inaccessible under the diesel fuel pipelines and remained in place. ECA C9 was established for
discolored soil under the diesel tank and associated pipelines (Figure 9c).

Northwest of RZ-C-10B

On July 20, 2011, a thin (approximately six inches) black, tar-like layer was observed within the
upper one foot of the northwestern sidewall of polygon RZ-C-10B. Test pits revealed that the
layer was about 40 ft wide along the sidewall and continued 20 ft to the northwest (Figures 8c
and 8d). The excavation occurred in the shape of a half circle and required the removal of the
upper six inches to one foot of soil. Upon completion of the excavation, one confirmation soll
sample (CS-C10B-1) was collected in the floor of the excavation and analyzed for a broad suite
of constituents per NDEP’s request, including dioxins/furans, HCB, SVOCs/PAHS, arsenic, lead,
cobalt, manganese, magnesium, OCPs, perchlorate, and VOCs. Results for sample CS-C10B-
1 indicated that concentrations of these constituents were below SRGs and no further
excavation of the area was necessary.

Southern Portion of RZ-C-17

On May 3, 2011, a black layer of discolored soil was observed in the western portion of RZ-C-
17, within an east-west trending berm between two former ponds (Figures 8c and 8d). A trench
was dug to investigate the extent of the discolored soil and one characterization sample (DS-
C17-1) was collected from the trench on May 6, 2011. The sample was analyzed for
dioxins/furans, HCB, arsenic, magnesium, and perchlorate. Results from DS-C17-1 indicated
concentrations of dioxins/furans and HCB were above SRGs. However, since this area was
within areas where remedial excavation had been completed, it was decided, in consultation
with NDEP, to leave these soils in place. ECA C10 was established to cover this and other
adjacent areas of discolored soil remaining in place (Figure 9c).

Northwestern Corner of RZ-C-18

ENVIRON discovered a black and gray discolored soil layer within the northern and western
sidewalls of RZ-C-18, along the former pond slope (Figures 8c and 8d). One discolored sail
sample (DS-C18-1) was collected within the black layer in the northwestern corner of RZ-C-18
on May 6, 2011 and was analyzed for dioxins/furans, HCB, arsenic, magnesium, and
perchlorate. Results for sample DS-C18-1 indicated that concentrations of these constituents
were below SRGs and no further excavation of the area was deemed necessary.

Eastern Side of RZ-C-18

Northgate identified and removed some scattered discolored soil on the eastern edge of RZ-C-
18 (Figures 8c and 8d). Following the removal of the material, one confirmation soil sample
(SSA06-06) was collected from the floor of the excavated area on February 9, 2011. This
sample was analyzed for dioxins/furans, SVOCs, arsenic, manganese, and magnesium.
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Results from this sample indicated concentrations of HCB and arsenic were above SRGs for
these constituents. Therefore, additional soil excavation was performed in this area to remove
the discolored soil. During the soil removal, ENVIRON observed a black discolored soil layer on
the ground surface adjacent to polygon RZ-C-18 (Figures 8c and 8d). The layer was excavated
to a depth of approximately six ft bgs and included the removal of a subsurface concrete drop
culvert and pipe. Due to the significant depth of the material, some of the discolored soil was
left in place. One excavation extent sample (EE-C18-1) was collected within the discolored soil
at the base of the excavation on May 17, 2011. This sample was analyzed for dioxins/furans,
HCB, SVOCs/PAHSs, arsenic, manganese, and magnesium. Results from EE-C18-1 indicated
concentrations of dioxins/furans, HCB, and benzo(a)pyrene were above SRGs. ECA C10 was
established to cover this and other adjacent areas of discolored soil remaining in place

(Figure 9c).

Southeast Corner of RZ-C-18

On May 2, 2011, ENVIRON observed brown discolored soil in the southeastern corner of RZ-C-
18 about ten ft bgs (Figures 8c and 8d). One discolored soil sample (DS-C18-2) was collected
within the brown layer on May 6, 2011 and analyzed for dioxins/furans, HCB, arsenic,
magnesium, and perchlorate. Results for this sample indicated that concentrations of these
constituents were below SRGs. Although some soil was removed by LVP prior to sampling, no
additional soil excavation was deemed necessary following receipt of the analytical results.

Southeastern Portion of RZ-C, Near Diesel Fuel Tank, Fuel Pipelines, and Gas Line

During excavation activities, five discolored soil layers were discovered within the polygons
surrounding the diesel fuel tank, fuel pipelines, and gas line. The first layer was an
approximately four-foot thick black layer in the sidewalls under the diesel tank, Avenue F, 9th
Street, and the fuel and gas lines (Figures 8c and 8d). Discolored soil from this layer also
appeared to have covered the ground surface in the area after polygon excavation, either as a
result of erosion from the layer or transfer of discolored soil by excavation equipment.

Two characterization samples (DS-C23-1 and DS-C25-1) were collected from the black layer
under the diesel fuel tank and of the discolored soil on the polygon excavation bottoms on April
20, 2011. The sample DS-C23-1 was analyzed for dioxins/furans, SVOCs/PAHS, arsenic, lead,
cobalt, manganese, magnesium, and perchlorate and the sample DS-C25-1 was analyzed for
dioxins/furans, HCB, SVOCs/PAHSs, arsenic, lead, cobalt, manganese, and magnesium.
Results indicated that concentrations of arsenic, lead, and manganese in sample DS-C23-1
were above SRGs and the concentration of arsenic in sample DS-C25-1 were above SRGs.

In April 2011, excavation began of the black layer surrounding the diesel fuel tank, fuel pipelines
and gas line. Following the removal of all accessible discolored soil, two confirmation samples
(CS-C26-1 and CS-C25-1) were collected from the floor of the excavation on June 23 and 30,
respectively. These samples were analyzed for HCB, SVOCs/PAHS, arsenic, and manganese.
Results for these samples indicated that concentrations of these constituents were below SRGs
and no further excavation of the area was necessary. Four additional confirmation samples
(CS-C23-1, CS-C27-1, CS-C27-2, and CS-C27-3) were collected from the floor of the
excavation on June 16, 2011 and analyzed for arsenic, lead, manganese, and perchlorate.
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Results for these samples indicated that concentrations of these constituents were below SRGs,
with the exception of arsenic in the sample CS-C27-1, which was reported at a concentration
slightly above the SRG for arsenic. Since the majority of reported concentrations were below
SRGs and arsenic was reported only slightly above the SRG, in consultation with NDEP, no
further excavation of the area was deemed necessary.

The discolored soil was not able to be completely removed and material remained within the
sidewalls beneath the diesel tank, Avenue F, 9th Street, gas line, and the pump house yard.
Several excavation extent samples were collected in this area, including:

 Six excavation extent samples (EE-C20-1, EE-C23-1, EE-C27-1, EE-C27-2 and duplicate
EE-C27-4, and EE-C27-3) were collected from the sidewalls and bottom of the excavation
area underneath the diesel fuel line, gas line, and Avenue F on June 16, 2011. These
samples were analyzed for arsenic, lead, manganese, and perchlorate.

f Two excavation extent samples (EE-C21-1 and duplicate EE-C21-2) were collected from the
sidewall of the area underneath the gas line north of this area on June 16, 2011. These
samples were analyzed for SVOCs/PAHS, arsenic, manganese, and perchlorate.

f Two excavation extent samples (EE-C24-1 and EE-C24-2) were collected from the sidewall
along Avenue F and the sidewall of the former pump house yard on June 23 and 30,
respectively. These samples were analyzed for HCB, SVOCs/PAHS, arsenic, and
manganese.

The excavation extent sample results indicated that concentrations of various constituents were
above SRGs, including:

f Benzo(a)pyrene in samples EE-C21-1 and EE-C21-2;

f Arsenic in samples EE-C20-1, EE-C21-1, EE-C21-2, EE-C23-1, EE-C27-1, EE-C27-2, EE-
C27-4, EE-C24-1, and EE-C24-2;

f Lead in samples EE-C20-1, EE-C23-1 and EE-C27-1; and
I Perchlorate in samples EE-C20-1, EE-C21-1, EE-C21-2, and EE-C23-1.

Results for sample EE-C27-3 indicated that concentrations of all constituents tested were below
SRGs.

The second layer observed in this area was a gray/white layer found beneath the diesel fuel line
in polygon RZ-C-19 (Figures 8c and 8d). One discolored soil sample (DS-C19-1) was collected
from the white/gray layer within the sidewall under the diesel fuel line on April 20, 2011. This
sample was analyzed for dioxins/furans, HCB, SVOCs/PAHSs, arsenic, lead, cobalt, manganese,
and magnesium. Results from DS-C19-1 indicated the concentration of arsenic was above the
SRG. The discolored soil was not excavated because it was inaccessible under the diesel fuel
lines.

The third layer in this area was a gray/white layer found near the top of the southern sidewall of
RZ-C-24 adjacent to ACM pipes and under Avenue F (Figures 8c and 8d). Two discolored soil
samples (DS-C24-1 and duplicate DS-C24-2) were collected from the layer on May 4, 2011.
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These samples were analyzed for HCB, SVOCs/PAHSs, arsenic and manganese. Results from
these samples indicated that the concentrations of these constituents were below SRGs, with
the exception of benzo(a)pyrene.

The fourth layer in this area was black discolored soil in the western corner of remediation
polygon RZ-C-25 (Figures 8c and 8d). After excavation of this soil to approximately 15 ft deep,
remaining discolored soil at the bottom of the excavation was sampled. One excavation extent
sample (EE-C25-1) was collected of the discolored soil on May 17, 2011. The sample was
analyzed for HCB, SVOCs/PAHS, arsenic, and manganese. Results from this sample indicated
that concentrations of HCB and arsenic were above SRGs.

The last layer of discolored soil in this area was a dark brown layer under the black layer within
the sidewall of RZ-C-22A (Figures 8c and 8d). The layer was found during the removal of a
ramp that was installed during excavation activities in the northwest corner of the diesel tank
area. The discolored soil was removed at the same time as the ramp. No more than a foot of
material was removed from the floor of the excavation within RZ-C-22A. A small amount of
material within the northern sidewall could not be excavated due to the presence of the gas line.
Upon completion of the excavation, one confirmation sample (CS-C22A-1) was collected from
the floor of the excavation of the southern portion of RZ-C-22A on June 23, 2011. This sample
was analyzed for arsenic, lead, cobalt, manganese, and perchlorate. Results for this sample
indicated that concentrations of these constituents were below SRGs and no further excavation
of the area was deemed necessary.

Several ECAs were established in this area, based on the presence of remaining discolored soil
and polygon excavation soil, including ECAs C6, C7, C8, C9, and C11 (Figure 9c).

Northern Portion of RZ-C-44

In May 2011, ENVIRON discovered and removed about 0.5 to 1 foot of black/gray discolored
soil within the northern sidewall of RZ-C-44 (Figure 8c). The layer was excavated north to the
RZ-E/RZ-C boundary. Upon completion of the excavation, one confirmation sample (CS-C44-1)
was collected in the floor of the excavation near the western sidewall on May 18, 2011. This
sample was analyzed for dioxins/furans, HCB, arsenic, cobalt, and manganese. Results for this
sample indicated that concentrations of these constituents were below SRGs and no further
excavation of the area was deemed necessary.

RZ-C-45 Stockpile Management Area

Within the southwest portion of RZ-C-45, excavated soils from RZ-C, RZ-D, and RZ-E were
stockpiled prior to being hauled offsite (Figure 8c). Following the removal of the stockpiles, a
shallow excavation scrape (about six inches deep) was removed from the surface of the
western side of RZ-C-45, just south and east of polygon RZ-C-44. During the scrape, patches
of black discolored soil were encountered. Some of the smaller patches of discolored soil were
removed. Two discolored soil samples (DS-C45-1 and DS-C45-2) were collected from the floor
of the scraped area within RZ-C-45 on August 3, 2011 and were analyzed for dioxins/furans,
HCB, arsenic, cobalt, and manganese. Results for these samples indicated that concentrations
of these constituents were below SRGs, with the exception of arsenic in DS-C45-2, which was
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slightly above the SRG. Since the arsenic concentration was only slightly above the SRG, in
consultation with NDEP, no additional excavation of the area was deemed necessary.

3.3.3 Discolored Soil Areas in RZ-D

Discolored Soil East of Former Berm in Northwest Corner of RZ-D

Northgate observed and LVP excavated discolored soil east of the former trade effluent pond
berm and west of GW-11 between polygons RZ-D-5A and RZ-D-10B in an area they designated
as RZ-D-A (Figure 8e). The discolored soil was over 10 ft thick and consisted of a black, dense,
greasy texture soil, which began in the northwest corner of the basin and extended south to the
southern boundary of RZ-D-8. Following excavation of discolored soil in this area, Northgate
collected two confirmation samples (SSAI3-08 and SSAJ3-10) from the bottom of the
excavation. The samples were analyzed for dioxins/furans and SVOCs. The results from both
samples indicated that concentrations of these compounds were below SRGs and no additional
excavation of the area was required.

ENVIRON observed additional discolored soil in this area between the former berm and the
GW-11 pond. On April 21, 2011, ENVIRON collected discolored soil samples (DS-DB-1 and
duplicate DS-DB-2, and DS-DC-1) from the black discolored soil along the slope of and adjacent
to the GW-11 Pond berm. These samples were analyzed for dioxins/furans, HCB,
SVOCs/PAHSs, arsenic, lead, cobalt, manganese, magnesium, and perchlorate. The results of
the samples indicated that concentrations of dioxins/furans, HCB, and magnesium were found
to be above SRGs and in May 2011, excavation of the discolored soil to the south to the
southern boundary of RZ-D-8 was continued. The bottom of the discolored soil layer contained
process debris® and construction debris, which were also removed during the removal of the
discolored soil layer.

ENVIRON performed a final scrape of the discolored soil removal area between the former pond
berm and GW-11 in May and June of 2011, removing six inches to one foot of material from the
surface. Three confirmation samples (CS-D10A-1, CS-D10B-1, and CS-DA-1) were collected
on June 7, 2011 and were analyzed for dioxins/furans, HCB, and magnesium. Results from the
three samples indicated that concentrations were below SRGs and no additional excavation
was required in the area.

On June 7" and 9", 2011, three confirmation samples (CS-D10-1, CS-DB-1, and CS-DB-2) and
one duplicate confirmation sample (CS-DB-3) were collected from the floor of the excavation
area and were analyzed for dioxins/furans, HCB, and magnesium. The sample results indicated
that concentrations of dioxins/furans, HCB, and magnesium were below SRGs and no further
excavation was required in the area. Within the berm along the west side of the GW-11 pond,
an approximately ten-foot thick section of black, dense discolored soil remains because it could
not be excavated without compromising the structure and slope of the pond berm. Three
excavation extent samples (EE-D10-1, EE-DB-1, and EE-DB-2) were collect from the black

® Process debris is debris on-site that was generated from plant processes and includes bricks, charcoal bricks,
concrete, and other construction debris.
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discolored soil on the berm and analyzed for dioxins/furans, HCB, and magnesium.
Concentrations of magnesium were above SRGs in the three samples. The layer within the
GW-11 pond berm was placed within ECA D3, which includes the uncharacterized area beneath
the GW-11 and WC ponds and other inaccessible areas beneath the pond berms (Figure 9e).
As described in Section 4, the pond berms were later covered with material to reduce exposure
to contaminated soils within the pond berms.

Discolored Soil West of Former Berm in Northwest Corner of RZ-D

Four different areas of discolored soil were identified west of the former trade effluent pond
berm in the northwest corner of RZ-D (Figure 8e). The first area of discolored soil was identified
by Northgate within the northeastern triangular portion of RZ-D-06 and extended into a small
section in the south part of RZ-D-02. Following excavation of the discolored soil, Northgate
collected one confirmation sample (SSAJ2-07), which was analyzed for dioxins/furans, SVOCs,
arsenic, and perchlorate. The results from the sample indicated that concentrations of these
compounds were below SRGs and no additional excavation of the area was required.

The second area of discolored soil was found by ENVIRON in the east sidewall, the north
sidewall and the bottom of the excavation in RZ-D-06A during final excavation of the polygon
(Figure 8e). The discolored soil was a thick (3 to 4 ft), very hard, white, caliche-type material.
One discolored soil samples (DS-D06A-1) was collected from the east sidewall of the
excavation and was analyzed for dioxins/furans, HCB, SVOCs/PAHSs, arsenic, lead, cobalt,
manganese, magnesium, and perchlorate. Results indicated that concentrations were below
SRGs, with the exception of a reported arsenic concentration, slightly above the SRG. In
consultation with NDEP, it was determined that no additional excavation of the area was
necessary since the samples were more than ten ft below grade and the arsenic concentration
was only slightly above the SRG.

The third area of discolored soil was found by ENVIRON in the bottom of the southern end of
the RZ-D-06A excavation. The discolored soil was olive green in color and contained more
sand than the surrounding material. One discolored soil sample (DS-D06A-2) was collected
from the olive green sand and was analyzed for dioxins/furans, HCB, SVOCs/PAHS, arsenic,
lead, cobalt, manganese, magnesium, and perchlorate. Results indicated that concentrations
were below SRGs, with the exception of arsenic, which was slightly above the SRG. Similar to
the caliche-type material in this area, in consultation with NDEP, it was determined that no
additional excavation of the area was necessary since the samples were more than ten ft below
grade and the arsenic concentration was only slightly above the SRG.

The fourth area of discolored soil in this area was found within the northern sidewall of RZ-D-
06A, approximately six inches to one foot bgs upon completion of the polygon excavation
(Figure 8e). The discolored soil layer was thin (approximately six inches thick), mostly black
and gray with some yellow and orange layers, and contained process debris. About halfway
through the excavation of the layer, LVP personnel noticed a solvent-type odor within the soil
and breathing space. ENVIRON stopped work within the area and recorded a maximum
sustained PID reading of 0.1 ppm within the breathing space. Work was allowed to continue
since the PID reading was well below 5 ppm. A maximum PID reading of 8.8 ppm was recorded
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within the stockpiled soil. A total of approximately two ft was excavated from the area just north
of RZ-D-06A.

On May 17, 2011, one confirmation sample (CS-D02-1) was collected from the middle of this
excavation area and was analyzed for dioxins/furans, HCB, arsenic, and perchlorate.7 The
results indicated that concentrations of these compounds were below SRGs and no additional
excavation was needed within the area. A small amount of material remained in place around
the high voltage utility pole. Due to NV Energy safety requirements, excavation of the
discolored soil stopped within 15 ft of the high voltage utility pole. An excavation extent sample
(EE-DO02-1) was collected from the discolored soil remaining in place under the utility pole and
was analyzed for dioxins/furans, HCB, arsenic, and perchlorate. The results indicated that the
sample was above SRGs for dioxins/furans, HCB, and arsenic. Before backfilling of the area,
the layer was draped with orange snow fence. Furthermore, this area is included in ECA D1,
which covers contaminated soil remaining in proximity to the NV Energy Transmission Line
Towers (Figure 9d).

Discolored Soil South of Former Berm in Northwest Corner of RZ-D

Northgate identified and LVP excavated an area of discolored soil from the south boundary line
of RZ-D-7 to approximately 80 ft south and from the western property line fence to
approximately 120 ft east. A confirmation sample (SSAK2-02) was collected after excavation of
the discolored soil. The sample was analyzed for dioxins/furans, SVOCs, arsenic, and
perchlorate. The results indicated that concentrations of these compounds were below SRGs
and no additional excavation of the area was required.

Additional discolored soil was discovered by ENVIRON field personnel within the sidewalls and
on the surface to the east and south of the area that Northgate had previously excavated. Most
of the discolored soil in the area was discontinuous black patches on the surface or thin (no
more than a few inches) black layers about 1-2 ft bgs. A thicker, approximately 3-foot thick,
bright white, hard, chalky layer was found near the western polygon boundary of RZ-D-8. The
thickness of the layers varied throughout the entire discolored soil area and most of the
discolored soil contained process debris. The discolored soil area extended from the southern
boundaries of RZ-D-7 and RZ-D-10A to the northern boundary of RZ-D-12 and from the western
property line fence to the western edge of the GW-11 Pond (Figure 8e).

On April 21, 2011, one discolored soil sample (DS-DC-1) was collected from the thick, white,
chalky layer along the western boundary of RZ-D-8 and was analyzed for dioxins/furans, HCB,
SVOCs/PAHSs, arsenic, lead, cobalt, manganese, magnesium, and perchlorate. Results
indicated that the sample was above the SRG for HCB. As a result, further excavation of the
area was performed, working from the west to the east, generally within the upper five ft bgs.

On May 3, 2011, three confirmation samples (CS-DC-1, CS-DC-2, and CS-DC-3) were collected
from the western half of the discolored soil area (Figure 8e). These samples were analyzed for

! Analysis of this confirmation sample for VOCs was not deemed necessary since PID readings from soil removed
were low (less than 10 ppm) and PID readings over the surface of soil left in place following removal were not
reported above 0 ppm.
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dioxins/furans, HCB, SVOCs/PAHSs, arsenic, lead, cobalt, manganese, magnesium, and
perchlorate. Results indicated that all reported concentrations were below SRGs, with the
exception that the dioxin TEQ value from sample CS-DC-3 was above the SRG for
dioxins/furans, resulting in an additional 0.5 to 1 foot scrape of the area from west of the sample
location east, to near the edge of GW-11 Pond. After the additional excavation of the area, two
additional confirmation samples (CS-DC-4 and CS-D08-1) were collected on June 2, 2011 and
June 7, 2011, respectively, and were analyzed for dioxins/furans (CS-DC-4 and CS-D08-1),
HCB (CS-D08-1), and magnesium (CS-D08-1). Results from both confirmation samples were
below SRGs and no further excavation of the area was necessary.

A small amount of discolored soil was left in place near one of the high voltage power lines.
This area is included in ECA D1, which covers contaminated soil remaining in proximity to the
NV Energy Transmission Line Towers (Figure 9d).

Gray Layer Near Remediation Polygons RZ-D-11 through -14

A thin, gray layer was found in the bottom of the excavation for remediation polygon RZ-D-11B,
the southern sidewall of RZ-D-11B, and the southern and western sidewalls of RZ-D-14 after
remediation polygon excavations were completed to design depths (Figure 8e). The thickness
of the layer ranged from a couple of inches to about three ft thick. The observed discolored soil
was gray, ashy in texture, and was mixed with small white and black debris, less than three
inches in diameter. This discolored soil layer was extensive, beginning at the northwest
boundary of RZ-D-14 and continuing south/southeast towards the Beta Ditch and extending
from the former railroad tracks to RZ-D-11B in width. Based on test pits and sampling, this layer
may also be the same gray layer found in the northern sidewalls of the western polygons of
RZ-E.

Two discolored soil samples were collected from the gray layer. The first sample (DS-D11B-1)
was collected within the western sidewall of RZ-D-11B and analyzed for dioxin and HCB, while
the second sample (DS-D14-1) was collected within the southern sidewall of RZ-D-14 and
analyzed for dioxins/furans, HCB, and OCPs. Laboratory results indicated that DS-D14-1 had
reported concentrations of dioxins/furans, HCB, and OCPs above SRGs; however, reported
concentrations of dioxins/furans and HCB in DS-D11B-1 were below SRGs. Three discolored
soil samples (DS-C39B-1, DS-D27-1, and DS-D27-2) were also collected from the gray layer
north of the western polygons within RZ-E, which is presumed to be the same as the gray layer
in the RZ-D-11/14 area. The samples were analyzed for dioxins/furans, HCB, arsenic, lead,
manganese, magnesium, and OCPs and reported concentrations of these constituents were
below SRGs.

Since the concentrations of some compounds in sample DS-D14-1 were above SRGs, the gray
layer was excavated from the south boundary of remediation polygon RZ-D-14 to the edge of
the asphalt site road and from the western boundary line of RZ-D-14 to the eastern boundary
line of RZ-D-12. The gray layer was also removed between the adjacent asphalt parking lot and
RZ-D-13. An approximate thickness of one to three ft of material was removed from the entire
area.

Soil Excavation Work 45 ENVIRON



Interim Soil Removal Action
Completion Report

The remaining material extending to the south of the nearby fence line and under the site road
was left in place, in consultation with NDEP. The exposed material within the sidewalls near the
site road and asphalt parking lot was draped with orange snow fence and then covered with 3:1
slopes. ECA D2 was established for the area where remaining discolored soil material was left
in place beneath the site road and asphalt parking area.

RZ-D-17B Area

A layer of discolored soil was uncovered within an exposed sidewall during final grading and
backfilling in the area of remediation polygon RZ-D-17B (Figure 8e). The discolored soil layer
was black and about 6 inches thick. The layer was not sampled because the maximum extent
was limited based on previously excavated surrounding polygons. The layer was excavated in
an “L” shape that was approximately ten ft wide and extended 50 ft south to north (along the
east polygon boundary) and 75 ft east to west (along the north polygon boundary). An
approximate thickness of five ft of material was removed from the RZ-D-17B area.

One confirmation soil sample (CS-D17B-1) was collected from the bottom of the excavation,
near the hinge point of the “L”, following removal of the discolored soil. The sample was
analyzed for dioxins/furans and HCB. The results indicated the concentrations of HCB were
above the SRG; therefore, additional excavation of the area was warranted. To determine the
depth of the additional excavation, a test pit was dug in the location of the confirmation sample
and additional samples were taken from 1.5 to 2 ft bgs (CS-D17B-2; analyzed for HCB), 3 to 3.5
ft bgs (CS-D17B-3; placed on hold at laboratory), and 4.5 to 5 ft bgs (CS-D17B-4; placed on
hold at laboratory). The analytical results for CS-D17B-2 confirmed that the concentration of
HCB was below the SRG, which indicated that only two additional ft of material needed to be
excavated from the area. The additional two ft of material were excavated in the beginning of
July 2011. Backfilling continued as planned following the additional excavation of material
within RZ-D-17B.

Berm Northeast of RZ-D-23/24

In March 2011, discolored soil was identified within the berm located to the northeast of
remediation polygons RZ-D-23, -23A, and -24 in the northeast corner of RZ-D (Figures 8e and
8f). On April 5, 2011, test pits were dug along the berm to determine the extent and
characteristics of the layer. The discolored soil layer was gray, ashy in texture, about 3 to 4
inches thick, and draped over the side of the berm about a foot bgs. On April 21, 2011, one
characterization soil sample (DS-D23-1) was collected from the gray layer in the middle of the
berm and analyzed for dioxins/furans, HCB, arsenic, lead, cobalt, manganese, and magnesium.
The results of the sample indicated concentrations of dioxin, HCB, and magnesium in the
discolored soil layer were above SRGs. Excavation of the layer began in mid-June and required
the removal of an area about 15 ft wide by 2-3 ft deep which extended the entire length of the
berm. Upon completion of the excavation, four confirmation samples (CS-D23-1, CS-D23-2,
CS-D23-3, and CS-D23-4) were collected approximately every 150 ft along the berm. The
sample results from all four confirmation samples indicated that the concentrations of
dioxins/furans, HCB, and magnesium were below SRGs and no further excavation of the area
was necessary.

Soil Excavation Work 46 ENVIRON



Interim Soil Removal Action
Completion Report

Due to high concentrations of dioxins/furans and HCB in the initial characterization sample of
the discolored soil from the berm, the soil excavated from this area was stockpiled separately
and characterized for disposal under its own waste profile. To characterize the stockpiled
material, four 4-point composite samples (SP-D23-1A, SP-D23-1B, SP-D23-1C, and SP- D23-
1D) were collected, with one composite sample from each of the four quadrants of the stockpile.
The samples were composited at the laboratory and analyzed for HCB, TCLP SVOCs, RCRA 8
metals, reactive cyanide, reactive sulfide, PCBs, and sulfur. The stockpile analytical results
were submitted to Republic Services, which provided an approved waste profile (3825 11
11172) for the soil.

Southwest of RZ-D-24

In May 2011, a gray/black layer was discovered in the southwestern sidewall of RZ-D-24 about
two ft bgs (Figures 8e and 8f). To determine the extent of the layer, a trench was dug, moving
southwest from the southwestern boundary of RZ-D-24, until the discolored soil was not
observed. Following the digging of the trench, the area was excavated approximately twenty ft
to the southwest to a depth of about two to three ft for the first ten ft and to a depth of about one
foot for the last ten ft.

On June 8, 2011, one confirmation sample (CS-D24-1) was collected from the base of the
excavation area and was analyzed for dioxins/furans and arsenic. The results of the sample
indicated that concentrations of dioxins/furans and arsenic were above SRGs. To determine the
depth of the additional excavation needed, a test pit was dug in the location of the confirmation
sample and additional samples were collected from 1.5 to 2 ft bgs (CS-D24-2), 3 to 3.5 ft bgs
(CS-D24-3), and 4.5 to 5 ft bgs (CS-D24-4). Initially, only CS-D24-2 was analyzed for
dioxins/furans and arsenic; however, since the results indicated that those constituents’
concentrations were above SRGs, the next deeper sample CS-D24-3 was also analyzed for
dioxins/furans and arsenic. The analytical results for CS-D24-3 confirmed that the
concentration of dioxins/furans and arsenic were below SRGs, which indicated that only 3.5
additional ft of material needed to be excavated from the area. The additional 3.5 ft of material
were excavated on July 20, 2011.

Discolored Soil and Debris Northwest of RZ-D-25A

In May 2011, discolored soil was observed along the northwest sidewall of remediation polygon
RZ-D-25A. The discolored soil was dark brown to black in color and contained construction
debris (concrete, rebar, wood). The discolored soil layer was located in the top approximately
two ft of the sidewall. The debris and discolored soil were excavated in the northwest corner of
RZ-D-25A and in the northeast corner of RZ-D-25 until only small, isolated patches of discolored
soil and construction debris remained. Test pits were advanced to a depth of two to three ft in
an area five to ten ft north of the discolored soil. No additional discolored soil was observed in
these test pits.

On June 8, 2011, one confirmation soil sample (CS-D25-2) was collected and analyzed for
dioxins/furans and arsenic. The sample results indicated that concentrations of these
constituents were below SRGs and no further excavation of the area was necessary. However,
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additional material was removed from this area when a deeper discolored soil layer was
removed from the RZ-D-24/25/25A area, as discussed below.

RZ-D-24/25/25A Area

In May 2011, discolored soil was observed along the southern sidewall of RZ-D-24. The
discolored soil was dark black when first exposed; however, the soil became gray and chalky
when exposed for a period of time. The layer was approximately four inches thick at a depth of
approximately three to four ft. This layer was followed and removed to the southeast
approximately five to ten ft until it was six inches to one foot thick and approximately five ft deep.
To further evaluate the extent of the discolored soil, two trenches were advanced, including one
to the southeast and one to the south. The thick black layer continued the full extent of the
trenches, and the layer was followed an additional ten ft to the south/southeast. The layer
continued to extend deeper as it trended to the south/southeast.

On June 8, 2011, two soil samples were collected, including one to evaluate concentrations of
chemical constituents in remaining soil following removal of discolored soil (CS-D25-1) and one
of the dark black layer which was expected to remain in place (EE-D25-1). These samples
were analyzed for dioxins/furans and arsenic. The analytical results indicated that the
concentration of arsenic in CS-D25-1 was above the SRG. The concentrations of both arsenic
and dioxins/furans were above the SRGs in EE-D25-1.

In late June 2011, a second, shallower layer of discolored soil was observed along the
southwestern sidewall of the open discolored soil removal area excavation. This discolored soill
was two inches thick, gray-brown in color, and precipitated a white crystalline material after a
period of exposure. On June 30, 2011, one soil sample (EE-D25-2) was collected from this
layer and analyzed for dioxins/furans and arsenic, both of which were reported at concentrations
above SRGs. Available analytical results were discussed with NDEP during a site visit in July
2011. Atthe request of NDEP, discolored soil excavation in this area was continued. The deep
layer was excavated to the southeast into polygon RZ-D-25A, up to the eastern property
boundary. The shallow layer extended a short distance and was removed as the lower layer
was excavated.

Following removal of all discolored soil in this area, five soil samples (CS-D25A-1, CS-D25A-2,
CS-D25A-3, EE-D25A-2, and EE-D25A-3) were collected on August 3, 2011 and analyzed for
dioxins/furans and arsenic. Analytical results for CS-D25A-1 and CS-D25A-3 indicated that
concentrations of these constituents were below SRGs. Results for CS-D25A-2 showed
concentrations of dioxins/furans and arsenic slightly above SRGs. Given the significant depth of
the excavation, analytical results indicating concentrations of these constituents were only
slightly above SRGs, and that this area would be backfilled with approximately 10 ft of clean
backfill soil, in consultation with NDEP, no additional excavation of the area was deemed
necessary. Results for EE-D25A-2 and EE-D25A-3 (duplicate for EE-D25A-2) had reported
concentrations of dioxins/furans and arsenic above SRGs. Since these samples were located
within the discolored soil remaining at the property line, they were left in place. The bottom of
the excavation around CS-D25A-2 and the sidewall with discolored soil at the eastern property
boundary were draped with orange snow fence. Based on the reported dioxin and arsenic
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concentrations in soil sample CS-D25A-2, ECA D9 was established to cover the presumed
extent of impacted soil in this area.

Southwest of RZ-D-25A

In May 2011, a black discolored soil layer, approximately one to two ft thick, was discovered in
the southwestern sidewall of RZ-D-25A about one foot bgs (Figures 8e and 8f). Given the close
proximity to extraction well I-AC, additional discolored soil excavation could not be performed in
this area. On May 18, 2011, one excavation extent sample (EE-D25A-1) was collected from the
sidewall of the RZ-D-25A polygon excavation and analyzed for dioxins/furans and arsenic. The
results of the sample indicated that the concentration of arsenic was above the SRG; however,
the dioxin TEQ value was below the SRG. The sidewall of the excavation with discolored soil
was draped with orange snow fence. Since discolored soil was observed in this area and given
the reported arsenic concentrations in the sample from this area, ECA D10 was established to
cover the presumed extent of impacted soil in this area.

Within RZ-D-31A

In August 2011, black discolored soil was observed on the bottom of the previously excavated
remediation polygons RZ-D-31A and RZ-E-15 (Figures 8e and 8h). The discolored soil was
excavated to a depth of approximately 4 ft below the bottom of the remediation polygons in a
north-south trending trench, approximately 8 ft wide. On August 31, 2011, one confirmation soil
sample (CS-D31A-1) was collected from the base of the excavation area and was analyzed for
dioxins/furans, HCB, SVOCs, arsenic, OCPs, and perchlorate. The results of the sample
indicated that concentrations of these constituents were below SRGs, with the exception of a
reported arsenic concentration slightly above the SRG. In consultation with NDEP, it was
determined that no additional excavation of the area was necessary since the arsenic
concentration was only slightly above SRGs.

3.3.4 Discolored Soil Areas in RZ-E

Gray Layer along Western Portion of RZ-E

A continuous gray/brown layer was found within the northern sidewall of remediation polygons
RZ-E-03, -04, and -06, the southern sidewall of remediation polygons RZ-E-03A and -04, as
well as in the western sidewall of polygon RZ-E-05 (Figure 8g). Test pits were advanced north
and south of this area to determine the extent of the layer. The discolored soil was found at
shallow depths to the north into RZ-D and to the south into RZ-C. The layer had an ashy
texture, was approximately two to six inches thick, and the depth ranged from the ground
surface to approximately two ft bgs. To characterize the gray/brown layer, three
characterization samples (DS-C39B-1, DS-D27-1, and DS-D27-2) were collected and analyzed
for dioxins/furans, HCB, arsenic, lead, manganese, magnesium, and OCPs. The results from
the samples indicated that concentrations of these constituents were below SRGs and it was
concluded that removal of the discolored soils was not warranted.
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Central Portion of RZ-E

During excavation activities, discolored soil was observed in the central portion of RZ-E,
particularly in the area just north and east of the Veolia BT tanks. In March 2011, dark
grey/black discolored soil was observed along the south sidewall of RZ-E-10 and -12, and within
adjacent remediation polygons RZ-E-08B and -11. Due to excavation of adjacent polygons, this
sidewall formed a ridge along the south side of the former Beta Ditch. Discolored soil within this
ridge was removed, from the east edge of the BT tanks extending toward the east.

On May 4, 2011, three confirmation samples (CS-E08B-1, CS-E11-1, and CS-E11-2) were
collected and analyzed for dioxins/furans, HCB, arsenic, lead, OCPs, and perchlorate. The
analytical results for CS-E08B-1 and CS-E11-2 indicated concentrations of these constituents
were below SRGs, indicating that no further excavation was necessary in those areas.
Analytical results for sample CS-E11-1 indicated that concentrations of dioxins/furans, HCB,
OCPs, and perchlorate were above SRGs, and thus additional excavation was warranted in this
area. Based on consultation with NDEP, a removal area consisting of the remaining berm was
agreed upon. The remaining portion of the berm in this area was removed during July 2011.
On July 19, 2011, a confirmation soil sample (CS-E11-3) was collected in the additional removal
area and analyzed for dioxins/furans, HCB, OCPs, and perchlorate. The analytical results for
this sample indicated that concentrations of these constituents of concern were below SRGs,
indicating that no further excavation in this area was warranted.

In May 2011, a thin gray layer was observed in the north sidewall of RZ-E-09, the south sidewall
of RZ-E-08A, near a concrete culvert at the east end of RZ-E-09, and along the east side of the
BT Tanks in remediation polygons RZ-C-30 and -30A. Accessible discolored soil from these
areas was removed during June 2011; however, some discolored soil could not be removed due
to concerns of stability of the berm for the adjacent AP-5 pond and the concrete containment
structure for the BT Tanks. Due to the physical obstructions, discolored soil remains in the AP-5
berm and adjacent to the north and east sides of the concrete containment structure
surrounding the BT tanks. These areas are included in ECAs D8 and C16, respectively

(Figure 9e).

On May 4, 2011, four samples (CS-E08A-1, EE-E08A-1 and duplicate sample EE-E08A-2, and
EE-E09-1) were collected from RZ-E and analyzed for dioxins/furans, HCB, arsenic, lead,
OCPs, and perchlorate. The analytical results for the confirmation sample (CS-E08A-1)
indicated that concentrations of these constituents were below SRGs and, thus, excavation was
considered complete in that area. The analytical results for excavation extent samples EE-
EO8A-1 and EE-EO8A-2 indicated that concentrations of dioxins/furans, HCB, arsenic, OCPs,
and perchlorate were above SRGs. The results for excavation extent sample EE-E09-1
indicated that concentrations of OCPs were above SRGs. These discolored soils, along with
additional remediation polygon soils, that could not be removed due to structural concerns are
included in ECA C16 (Figure 9e).

In the adjacent RZ-C, following removal of these discolored soils on the east side of the BT
Tanks, an additional confirmation sample (CS-C30-1) was collected on May 4, 2011 and
analyzed for dioxins/furans and perchlorate. Analytical results for this sample indicated that
concentrations of both dioxins/furans and perchlorate were above SRGs. Due to the presence
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of the BT Tanks containment structure, further excavation could not be performed in this area
without compromising the structure; therefore, this sample provides analytical results at the
extent of the excavation. This area is also included in ECA C16 (Figure 9e).

RZ-E-13/14/14B Area

In April 2011, black and orange/rust colored soil was observed in the western sidewalls of RZ-E-
13, -14, -14B, and at the bottom of the remediation polygon RZ-E-13. In addition, soil with white
precipitate was observed in the bottom of RZ-E-14B (Figures 8g and 8h). Excavation within
polygons was performed to within five ft of the Tronox process water pipelines in the area,
further excavation toward the west in these polygons was limited by the presence of the
pipelines.

On June 2, 2011, four samples (CS-E14B-1, EE-E14B-1 and duplicate EE-E14B-2, EE-E14-1)
were collected and analyzed for dioxins/furans, HCB, arsenic, and perchlorate. The analytical
results for the confirmation sample (CS-E14B-1) collected from the bottom of the excavated
area indicated that concentrations of these constituents were all below SRGs. The analytical
results for the three excavation extent samples (EE-E14B-1, EE-E14B-2, and EE-E14-1)
indicated that concentrations of dioxins/furans, HCB, and arsenic were above SRGs. ECA E2
includes the area where discolored soil and remediation polygon soil remains beneath and
adjacent to Tronox process water lines (Figure 9e).

North Sidewall of RZ-E-14C

In June 2011, black discolored soil was observed in the northern sidewall of remediation
polygon RZ-E-14C. The discolored soil was excavated from the sidewall until no longer
observed or until inaccessible (due to Tronox process water lines). ECA E2 includes the area
where discolored soil and remediation polygon soil remains beneath and adjacent to Tronox
process water lines (Figure 9e). On June 2, 2011, two samples (CS-E14C-1 and EE-E14C-1)
were collected and analyzed for dioxins/furans, HCB, SVOCs, arsenic, OCPs, and perchlorate.
The analytical results for both samples indicated that concentrations of these constituents were
below SRGs; therefore, additional soil removal in this area was not warranted.

Subsurface Tank Structures in RZ-E-14A Area

In April 2011, red-brown to black discolored soil was observed at the southeastern end of
remediation polygon RZ-E-14A. As excavation continued, concrete and rebar belonging to two
large subsurface tank structures (approximately 16 ft in diameter and nine ft deep) were
encountered. The subsurface tank structures were surrounded by black discolored soil, and soil
in the bottom of each structure was odorous and heavily discolored. Elevated PID readings of
organic vapors, as high as approximately 700 ppm, were recorded in soil headspace samples.

On April 25, 2011, two characterization soil samples were collected, including one from within
the eastern structure (DS-E14A-1) and one from within the western structure (DS-E14A-2).
These samples were analyzed for dioxins/furans, HCB, arsenic, lead, cobalt, manganese,
magnesium, OCPs, RCRA 8 metals, SVOCs, and VOCs. The analytical results indicated that
concentrations of dioxins/furans, HCB, arsenic, and VOCs were above SRGs in the sample DS-
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E14A-1 and concentrations of dioxins/furans, arsenic, magnesium, and VOCs were above
SRGs in the sample DS-E14A-2. The structures and surrounding discolored soil were
completely excavated, with the exception of a black soil seam along the southwestern edge of
polygon RZ-E-14A due to the presence of the Tronox steam line. The excavation of the tanks
extended beyond the design depth of RZ-E-14A and extended south to the RZ-E/RZ-C
boundary.

On May 18, 2011, three samples (CS-E14A-1, CS-E14A-2, and EE-14A-1) were collected and
analyzed for dioxins/furans, HCB, arsenic, magnesium, and VOCs. An additional confirmation
soil sample (CS-C44-1) was collected in the area excavated to the south (in RZ-C) and
analyzed for dioxins/furans, HCB, arsenic, cobalt, and manganese. The analytical results for
CS-C44-1 and the sample collected at the western structure (CS-E14A-2) indicated that
concentrations of the constituents tested were below SRGs; therefore, no additional excavation
was warranted in these areas. The analytical results for the sample collected at the eastern
structure (CS-E14A-1) indicated that concentrations of dioxins/furans and HCB were above
SRGs, so an additional four ft of soil were excavated in this area. On June 2, 2011, an
additional confirmation sample (CS-E14A-3) was collected after the secondary excavation and
analyzed for dioxins/furans and HCB. The analytical results for this sample indicated that
concentrations were below SRGs, confirming that no further excavation was warranted in this
area. The analytical results for excavation extent sample EE-14A-1 indicated that
concentrations of constituents tested were below SRGs, with the exception of the dioxin TEQ
value, which was reported above the SRG. This area of discolored soil remaining in place,
along with remediation polygon soil from RZ-C-44 that could not be excavated, is included
within ECA C13 (Figure 9e).

Due to elevated concentrations of dioxins/furans, HCB, arsenic, magnesium, and VOCs in the
initial discolored soil characterization samples collected from this area, the material excavated
from the RZ-E-14A subsurface tank area was stockpiled separately and disposed of under its
own waste profile. To characterize the stockpiled material, eight 4-point composite samples
(stockpile #1: SP-E14A-1A, SP-E14A-1B, SP-E14A-1C, SP-E14A-1D; and stockpile #2: SP-
E14A-2A, SP-E14A-2B, SP-E14A-2C, SP-E14A-2D ) were collected from each of the four
guadrants of two stockpiles and analyzed for TCLP barium/chromium, TCLP VOCs, TCLP
SVOCs, TCLP pesticides, reactive cyanide, reactive sulfide, PCBs, and sulfur. The stockpile
analytical results were submitted to Republic Services, which provided an approved waste
profile (3825 11 11171) for the soil.

South of RZ-E-14C

In July 2011, an area approximately two ft bgs and three ft wide containing concrete debris and
rebar and underlain by dark brown to black discolored soil was observed in the southern
sidewall during site grading in the area. The debris and discolored soil were removed toward
the south in an area where final grading for a drainage channel was to be performed.
Gray/green to dark brown soil was also scraped from the surface along the excavation area, just
west of the former adjacent process water pond.

On July 21, 2011, one confirmation soil sample (CS-E14C-2) was collected from the excavation
floor where discolored soil was removed. This sample was analyzed for HCB, arsenic, lead,
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and manganese. The analytical results for the sample indicated concentrations of these
constituents were below SRGs, following which site grading activities were continued. On

July 28, 2011, a characterization soil sample (DS-E14C-1) of the discolored soil still in place
was collected from the southern sidewall of the excavation that remained. This sample was
analyzed for HCB, arsenic, lead, and manganese. The analytical results for the sample
indicated concentrations of these constituents were below SRGs. In consultation with NDEP, it
was agreed that no further excavation of discolored soils was warranted in this area.

Southern Sidewall of RZ-E-16

In April 2011, a dark gray to black layer approximately one foot thick was observed in the
southern sidewall of remediation polygon RZ-E-16 and extending into RZ-C, at a depth of
approximately six to eight ft bgs. On April 14, 2011, a characterization soil sample (DS-E16-1)
of the discolored soil was collected and analyzed for dioxins/furans, HCB, SVOCs, arsenic,
lead, manganese, magnesium, OCPs, and perchlorate. The analytical results indicated that
concentrations of HCB, arsenic, lead, and manganese were above SRGs. Discolored soil was
removed first from RZ-C, then from the sidewall of RZ-E-16. Due to the depth of the layer,
clean overburden (down to approximately four ft bgs) was retained for use as backfill material
on-site. On June 2, 2011, a confirmation soil sample (CS-E16-1) was collected and analyzed
for HCB, arsenic, lead, and manganese. The analytical results of this sample indicated
concentrations of these constituents were below SRGs.

Within RZ-E-15

Discolored soil was observed in remediation polygon RZ-E-15, along with that observed in
remediation polygon RZ-D-31 (Figures 8g and 8h). A discussion of how the discolored soil in
polygon RZ-E-15 was evaluated and remediated is provided above in the discussion of the
discolored soil from polygon RZ-D-31.

Within RZ-E-16B

As described in Section 3.2.4, a layer of beige fibrous soil and debris was observed in the
northeast excavation sidewall of polygon RZ-E-16A, which adjoins polygon RZ-E-16B. Polygon
RZ-E-16B was inaccessible due to the presence of an existing sandbag diversion structure,
drainage culverts, the facility perimeter fenceline, and an elevated walkway structure, and ECA
E3 was established in the area. Samples BD-1 through BD-5 were collected from the
discolored soil layer on July 12, 2011 and were analyzed for bulk asbestos. Samples BD-3
through BD-5 indicated asbestos concentrations above soil screening levels. The area was
demarcated with plastic sheeting and covered with clean soil. An asbestos survey and
abatement report pertaining to this area is provided in Appendix F.

3.4 Summary of Soil Remediation Program

The soil remediation program work took place at the Site from August 2010 through October
2011. During this time, contaminated Site soil was excavated and disposed of at Apex,
operated by Republic Services, Inc. Areas of the Site were backfilled and graded with clean fill
from on- and offsite sources. During onsite work, health and safety procedures were performed
according to the Health and Safety Plan for Well Installation and Subsurface Investigation and
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Remediation of Soils and Groundwater (Northgate, 2010j) and the Health and Safety Plan: Soil
Remediation (ENVIRON, 2011a), and air monitoring was performed in general conformance
with the Perimeter Air Monitoring Plan for Phase B Soil Remediation of Remediation Zones RZ-
B through RZ-E, revised on May 28, 2010 (Northgate 2010d).

Excavation and backfill quantities are provided in Table 6. An estimated total of 567,770 cy of
contaminated Site soil (not including ACM) was removed from the Site and disposed of during
the soil remediation program work. Approximate volumes of soil removed from each RZ,
including both remediation polygon soils and discolored soils, are as follows:

 RZ-B: 23,196 cy
f RZ-C: 181,564 cy
f RZ-D: 308,557 cy
 RZ-E: 54,453 cy

An estimated 11,026 cy of asbestos-containing soil and 1,419 LF of ACM piping were also
removed and disposed of as a part of the soil remediation program, including the following RZ
totals:

f RZ-B: 87.5 LF of pipe

 RZ-C: 449.15 LF of pipe and 131 cy of soil
 RZ-D: 882 LF of pipe

f RZ-E: 10,895 cy of soil

Thirty-eight (38) ECAs were established following the remediation program, including 7 in RZ-B,
18 in RZ-C, 10 in RZ-D, and 3 in RZ-E. Figures 9a through 9e show the locations of all
established ECAs, along with locations of remediation polygon soils and discolored soils left in
place, indicating why each of the ECAs was identified.

In RZ-B, 14 polygons had inaccessible areas and were not excavated to design extent, resulting
in 7 ECAs (Figure 9b). In RZ-C, approximately 40 polygons were partially inaccessible and
were not excavated to design extent, approximately 12 of which also had discolored soils
present. Discolored soil was also left in place in one area outside remediation polygons, and
two areas in RZ-C had large areas which remain largely uncharacterized (due to the presence
of the pond MN-1 and the Tronox leach plant, which have been obstructions to sampling in
these areas). In total, 18 ECAs were established in RZ-C (Figure 9¢). In RZ-D, approximately
20 polygons had inaccessible areas and were not excavated to design extent, resulting in 6
ECAs. An additional 3 ECAs in RZ-D were established due to the presence of discolored soil or
slightly elevated dioxin results in areas with physical limitations to excavation. One additional
ECA was established in RZ-D for a largely uncharacterized area (the WC and GW-11 ponds)
(Figure 9d). In RZ-E, 10 polygons had inaccessible areas and were not excavated to design
extent, 7 of which also had discolored soils present, resulting in 3 ECAs (Figure 9e).

Table 7 provides a tabular summary of each of the identified ECAs including: 1) ECA area
descriptions; 2) the rationale for proposing each ECA, 3) the engineering controls currently in
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place; 4) the expected depth of contamination; and 5) the COPCs associated with each ECA.
Further descriptions of each of the ECAs is provided in the report Summary of Excavation
Control Areas (ECASs): Areas of Known Soil Contamination Left In-Place, dated December 2011
(ENVIRON, 2011d).

A total of 208,571 cy of clean fill were purchased from offsite sources for use in backfill and
grading activities. Types and quantities of specific materials are as follows:

f Chat (crushed limestone, with grain size of 3/8-inch diameter or less): 113,678 cy

 Portable aggregate (alluvium, with grain size of 6-inches diameter or less): 94,893 cy

Further information regarding backfilling and grading activities is provided in Section 4.
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4 Site Restoration

4.1 Development of Grading / Drainage Plans

The existing storm water management design for the Site was developed in accordance with the
May 2010 RAW (Northgate, 2010c), the storm water discharge permit issued by NDEP, and the
grading permit issued by Clark County. The Storm Water Pollution Prevention Plan (SWPPP),
included as part of the May 2010 RAW (Northgate, 2010c), specified the use of three retention
basins to contain storm water runoff at the Site. After additional review and discussions with
NDEP, the design was modified to include only the central and northeast basins.

A preliminary technical drainage study was performed by RCI in October 2010, as included in
Appendix M. Some of the assumptions regarding flows onto the Site in this initial study have
changed. An updated drainage study, based on grading performed to date, is presently being
prepared and will be submitted to NDEP and Clark County when completed. It is not anticipated
that the results of the drainage study would necessitate further changes to site grades.

4.2 Final Grading Plan

Plate 3 shows the final grading plan. Due to existing roads, utility berms, or other Site features,
many of the areas identified have grades inward which will keep storm water from flowing out of
the area. Based on the surface areas and soil types, significant ponding is not expected to
occur in these areas outside of major storm events. In addition, two main designated retention
basins were constructed at the Site, as shown on Plate 3, including the following:

f Central Retention Area — Surface runoff from the off-Site area identified as C5 and from the
majority of the storm sewer network within the Tronox leased area is directed to the Central
Retention Area. Storm water also enters the Site from the west through surface flow, which
is collected in the on-site conveyance trench that flows into the Central Retention Area.

1 Northeast Retention Area (also called Retention Area D) — Surface runoff from north of the
former Beta Ditch (Areas identified as D2 and D3) is directed to the Northeast Retention
Area. This retention area also accepts overflow from the Central Retention Area during
major storm events, through a channel constructed along the eastern side of the Site.

4.3 Erosion and Dust Control Measures
In accordance with the Storm Water Pollution Permit and Dust Permit issued to LVP for the

construction activities, the following procedures were followed at the Site:
 Silt fencing was installed around the perimeter of the Site.

1 Access to the Site was controlled with perimeter fencing with fully manned entrance gate
open only during working hours.

 Traffic patterns were clearly established and enforced to route traffic over installed trackout
rock.

 Prior to daily activities, water was applied throughout traffic areas to minimize dust
generation.

f All construction areas were pre-watered and maintained in a stabilized condition during any
activity.
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f Vehicle speeds were limited to 15 miles per hour in the staging area and on all unpaved
access routes.

4.4 Backfill Methods

JCA was subcontracted by ENVIRON to perform backfill placement oversight and soil
compaction testing. The Final Grading Observation and Testing Report prepared by JCA is
attached as Appendix N.

Prior to soil fill placement, LVP removed all vegetation, organic material, debris, and loose soil
materials from areas to receive backfill. Onsite native soils and imported soils were used as
backfill material. Imported fill materials were transported to the Site from LVP’s Apex Pit,
located approximately 23 miles northeast of the Site, and northeast of Las Vegas, Nevada, and
from Portable Aggregate’s Eldorado Pit, located approximately 9 miles southeast of the Site,
and west of Boulder City, Nevada. Fill materials were placed in approximate 8-inch lifts,
moisture conditioned, and compacted to a minimum of 90 percent of maximum dry density and
within 3 percent of optimum moisture content.

Field density and moisture content were determined with a nuclear density gauge during site
grading, in general accordance with ASTM 02922 test method. Approximate elevations and
locations of the tests performed were referenced from survey elevations provided by LVP.

Based on their field observations, JCA concluded that preparation, placement and compaction
of fill were performed in accordance with the geotechnical recommendations.

45 Barrier Wall

A bentonite-slurry barrier wall (approximately 1,600 ft long, 60 ft deep, and 3 ft wide) was
installed in 2001 to enhance groundwater capture associated with the groundwater treatment
system. During excavation activities of the conveyance ditch between the central and northeast
retention areas, the contractor encountered the top of this existing slurry barrier wall. The
design grade of the trench area at this location was approximately the same elevation as the top
of the slurry wall (1739 ft msl).

To prevent any erosion of the slurry wall and to maintain the surface integrity where the trench
crosses the slurry wall, an additional 5-foot cross section of the slurry wall was removed in this
area. Geotextile fabric was then placed at that elevation and on-site fill material was used to
backfill up to the trench design grade. The fill was placed in lifts and compacted as described in
Section 4.4. The historical high groundwater level in this area since 2005 was approximately
1725 ft msl which would be approximately nine ft below the fabric and compacted fill. Figure 10
depicts the repair to the slurry wall.

46 Pond Berm Cover

Soils within the berm of the existing ponds (WC and GW-11) at the Site contained COPCs
above SRGs. Soils within the berm could not be excavated as part of the on-going soil
remediation program at the Site due to concerns related to the berm’s structural integrity.
Therefore, in order to address direct contact risk concerns related to COPCs remaining at the
Site, NDEP required that the berm soils be covered.
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The berm cover material consisted of cement treated base (aggregate) (CTB). CTB is a mixture
of aggregate material combined with measured amounts of portland cement and water that
hardens after compaction and curing to form a durable paving material. The berm cover was
placed in areas which were initially designated as polygon remediation areas, but could not be
excavated, as well as where discolored soil remains in place on the west side of GW-11. For
the WC ponds, this includes the east and south sides of the ponds.

Prior to placing the CTB, the existing slopes were prepared, which included removal of existing
rock where necessary and reshaping/smoothing the slope to allow for a smoother placement of
the CTB. To place the CTB, aggregate was loaded into a feed hopper by means of a front-end
loader. A variable speed belt feeder brought the material from the hopper at a uniform rate and
transferred it into the mixer. The cement was metered from the overhead storage silo. Water
was drawn from the lower storage tank and metered by a variable speed, positive displacement
pump system to the mixing chamber. The material was then placed onto the slope using a
movable conveyor.

The berm cover material consisted of 4-6 inches of CTB which was shaped by hand after
conveyor placement. In addition to limiting direct contact to underlying soils, the CTB cover
should provide some degree of erosion control. The CTB was placed to allow storm water to
drain off the top of the berms. The locations where CTB were placed are shown in Figure 11
and typical cross-sections of the CTB placement are shown in Figure 12.

4.7 Site Closeout and Demobilization

Upon completion of excavation activities, LVP performed equipment/vehicle washing to remove
brown staining which had accumulated on the equipment/vehicles, prior to demobilization of
equipment from the Site. The washing was performed following and separate from
decontamination of the equipment in established exclusion zones. Accumulated dirt and excess
grease on equipment were previously removed as part of the decontamination at each exclusion
zone (grease is collected for offsite disposal). For the final wash to remove brown staining, the
equipment was placed on asphalt and cleaned using a pressure washer, a biodegradable soap,
and physical scrubbing. Wash water was collected in a plastic-lined depression (filled with
trackout rock) adjacent to the asphalt. Wash water was allowed to evaporate from the collection
area. Upon completion of the equipment washing activities, the trackout rock and plastic lining
were removed from the Site and disposed at Apex.

After the majority of grading and backfilling activities were completed, the area experienced a
large rainfall event (approximately 1.1 inches of rain in just under 1 hour). The rainfall runoff
created areas of erosion at various locations throughout the Site. Following the storm, areas
which experienced major rills and erosion were re-graded and enhanced by the installation of
directional berms to move runoff to designated energy dissipating channels into adjacent
drainage channels or retention basins. These higher flow channels were constructed using a
nonwoven geotextile fabric covered by angular stone.

Prior to demobilization from the Site, all silt fencing placed as part of the SWPPP was removed.
To assist in the control of long term dust generation, the non-paved roadways were improved
with a 6-8-inch layer of chat material which was compacted and graded. In addition, any areas
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of disturbed soils were completely wetted down to assist in forming a protective crust. The Site
continues to have access limited by perimeter fencing.

Upon completion of the Site activities, all of the equipment and ancillary operations such as
office trailers, portable toilets and storage units utilized by LVP were removed from the Site.
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TABLE 1
Soil Remediation Goals (SRGS)
NDEP 2011 Worker
Parameter of . _ BCL® or Site- _
Interest Chemical Unit  |specific Screening| Basis
Level
Organic Acids 4-Chlorobenzenesulfonic acid mg/kg 117 sat
Benzenesulfonic acid mg/kg 100,000 max
Diethyl phosphorodithioic acid mg/kg 90,800 N
Dimethyl phosphorodithioic acid mg/kg 100,000 max
Phthalic acid mg/kg 100,000 max
Organophosphate  Azinphos-Methyl mg/kg - -
Pesticides Bolstar mg/kg N .
Chlorpyrifos mg/kg 2,050 N
Coumaphos mg/kg - -
Demeton-O mg/kg - -
Demeton-S mg/kg - -
Diazinon mg/kg 616 N
Dichlorvos mg/kg 6.6 C
Dimethoate mg/kg - -
Disulfoton mg/kg 27.4 N
EPN mg/kg -- --
Ethoprop mg/kg - -
Ethyl Parathion mg/kg 4,100 N
Famphur mg/kg -- --
Fensulfothion mg/kg - -
Fenthion mg/kg - -
Malathion mg/kg 13,700 N
Merphos mg/kg -- -
Methyl Parathion mg/kg 171 N
Mevinphos mg/kg -- --
Naled mg/kg 1,370 N
Phorate mg/kg -- -
Ronnel mg/kg 34,200 N
Stirophos ma/kg 79.8° N
Sulfotep mg/kg - -
Thionazin mg/kg - -
Tokuthion mg/kg -- -
Trichloronate mg/kg -- -
Organochlorine 4,4-DDD mg/kg 11.1 C
Pesticides 4,4-DDE mglkg 7.81 c
4,4'-DDT mg/kg 7.81 C
Aldrin mg/kg 0.113 C
Alpha-BHC mg/kg 0.399 C
Alpha-chlordane mg/kg -- -
Beta-BHC mg/kg 14 C
Delta-BHC mg/kg -- -
Dieldrin mg/kg 0.12 C
Endosulfan | mg/kg -- -
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TABLE 1
Soil Remediation Goals (SRGS)
NDEP 2011 Worker
Parameter of . _ BCL® or Site- _
Interest Chemical Unit  |specific Screening| Basis
Level
Endosulfan Il mg/kg -- --
Endosulfan Sulfate mg/kg - -
Endrin mg/kg 205 N
Endrin Aldehyde mg/kg -- --
Endrin Ketone mg/kg -- --
Gamma-BHC (Lindane) mg/kg 1.93 C
Gamma-chlordane mg/kg - -
Heptachlor mg/kg 0.426 C
Heptachlor Epoxide mg/kg 0.21 C
Methoxychlor mg/kg 3,420 N
Tech-Chlordane mg/kg 7.19 C
Toxaphene mg/kg 1.74 C
SVOCs 1,4-Dioxane mg/kg 174 c
2-Methylnaphthalene mg/kg -- --
Acenaphthene mg/kg 2,560 N
Acenaphthylene mg/kg 147 sat
Anthracene mg/kg 9,920 N
Benz(a)anthracene mg/kg 2.34 C
Benzo(a)pyrene mg/kg 0.234 C
Benzo(b)fluoranthene mg/kg 2.34 C
Benzo(g,h,i)perylene mg/kg 34,100 N
Benzo(k)fluoranthene mg/kg 23.4 C
bis(2-Ethylhexyl)phthalate mg/kg 137 C
Butyl benzyl phthalate mg/kg 240 sat
Chrysene mg/kg 234 C
Dibenz(a,h)anthracene mg/kg 0.234 C
Diethyl phthalate mg/kg 100,000 max
Dimethyl phthalate mg/kg 100,000 max
Di-N-Butyl phthalate mag/kg 68,400 N
Di-N-Octyl phthalate mag/kg -- -
Fluoranthene mag/kg 24,400 N
Fluorene mg/kg 3,670 N
Hexachlorobenzene® mag/kg 1.2 C
Indeno(1,2,3-cd)pyrene mag/kg 2.34 C
Naphthalene mg/kg 17.4 C
Nitrobenzene mag/kg 15.1 C
Octachlorostyrene mag/kg -- --
Phenanthrene mag/kg 24.5 sat
Pyrene mag/kg 19,300 N
Pyridine mg/kg 667 N
VOCs 1,1,1,2-Tetrachloroethane mag/kg 20.3 C
1,1,1-Trichloroethane mag/kg 1,390 sat
1,1,2,2-Tetrachloroethane mag/kg 2.59 C
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TABLE 1
Soil Remediation Goals (SRGS)
NDEP 2011 Worker
Parameter of . _ BCL® or Site- _
Interest Chemical Unit  |specific Screening| Basis
Level
1,1,2-Trichloroethane mg/kg 5.80 C
1,1-Dichloroethane mag/kg 23.3 C
1,1-Dichloroethene mag/kg 1,400 N
1,1-Dichloropropene mag/kg - -
1,2,3-Trichlorobenzene mg/kg -- --
1,2,3-Trichloropropane mg/kg 0.106 C
1,2,4-Trichlorobenzene mg/kg 759 N
1,2,4-Trimethylbenzene mag/kg 671 N
1,2-Dibromo-3-chloropropane mg/kg 0.0583 C
1,2-Dichlorobenzene mg/kg 373 Sat
1,2-Dichloroethane mag/kg 2.41 C
1,2-Dichloropropane mag/kg 4.54 C
1,3,5-Trimethylbenzene mag/kg 254 sat
1,3-Dichlorobenzene mg/kg 373 Sat
1,3-Dichloropropane mg/kg 71.6 N
1,4-Dichlorobenzene mag/kg 14.3 C
2,2-Dichloropropane mag/kg - -
2-Butanone mag/kg 34,100 sat
2-Chlorotoluene mag/kg 511 sat
2-Hexanone mg/kg 2,150 N
2-Methoxy-2-methyl-butane mg/kg -- --
4-Chlorotoluene mg/kg - -
4-Isopropyltoluene mg/kg 647 Sat
4-Methyl-2-pentanone mg/kg 17,200 Sat
Acetone mg/kg 100,000 Max
Benzene mg/kg 4.50 C
Bromobenzene mg/kg 695 N
Bromochloromethane mg/kg -- -
Bromodichloromethane mg/kg 51.3 C
Bromoform mg/kg 242 C
Bromomethane mg/kg 42.9 N
Carbon tetrachloride mg/kg 4.07 C
Chlorobenzene mg/kg 695 Sat
Chloroethane mg/kg 1,100 C
Chloroform mg/kg 1.71 C
Chloromethane mg/kg 8.95 C
cis-1,2-Dichloroethene mg/kg 791 N
cis-1,3-Dichloropropene mg/kg -- -
Dibromochloromethane mg/kg 6.15 C
Dibromomethane mg/kg 210 N
Dichlorodifluoromethane mg/kg 340 Sat
Ethyl t-butyl ether mg/kg -- -
Ethylbenzene mg/kg 21.0 C
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TABLE 1
Soil Remediation Goals (SRGS)
NDEP 2011 Worker
Parameter of . _ BCL® or Site- _
Interest Chemical Unit  |specific Screening| Basis
Level
Ethylene dibromide mg/kg 0.185 C
Hexachlorobutadiene mg/kg 24.6 C
Isopropyl ether mg/kg - -
Isopropylbenzene mg/kg 647 Sat
m p-Xylene mg/kg 214 Sat
Methyl tert butyl ether mg/kg 216 C
Methylene chloride mg/kg 60.4 C
Naphthalene mg/kg 17.4 C
N-Butylbenzene mg/kg 237 Sat
N-Propylbenzene mg/kg 237 Sat
0-Xylene mg/kg 282 Sat
sec-Butylbenzene mg/kg 223 Sat
Styrene mg/kg 1,730 Sat
t-Butyl alcohol mg/kg 21,300 Sat
tert-Butylbenzene mg/kg 393 Sat
Tetrachloroethene mg/kg 3.28 C
Toluene mg/kg 521 Sat
trans-1,2-Dichloroethylene mg/kg 600 N
trans-1,3-Dichloropropene mg/kg -- --
Trichloroethene mg/kg 5.49 C
Trichlorofluoromethane mg/kg 1,980 Sat
Vinyl Chloride mg/kg 1.86 C
Xylenes, total mg/kg 214 Sat
TPH Oil Range Organics (TPH-oil) mg/kg 100° --
TPH-d mag/kg 100° .
TPH-g mg/kg 100° -
PCBs Aroclor-1016 mg/kg 23.6 C
Aroclor-1221 mg/kg 0.826 C
Aroclor-1232 mg/kg 0.826 C
Aroclor-1242 mg/kg 0.826 C
Aroclor-1248 mg/kg 0.826 C
Aroclor-1254 mg/kg 0.826 C
Aroclor-1260 mg/kg 0.826 C
Total PCBs mg/kg 0.826 C
TCDD TEQ® polg 2,700' C
General Chemistry |Cyanide mg/kg 13,700 N
Perchlorate mg/kg 795 N
Dioxins/Furans TCDD TEQ? pa/g 2,700' C
Metals Aluminum mg/kg 100,000 Max
Antimony mg/kg 454 N
Arsenic ma/kg 7.2" .
Barium mg/kg 100,000 Max
Beryllium mg/kg 2,230 N
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TABLE 1
Soil Remediation Goals (SRGS)
NDEP 2011 Worker
Parameter of . _ BCL® or Site- _
Interest Chemical Unit  |specific Screening| Basis
Level
Boron mg/kg 100,000 Max
Cadmium mg/kg 560 N
Chromium (Ill) mg/kg 100,000 Max
Chromium (VI) mg/kg 1,360 C
Cobalt mg/kg 337 N
Copper mg/kg 42,200 N
Iron mg/kg 100,000 Max
Lead mg/kg 800' .
Magnesium mg/kg 100,000 Max
Manganese mg/kg 100,000 Max
Mercury mg/kg 182 N
Molybdenum mg/kg 5,680 N
Nickel mg/kg 21,800 N
Platinum mg/kg - -
Potassium mg/kg - -
Selenium mg/kg 5,680 N
Silver mg/kg 5,680 N
Sodium mg/kg -- -
Strontium mg/kg 100,000 Max
Thallium mg/kg 79.5' .
Tin mg/kg 100,000 Max
Titanium mg/kg 100,000 Max
Tungsten mg/kg 8,510 N
Uranium mg/kg 3,400 N
Vanadium mg/kg 5,680 N
Zinc mg/kg 100,000 Max
Long amphibole fibers fibers 1 or more’ -
Asbestos Long chrysotile fibers More than 5’

a - From User's Guide and Background Technical Document for Nevada Division of Environmental
Protection (NDEP) Basic Comparison Levels (BCLs) for Human Health for the BMI Complex and
Common Areas, Revision 6, January 2011 (http://ndep.nv.gov/bmi/technical.htm). Values listed are
for the outdoor industrial/commercial worker.

b - BCL based on mixed isomer.

¢ - Hexachlorobenzene analyzed using both EPA Methods 8081 and 8270. Data reported based on EPA
8270 as it was deemed to be the superior method.

d - 100 mg/kg total TPH value used for screening.

e - TCDD equivalents based on WHO 2005 TEFs for the 12 co-planer PCBs; the detection limit was used
for non-detect values.

f - Site-specific value.

g - TCDD equivalents based on WHO 2005 TEFs for the 17 dioxin and furan congeners.
h - Based on regional background concentrations.

i - A basis for the lead and thallium BCLs are not identified by NDEP.

j - Site-specific value.

C = Cancer
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N = Noncancer

Sat = soil saturation

Max = risk-based value is greater than 100,000 mg/kg
-- = undefined
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Table 2a: Soil Sample Analytical Testing Program
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

_ SVOCs / RCRA 8
] o . . | Dioxin TEQ HCB PAHS As Pb Co Mn Mg Cr OCPs | Perchlorate Metals VOCs [ Asbestos pH
Tone | Name | Sampleld {a';nppee Sample Date EPAMethod| EPA | EPA | EPA | EPA | EPA | EPA | EPA EPA EPA EPA EPA
EPA Method EPA Method EPA 540-
8280/8290/Screen | 8270/8081A 8270/8270 | Method | Method | Method | Method | Method | Method | Method | Method | Method | Method R-97-028 Method
SIM 6020 6020 6010 6010 6010 6010 8081A 314.0 6010 8260B 150.1
RZ-B
B B13 SSAQ6-02 Northgate 2/9/2011 X X X X X X
B B21 EE-B21-1 EE 5/17/2011 X X X
RZ-C
C Co1 CS-C01-1 CS 4/21/2011 X X
C Co1 CS-C01-2 CS 4/21/2011 X X
C Co1 EE-CO01-1 EE 4/21/2011 X X
C CO02A SSA03-06 Northgate 2/9/2011 X X
C CO5A CS-C05A-1 CS 4/21/2011 X X X
C Co06 CS-C06-1 CS 4/14/2011 X X X
C CO7A CS-CO07A-1 CS 4/28/2011 X X X
C CO7A EB-C0O7A-1 EB 4/28/2011 X X X
C C07B CS-C07B-1 CS 4/21/2011 X X X X
C Cc07B CS-C07B-2 CS 4/21/2011 X X X X
C C08 DS-C08-1 DS 4/20/2011 X X X X X X X
C Cco8 CS-C08-1 CS 4/28/2011 X X X
C C08 CS-C08-2 CS 4/21/2011 X X X
C CO09A DS-C09A-1 DS 4/20/2011 X X X X X X X
C C09%A CS-C09A-1 CS 4/28/2011 X X
C C09%A EE-C09A-2 EE 6/20/2011 X X
C C09%A EE-C09A-3 EE 6/20/2011 X X
C 10/10A SSAO5-08 Northgate 2/9/2011 X X X X X
C C10 DS-C10-1 DS 4/20/2011 X X X X X X X X
C C10A DS-C10A-1 DS 4/20/2011 X X X X X X X X
C C10A CS-C10A-1 CS 5/17/2011 X X X X X
C C10B CS-C10B-1 CS 7/28/2011 X X X X X X X X X X X
C Cl1 DS-C11-1 DS 4/20/2011 X X X X X X X
C Cl1 CS-C11-1 CS 6/20/2011 X X
C C13 EE-C13-1 EE 6/20/2011 X X X X
C C15 CS-C15-1 CS 6/20/2011 X X X X X X X
C C15 EE-C15-1 EE 6/20/2011 X X X X
C C15 EE-C15-2 EE 6/20/2011 X X X X
C C15 EB-C15-1 EB 6/20/2011 X X X X
C C17 DS-C17-1 DS 5/4/2011 X X X X X
C C18 SSAO6-06 Northgate 2/9/2011 X X X X X
C C18 SSAO5-09 Northgate 2/11/2011 X X X X X X
C C18 DS-C18-1 DS 5/4/2011 X X X X X
C C18 DS-C18-2 DS 5/4/2011 X X X X X
C C18 EE-C18-1 EE 5/17/2011 X X X X X X
C C19 DS-C19-1 DS 4/20/2011 X X X X X X X X
C Cc20 EE-C20-1 EE 6/16/2011 X X X X
C Cc21 EE-C21-1 EE 6/16/2011 X X X X
C Cc21 EE-C21-2 EE 6/16/2011 X X X X
C C22A CS-C22A-1 CS 6/16/2011 X X X X
C Cc23 DS-C23-1 DS 4/20/2011 X X X X X X X X
C Cc23 CS-C23-1 CS 6/16/2011 X X X X
C Cc23 EE-C23-1 EE 6/16/2011 X X X X
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Table 2a: Soil Sample Analytical Testing Program
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

. SVOCs / RCRA 8
] o . . | Dioxin TEQ HCB PAHS As Pb Co Mn Mg Cr OCPs | Perchlorate Metals VOCs [ Asbestos pH
Tone | Name | SampleiD {a';nppee Sample Date EPA Method | EPA EPA EPA EPA EPA EPA EPA EPA EPA EPA EPA
EPA Method EPA Method EPA 540-
8280/8290/Screen | 8270/8081A 8270/8270 | Method | Method | Method | Method | Method | Method | Method Method Method | Method R-97-028 Method
SIM 6020 6020 6010 6010 6010 6010 8081A 314.0 6010 8260B 150.1
C C24 DS-C24-1 DS 5/4/2011 X X X X
C C24 EE-C24-1 EE 6/23/2011 X X X
C C24 EE-C24-2 EE 6/30/2011 X X X X
C C25 DS-C25-1 DS 4/20/2011 X X X X X X X X
C C25 CS-C25-1 CS 6/30/2011 X X X X
C C25 EE-C25-1 EE 5/17/2011 X X X X
C C26 CS-C26-1 CS 6/23/2011 X X X X
C c27 CS-C27-1 CS 6/16/2011 X X X X
C Cc27 CS-C27-2 CS 6/16/2011 X X X X
C c27 CS-C27-3 CS 6/16/2011 X X X X
C Cc27 EE-C27-1 EE 6/16/2011 X X X X
C Cc27 EE-C27-2 EE 6/16/2011 X X X X
C Cc27 EE-C27-3 EE 6/16/2011 X X X X
C c27 EE-C27-4 EE 6/16/2011 X X X X
C C30 CS-C30-1 CS 5/4/2011 X X
C C39B DS-C39B-1 DS 4/14/2011 X X X X X X X
C C42 CS-C42-1 CS 6/7/2011 X X X X
C C42 CS-C42-2 CS 6/21/2011 X
C C44 CS-C44-1 CS 5/18/2011 X X X X X
C C45 DS-C45-1 DS 8/3/2011 X X X X
C C45 DS-C45-2 DS 8/3/2011 X X X X
RZ-D
D D02/D06 ([SSAJ2-07 Northgate 2/9/2011 X X X X X
D D02 CS-D02-1 CS 5/17/2011 X X X X
D D02 EE-D02-1 EE 5/17/2011 X X X X
D D04/D05 |SSAI3-08 Northgate 2/11/2011 X X
D DO6A DS-D06A-1 DS 4/28/2011 X X X X X X X X X
D DO6A DS-DO6A-2 DS 5/10/2011 X X X X X X X X X
D D07 SSAK2-02 Northgate 2/9/2011 X X X
D D08 CS-D08-1 CS 6/7/2011 X X X
D D10 CS-D10-1 CS 6/7/2011 X X X
D D10 EE-D10-1 EE 6/7/2011 X X X
D D10A CS-D10A-1 CS 6/7/2011 X X X
D D10B CS-D10B-1 CS 6/7/2011 X X X
D D11B DS-D11B-1 DS 6/20/2011 X X
D D14 DS-D14-1 DS 7/19/2011 X X X
D D17B CS-D17B-1 CS 6/14/2011 X X
D D17B CS-D17B-2 CS 6/20/2011 X
D D17B CS-D17B-3 CS 6/20/2011 -- -- -- -- -- -- -- -- -- -- -- -- - -- -
D D17B CS-D17B-4 CS 6/20/2011 - -- -- -- - -- - -- - -- -- -- - -- -
D D23 DS-D23-1 DS 4/21/2011 X X X X X X X
D D23 CS-D23-1 CS 6/30/2011 X X X X
D D23 CS-D23-2 CS 6/30/2011 X X X X
D D23 CS-D23-3 CS 6/30/2011 X X X X
D D23 CS-D23-4 CS 6/30/2011 X X X X
D D24 CS-D24-1 CS 6/8/2011 X X
D D24 CS-D24-2 CS 6/20/2011 X X
Page 2 of 4 ENVIRON



Table 2a: Soil Sample Analytical Testing Program
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

. SVOCs / RCRA 8
] o . . | Dioxin TEQ HCB PAHS As Pb Co Mn Mg Cr OCPs | Perchlorate Metals VOCs [ Asbestos pH
Tone | Name | SampleiD {a';nppee Sample Date EPA Method | EPA EPA EPA EPA EPA EPA EPA EPA EPA EPA EPA
EPA Method EPA Method EPA 540-
8280/8290/Screen | 8270/8081A 8270/8270 | Method | Method | Method | Method | Method | Method | Method Method Method | Method R-97-028 Method
SIM 6020 6020 6010 6010 6010 6010 8081A 314.0 6010 8260B 150.1
D D24 CS-D24-3 CS 6/20/2011 X X
D D24 CS-D24-4 CS 6/20/2011 - -- -- -- - -- - - - -- - -- - -- -
D D25 CS-D25-1 CS 6/8/2011 X X
D D25 CS-D25-2 CS 6/8/2011 X X
D D25 EE-D25-1 EE 6/8/2011 X X
D D25 EE-D25-2 EE 6/30/2011 X X
D D25A CS-D25A-1 CS 8/3/2011 X X
D D25A CS-D25A-2 CS 8/3/2011 X X
D D25A CS-D25A-3 CS 8/3/2011 X X
D D25A EE-D25A-1 EE 5/18/2011 X X
D D25A EE-D25A-2 EE 8/3/2011 X X
D D27 DS-D27-1 DS 4/14/2011 X X X X X X X
D D27 DS-D27-2 DS 4/14/2011 X X X X X X X
D D31A CS-D31A-1 CS 8/31/2011 X X X X X X
D DA SSAJ3-10 Northgate 2/11/2011 X X
D DA CS-DA-1 CS 6/7/2011 X X X
D DB DS-DB-1 DS 4/21/2011 X X X X X X X X X
D DB CS-DB-1 CS 6/9/2011 X X X
D DB CS-DB-2 CS 6/7/2011 X X X
D DB CS-DB-3 CS 6/9/2011 X X X
D DB EE-DB-1 EE 6/7/2011 X X X
D DB EE-DB-2 EE 6/7/2011 X X X
D DC DS-DC-1 DS 4/21/2011 X X X X X X X X X
D DC CS-DC-1 CS 5/3/2011 X X X X X X X X X
D DC CS-DC-2 CS 5/3/2011 X X X X X X X X X
D DC CS-DC-3 CS 5/3/2011 X X X X X X X X X
D DC CS-DC-4 CS 6/2/2011 X
D GWL CS-GWL-1 CS 7/11/2011 X X
D GWL CS-GWL-2 CS 7/11/2011 X X
RZ-E
E EO8A CS-EO08A-1 CS 5/4/2011 X X X X X X
E EO8SA EE-E08A-1 EE 5/4/2011 X X X X X X
E EO8B CS-E08B-1 CS 5/4/2011 X X X X X X
E E09 EE-E09-1 EE 5/4/2011 X X X X X X
E El11 CS-E11-1 CS 5/4/2011 X X X X X X
E E11 CS-E11-2 CS 5/4/2011 X X X X X X
E El11 CS-E11-3 CS 7/19/2011 X X X X
E El4 EE-E14-1 EE 6/2/2011 X X X X
E E14A DS-E14A-1 DS 4/25/2011 X X X X X X X X X X X X
E E14A DS-E14A-2 DS 4/25/2011 X X X X X X X X X X X X
E E14A CS-E14A-1 CS 5/18/2011 X X X X X
E E14A CS-E14A-2 CS 5/18/2011 X X X X X
E E14A CS-E14A-3 CS 6/2/2011 X X
E E14A EE-E14A-1 EE 5/18/2011 X X X X X
E E14B CS-E14B-1 CS 6/2/2011 X X X X
E E14B EE-E14B-1 EE 6/2/2011 X X X X
E E14B EE-E14B-2 EE 6/2/2011 X X X X
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Table 2a: Soil Sample Analytical Testing Program
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

. SVOCs / RCRA 8
] o . . | Dioxin TEQ HCB PAHS As Pb Co Mn Mg Cr OCPs | Perchlorate Metals VOCs [ Asbestos pH
Tone | Name | samplelD {a';nppee Sample Date EPAMethod| EPA | EPA | EPA | EPA | EPA | EPA | EPA EPA EPA EPA EPA
EPA Method EPA Method EPA 540-
8280/8290/Screen | 8270/8081A 8270/8270 | Method | Method | Method | Method | Method | Method | Method | Method Method | Method R-97-028 Method
SIM 6020 6020 6010 6010 6010 6010 8081A 314.0 6010 8260B 150.1
E E14C CS-E14C-1 CS 6/2/2011 X X X X X X
E E14C CS-E14C-2 CS 7/21/2011 X X X X
E E14C DS-E14C-1 DS 7/28/2011 X X X X
E E14C DS-E14C-2 DS 8/31/2011 X
E E14C EE-E14C-1 EE 6/2/2011 X X X X X X
E E16 DS-E16-1 DS 4/14/2011 X X X X X X X X X
E E16 CS-E16-1 CS 6/2/2011 X X X X
Notes:
-- = Sample collected and placed on laboratory hold but not analyzed
As = Arsenic
Co = Cobalt
Cr = Chromium
CS = Confirmation Sample
DS = Discolored Soil Sample
EB = Equipment Blank Sample
EE = Excavation Extent Sample
EPA = Environmental Protection Agency
HCB = Hexachlorobenzene
Mg = Magnesium
Mn = Manganese
OCPs = Organochlorine Pesticides
PAHs = Polycyclic Aromatic Hydrocarbons
Pb =Lead
RCRA = Resource Conservation and Recovery Act
SIM = Selective lon Mode
SVOCs = Semivolatile Organic Compounds
TEQ = Toxicity Equivalent
VOCs = Volatile Organic Compounds
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Table 2b: Stockpile Soil Sample Analytical Testing Program
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

TCLP . .
Extractions| TCLPBa | Towper |Tcpsvoc| svoc | Tepvoc | voc | Tetpoces | ocps | TCLPRCRA | RCRAB ) Reactive | Reactive | pop | g
Only 8 Metals Metals Cyanide | Sulfide
Remediation | Pol n
) Zeodnzt 7| Name | SamplelD Si;nppele ngge EPA EPA EPA EPA EPA EPA EPA EPA EPA
EPA Method EPA Method EPA Method Method |EPA Method| SWB846 SW846
Method |51 /6010 | Method | Method | Method |5, 000ng| Method | o)) jang)a| Method |00 /60108 6010876020 | 7.3.3.2 | 7.3.4.1 | Method | Method
1311 1311/6010 | 1311/8270 | 8270 8260B 80s1A | s 05 o 8082 | 60108
RZ-C
C Cc24 SP-C24-1A SP 6/8/2011 X e X e X e X e X
C Cc24 SP-C24-1B SP 6/8/2011 X e X e X e X e X
C Cc24 SP-C24-1C SP 6/8/2011 X e X e X e X e X
C Cc24 SP-C24-1D SP 6/8/2011 X e X e X e X e X
C Cc24 SP-C24-1E SP 6/30/2011 X X X X
C Cc24 SP-C24-1F SP 6/30/2011 X X X X
C Cc24 SP-C24-1G SP 6/30/2011 X X X X
C Cc24 SP-C24-1H SP 6/30/2011 X X X X
RZ-D
D D23 SP-D23-1A SP 6/30/2011 X X X X X X
D D23 SP-D23-1B SP 6/30/2011 X X X X X X
D D23 SP-D23-1C SP 6/30/2011 X X X X X X
D D23 SP-D23-1D SP 6/30/2011 X X X X X X
RZ-E
E E14A SP-E14A-1A SP 6/6/2011 X X X X X
E E14A SP-E14A-1B SP 6/6/2011 X X X X X
E E14A SP-E14A-1C SP 6/6/2011 X X X X X
E E14A SP-E14A-1D SP 6/6/2011 X X X X X
E E14A SP-E14A-1E SP 6/30/2011 X X X X
E E14A SP-E14A-1F SP 6/30/2011 X X X X
E E14A SP-E14A-1G SP 6/30/2011 X X X X
E E14A SP-E14A-1H SP 6/30/2011 X X X X
E E14A SP-E14A-2A SP 6/6/2011 X X X X X
E E14A SP-E14A-2B SP 6/6/2011 X X X X X
E E14A SP-E14A-2C SP 6/6/2011 X X X X X
E E14A SP-E14A-2D SP 6/6/2011 X X X X X
E E14A SP-E14A-2E SP 6/30/2011 X X X X
E E14A SP-E14A-2F SP 6/30/2011 X X X X
E E14A SP-E14A-2G SP 6/30/2011 X X X X
E E14A SP-E14A-2H SP 6/30/2011 X X X X
Notes:
Ba = Barium

Cr = Chromium

e = TCLP extraction performed but not analyzed
EPA = Environmental Protection Agency

OCPs = Organochlorine Pesticides

PCBs = Polychlorinated Biphenyls

RCRA = Resource Conservation and Recovery Act
SIM = Selective lon Mode

SVOCs = Semivolatile Organic Compounds

TCLP = Toxicity Characteristic Leaching Procedure
VOCs = Volatile Organic Compounds
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Table 2c: QA/QC Sample Analytical Testing Program
Nevada Environmental Response Trust Remediation Project Site

Henderson, Nevada

Dioxin TEQ HCB S\;iﬁss/ As Pb Co Mn Mg Cr OCPs | Perchlorate
Remediation Polygon sample ID Samplg Sample Date
Zone Name Description EPA Method EPA Method EPA Method EPA EPA EPA EPA EPA EPA EPA EPA
8280/8290/Screen | 8270/8081A 8270/8270 | Method | Method | Method | Method | Method | Method | Method | Method
SIM 6020 6020 6010 6010 6010 6010 8081A 314.0

RZ-C

C C24 DS-C24-2 dup of DS-C24-1 5/4/2011 X

C c27 EB-C27-1 Equipment Blank 6/16/2011 X X X X X X X

C C45 DS-C45-3 dup of DS-C45-2 8/3/2011 X X X X

C C45 EB-C45-1 Equipment Blank 8/3/2011 X X X X
RZ-D

D D25A EE-D25A-3 | dup of EE-D25A-2 8/3/2011 X X

D D25A EB-D25A-1 | Equipment Blank 8/3/2011 X X

D DB DS-DB-2 dup of DS-DB-1 4/21/2011 X X X X X X X X X
RZ-E

E EO8A EE-EO08A-2 | dup of EE-E08A-1 5/4/2011 X X X X X X

E E14A EB-E14A-2 | Equipment Blank 5/18/2011 X X X X

E E14B EB-E14B-1 | Equipment Blank 6/2/2011 X X X X
Notes:
As = Arsenic
Co = Cobalt

Cr = Chromium
dup = Field Duplicate Sample
EB = Equipment Blank Sample

EPA = Environmental Protection Agency

HCB = Hexachlorobenzene
Mg = Magnesium
Mn = Manganese

OCPs = Organochlorine Pesticides
PAHSs = Polycyclic Aromatic Hydrocarbons

Pb = Lead

RCRA = Resource Conservation and Recovery Act

SIM = Selective lon Mode

SVOCs = Semivolatile Organic Compounds

TEQ = Toxicity Equivalent

VOCs = Volatile Organic Compounds
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Table 3: Summary of Polygon Excavations
Nevada Environmental Response Trust Remediation Project Site

Henderson, Nevada

Excavation Complett_ed to Design Discolored Soil Remaining | ECA(s) Within L 345
Polygon Design Depth (ft) Vertical and in Pol 1 Pol 2 Elevated COPCs Remaining in Polygon™™
9 P Horizontal Extent? inFolygon olygon
RZnB

RZnBnl 2 NO Unknown ECAB1 B(a)P (SSAR3101)
RZnBn2 10 YES m m m

RZnBn3 7 YES m m I

RZnBr4A 0.33 NO Unknown ECAB1 Unknown
RZnBr4B 0.67 NO Unknown ECAB1 Unknown
RZnBn4C 0.33 NO Unknown ECA B2 Unknown
RZnBn4D 0.67 NO Unknown ECAB1 Unknown
RZnBr4E 0.33 YES m m m

RZnBn5 5 NO Unknown ECA B2 Unknown

RZnBn6 1.67 NO Unknown ECAB1 Unknown

RZnBr7 9 YES m mm mm

RZmBr7A 10 NO Unknown ECAB4 Unknown
RZnBr7B 10 NO Unknown ECAB1 Perchlorate (SSAR4104)
RZnBn8 10 NO Unknown ECA B4 Unknown

RZnBr9 10 NO Unknown ECA B2, B4 Arsenic (SA04)
RZiBr9A 4 NO Unknown ECA B2 Arsenic (SSAQ4110)
RZnBr10 1 NO Unknown ECAB4 Unknown
RZmBrll 3 NO Unknown ECA B2, B3 Unknown
RZmBr12 6 NO Unknown ECAB1 Unknown
RZnBr13 0.33 NO Yes, see Table 5a ECAB5 B(a)P, Arsenic (SSAQ6102)
RZnBr14 0.33 YES m m m

RZnBr15 8 YES m m m

RZnBr16 1 YES m m m

RZnBrl7 0.33 YES m m m

RZnBr18 8 YES m m m

RZnBr19 15 YES m mm mm

RZnBr20 6 YES m m m

RZmBr21 6 YES m m m

Arsenic (SSAR7105)
RZnBr22 2 NO Unknown ECAB7 Arsenic (SA33)
RZnBn23 0.33 YES m m m
RZnBn23A 0.33 YES m m m
RZnBn23B 0.33 YES m m m
RZnBr24A 0.33 YES m mm mm
RZnBr24B 0.33 YES mm m m
RZnC

RZnCnl 2 NO Yes, see Table 5b ECAC1 Arsenic, Manganese (SA56)
RZnCrlA 4 NO Yes, see Table 5b ECAC1 Arsenic, Manganese (SSAN2103)
RZnCn2A 3 YES m m m

RZnCn2B 5 YES m m u

RZnCn3 1 NO None observed ECA C2 Unknown

RZnCr4 2 NO None observed ECA C2 Unknown
RZnCr5A 5 NO None observed ECA C2 Unknown
RZrCn5B 12 YES m m m

RZnCn6 9 NO None observed ECAC3, C4 Unknown
RZnCr7A 5 YES m m m

RZnCn7B 0.5 YES m m m

RZnCn8 3 YES m m m

RZnCn9A 0.33 YES m m m

RZnCn9B 3 NO None observed ECAC4,C7 Unknown
RZnCr10 10 YES m m u
RZnCr10A 0.33 YES m m m
RZnCn10B 5 YES m m m

RZnCr11 10 NO Yes, see Figure 8d ECA C5 No results above SRGs (EETC09An2, EENCO9An3 [dup])
RZnCn12 11 NO None observed ECAC7 Unknown
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Table 3: Summary of Polygon Excavations
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Excavation Complet(_ed to Design Discolored Soil Remaining | ECA(s) Within L 345
Polygon Design Depth (ft) Vertical and in Polygon® Polygon’ Elevated COPCs Remaining in Polygon™"
Horizontal Extent?
ECA C5: HCB (EEnC13n1)
RZnCn13 2 NO Yes, see Table 5b ECAC5, C7 ECA C7: HCB (SSA05103)
RZnCn13A 3 NO Unknown ECAC7 HCB (SSAP5103)
RZnCn14 15 NO Yes, see Table 5b ECAC7 Unknown
ECA C6: Arsenic (EETC1512)
RZnCn15 2 NO Yes, see Table 5b ECAC6, C7 ECA C7: No results above SRGs (EEnC15n1)
ECA C11: None observed ECA C11: Dioxins/Furans (SSAN6106)
RZnCn16 1 NO ECA C12: Unknown ECAC11, C12 ECA C12: Unknown
RZnCn16A 2 NO Unknown ECAC12 Unknown
ECA C10: Dioxins/Furans, HCB (DStC17n1)
ECA C11: B(a)P, Arsenic, Perchlorate (EEnC21n1, EEC2112
RZnCn17 0.33 NO Yes, see Table 5b ECA C10, C11 [dup]); Asbestos (SSA06101)
RZnCn18 1 YES m m s
ECA C9: Arsenic (DS1C19n1)
ECA C11: B(a)P, Arsenic, Perchlorate (EEnC21n1, EEC2112
RZnCn19 2 NO Yes, see Table 5b ECA C9, C11 [dup])
RZnCn20 3 NO Yes, see Table 5b ECAC11 Arsenic, Lead, Perchlorate (EEnC20n1)
RZnCr21 4 YES mm I mm
ECA C7: Arsenic (EEnC27n2, EETC2714 [dup])
RZnCn22 6 NO Yes, see Table 5b ECAC7,Cl11 ECA C11: Arsenic, Lead, Perchlorate (EEnC20n1)
ECA C8: Unknown
RZnCn22A 0.66 NO Yes, see Table 5b ECACS8, C11 ECA C11: Arsenic, Lead, Perchlorate (EETC20n1)
RZnCn22B 8 NO Unknown ECAC8 Arsenic (SSA07109)
ECA C9: Arsenic, Lead, Perchlorate (EEtC2311)
RZnCn23 6 NO Yes, see Table 5b ECAC9, C11 ECA C11: Arsenic, Lead, Perchlorate (EEnC20n1)
Arsenic (EEnC24n1),
RZnCn24 2 NO Yes, see Table 5b ECAC7 B(a)P (DSnC24n1, DS1C24n2 [dup])
RZnCr25 4 YES mm u mm
RZnCn26 1 NO Yes, see Table 5b ECAC7 Arsenic (EEnC24n1)
ECA C7: Arsenic (EEnC2712, EEnC2714 [dup]); Arsenic and
Lead (EEnC2711); Asbestos, Arsenic (RSAP6); Asbestos,
Arsenic, Manganese (SA130)
RZnCn27 10 NO Yes, see Table 5b ECAC7,C9 ECA C9: Arsenic, Lead, Manganese (DStC2311)
RZnCr28 10 YES mm u mm
RZnCr28A 5 YES mm i mm
RZnCn28B 4 NO None observed ECAC14 Unknown
RznCr28C 10 YES ud m mm
RZnCr28D 10 YES m m L
RZnCr28E 5 YES m m L
RZnCn28F 10 NO None observed ECAC16 Unknown
RZnCn29 10 NO None observed ECAC16 Perchlorate (SSAM6105)
RZnCr30 10 NO None observed ECA C16 Unknown
RZnCr30A 10 YES m u u
RZnCr31 10 YES m u mm
RZnCr31A 1 YES m u mm
RZnCr32 2 YES mm u m
RZnCr32A 8 YES mm g mm
RZnCr32B 8 YES mm g mm
RZnCr33 1 YES ud g mm
RZnCn34 3 NO None observed ECAC14 Unknown
RZnCr35 6 YES m m L
RZnCn36 3 NO None observed ECAC14 Unknown
Yes, see Table 5d Dioxins/Furans, HCB, Arsenic (EETE14Bn1, EETE14Bn2 [dup]);
RZnCn37 15 NO (described under RZnEn13) ECAC14 Dioxins/Furans, HCB, Arsenic (SA107)
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Table 3: Summary of Polygon Excavations
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Completed to Design

Polygon | I?xcal\)/an:); ft Vertical and Discolored S|0|I Re{n aining ECA(SI) W|t|21 " Elevated COPCs Remaining in Polygon®**
esign Depth (ft) Horizontal Extent? in Polygon Polygon
Yes, see Table 5d Dioxins/Furans, HCB, Arsenic (EETE14n1, EETE14Brnl, EETE14B
RZnCn38 4 NO (described under RZnEn14) ECAC14 2 [dup])
RZnCn39 0.33 NO None observed ECAC14 Asbestos (SA58)
RZnCn39A 2 NO None observed ECAC14 Unknown
RZnCr398 10 YES mm I mm
RZnCr39C 0.33 NO None observed ECAC14 Unknown
RZnCr40 15 NO None observed ECAC14 Unknown
RZnCr40A 0.5 NO None observed ECAC14 Unknown
RZnCr408B 11 YES i g mm
RZnCr41 1 NO None observed ECAC14 Unknown
RzZnCn42 1 NO None observed ECA C14, C15 Unknown
RZnCr44 10 NO None observed ECAC13 Unknown
RZnCr45 0 YES m m L
RZnCr45A 0.33 NO Unknown ECAC18 Asbestos (SSA08102)
RZnCr45B 1 YES m m L
RZnCr45C 3 YES m m s
RZnCr45D 1 YES m Ju u
RZnCr46 4 YES m u mm
RZnCr46A 0.5 YES m u mm
RZnCra7 2 YES mm u mm
RZ1Cr47A 0.5 YES mm m mm
RZ1D
RZnDn1Al 25 YES ud g mm
RZnDn1A2 28.5 YES ud g mm
RziDn1B 16 NO None observed ECAD1 Unknown
RziDn1C 15 YES m m L
RZrDn1D1 11 YES m m s
RZnDn1D2 11 YES m m g
RZnDr2 3 NO Yes 1 see Table 5¢ ECAD1 Dioxins/Furans, HCB, Arsenic (EETDO211)
RZnDn2A 14 YES ud g mm
Rz1Dn2B 3 YES ud g mm
RZnDn3 4 NO None observed ECAD1 Unknown
RZnDn4 10 YES ud m mm
RZnDn4A 3 YES ud mm mm
RZnDr5 8 YES ud m i
RZnDr5A 10 YES ud mm i
RZnDn6 2 YES ud mm i
RZnDn6A 10 YES m m g
RZnDn7 10 YES m m g
RZnDn8 1 YES m m g
RZnDn8A 15 YES m u s
RZDn10 0.33 YES m u u
RZrDn10A 1 YES m u s
RzrDn10B 2 YES m u L
RZnDn11 1 YES m u u
RZrDn11A 0.5 YES m u u
RzrDn11B 2 YES m u u
RZnDn12 10 NO None observed ECAD1 Unknown
RZnDn13 5 YES m u mm
RZrDn13A 3 YES m u mm
RZnDn14 1 YES m u mm
RZnDn15 10 NO None observed ECA D3 Unknown
RZnDn16 9 NO None observed ECAD4 Unknown
RZnDn16A 9 NO None observed ECAD4 Unknown
RZnDn17 0.33 NO None observed ECA D7 Asbestos (SSAK5104)
RZrDn17A 4 YES m u mm
Rz1Dn17B 1 YES m L s
RznDn17C 0.33 YES m u L
RZnDn18 5 YES m u u
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Table 3: Summary of Polygon Excavations
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Completed to Design

Polygon | E_xcal\)/an:); ft Vertical and Discolored S|0|I Relm aining ECA(SI) W|t|21 " Elevated COPCs Remaining in Polygon®**
esign Depth (ft) Horizontal Extent? in Polygon Polygon
RZnDn19 3 YES m m L
RZnDn20 15 YES m m s
RZnDr21A 11 NO None observed ECA D3 Unknown
RZrDr21B 6 NO None observed ECA D3 Unknown
RznDr21C 11 YES m u u
RZnDn21D 10 NO None observed ECA D3 Unknown
RZ1Dn21E 14 NO None observed ECA D3 Dioxins/Furans, HCB, Arsenic (SSAK7102)
RzZiDn21F 10 NO None observed ECA D3 Unknown
RZnDn22 5 NO None observed ECA D3 Unknown
RZnDn23 6 NO None observed ECA D3 Unknown
RZnD123A 10 NO None observed ECA D3 Dioxins/Furans, HCB (RSAJ8)
RZnDn24 3 YES m m i
RZrDn24A 1 YES m m L
RZnDn25 1 YES m m L
RZrDn25A 3 YES m m L
RZnDn26 0.33 NO None observed ECA D5, D6 Asbestos (SA173 and SA19)
RZnDn27 0.67 YES m m L
RZ1Dn28 10 NO Unknown ECA D8 Perchlorate (SSAL5105); Asbestos, Perchlorate (SA72)
RZnD128A 0.33 NO Unknown ECA D7 Asbestos (SSAL6101)
RZ1Dn29 15 NO Unknown ECA D8 Asbestos (SSAM5101)
RZrDn30 1 YES m m i
RZnDn31 0.33 YES m m L
RZrDn31A 1 YES m m mm
RZnE
RZnEnl 5 NO None observed ECAE1 Unknown
RZnEn2 19 YES m u mm
RZnEn3 8 NO None observed ECAE1 Unknown
RZrEn3A 2 YES mm g mm
RZnEn4 11 YES ud g mm
RZnEnS 2 YES ud mm mm
RZnEn6 5 YES ud m mm
RZnEn7 10 YES ud m m
RZnEn8 4 YES ud m m
Dioxins/Furans, HCB, Arsenic, Perchlorate (EETE08An1);
Dioxins/Furans, HCB, Arsenic, Perchlorate, Heptachlor (EEn
RZnEn8A 2 NO Yes, see Table 5d ECAC16 EO8An2 [dup])
Dioxins/Furans, HCB, Arsenic, Perchlorate (EETE08An1);
Dioxins/Furans, HCB, Arsenic, Perchlorate, Heptachlor (EEn
RZnEn8B 8 NO Yes, see Table 5d ECAC16 EO8An2 [dup])
RZnEn9 3 YES ud mm mm
RZnEn10 0.33 YES ud m mm
RZnEn11 8 YES m m u
RZnEn12 1 NO Yes, see Table 5d ECAE2 No results above SRGs (EETE14Cnl)
RZnEn13 2 NO Yes, see Table 5d ECAE2 Dioxins/Furans, HCB, Arsenic (EENE14Bn1, EENE14Bn2 [dup])
RZnEn14 9 NO Yes, see Table 5d ECAE2 Dioxins/Furans, HCB, Arsenic (EETE14n1)
RZrEn14A 3 YES ud u mm
RZnEn14B 6 NO Yes, see Table 5d ECAE2 Dioxins/Furans, HCB, Arsenic (EENE14Bn1, EENE14Bn2 [dup])
RZnEn14C 8 NO Yes, see Table 5d ECAE2 No results above SRGs (EETE14Cnl)
RZnEn15 1 YES m m mm
RZnEn16 10 YES mm u mm
RZEn16A 7 YES mm u mm
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Table 3: Summary of Polygon Excavations
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Completed to Design

Excavation X Discolored Soil Remaining | ECA(s) Within
Polygon Design Depth (ft) Vertical and in Pol 1 9 P(I) 2 Elevated COPCs Remaining in Polygon3’4'5
9 P Horizontal Extent? inFolygon olygon
Arsenic, Manganese (SSAL8102); Asbestos (BDr3, BD14, BDn
RZnEn16B 5 NO Yes, see Table 5d ECAE3 5)
Notes:

1 = In the column "Discolored Soil Remaining in Polygon", the notation "Unknown" indicates that due to the presence of obstructions,
excavation was not performed and thus the potential presence of discolored soil cannot be assessed.
2 = See Table 7, Summary of Excavation Control Areas, for additional detail concerning ECAs, including contaminants of potential concern
(COPCs) associated with each ECA.
3 =1In some cases, elevated COPCs listed as remaining in a polygon are based on soil samples collected from discolored soil areas
that are outside the polygon but appear to be contiguous with the discolored soil area that is within the polygon
4 =The results of soil samples originally used to define polygons are included when possible, if the sample location was inaccessible for
excavation and remains in place.
5 = In the column "Elevated COPCs Remaining in Polygon", the notation "Unknown" indicates that there is no data available to characterize
soil remaining in place. Although these areas wererepresented by soil samples used to define the polygons, the location(s) of those
soil samples have been excavated and thus the elevated COPC concentrations represented by those samples may or may not remain

in place.

B(a)P = Benzo (a) Pyrene
COPC = Constituent of Potential Concern
ECA = Excavation Control Area

ft = feet

HCB = Hexachlorobenzene

PCB = Polychlorinated Biphenyl
SVOC = Semivolatile Organic Compound
VOC = Volatile Organic Compound
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Table 4: Asbestos-Containing Materials Removed
Nevada Environmental Response Trust Remediation Project Site

Henderson, Nevada

Pass Final Visual

e 5 .
Asbestos Areas Remediation Polygon How found? (when was it found, what was found) Action taken by LVP/ENVIRON/Northgate Survey of area conducted? (when was it conducted, suspect ACM, Asbestos Abatement? (When, what was removed?) Clearance? (when
Zone samples taken, results, where asbestos found)
occurred)
RZnB
Northgate reviewed historical information on the Greenway Industries; August 17 to September 9, 2009 g:li:rl:]ltl:g:?; : Z%als(s)?ﬂ:i:
Unit Buildings 1 and RZIB RZnBn15, buildings and found that the basements were used Northgate sampled with prerconfirmation Northgate sampled soil and debris with prenconfirmation sampling | (Unit Building 1) and November 16 to December 9, 2010 guildin 2. lassed’on
2 Basements RZnBn18 for disposal of demolition materials that reportedly sampling to confirm historical information in 2009 (Unit Building 2); removed soil and debris from both g9sp
. December 17, 2010; by
contain ACM* basements
Converse Consultants
o March 9, 2011; found inactive recirculating water | ENVIRONT talk with NDEP about removal, spray . . . . Qreenway Indust'rles; May SH?’ 2.011; remove‘d qne 20
Wrapped Pipe in RZn . ! L . o . . Yes; pipe was sampled prior to ENVIRON taking over the project | pipe approx. 80.5" and one 11" pipe approx. 7'; Pipe only |Yes; conducted on May 5n
RZnB RZnBr21 line (wrapped in asbestos) within 9th Street while paint pipe until removed; LVP1 continue ) . s .
Br21 . . . . and was confirmed to contain ACM removed within excavation area, capped ends and marked 6, 2011 by LoSo
completing excavation of polygon RZiBr21 excavation to pipe; as ACM
RZnC
Yes: May 3 & 4. 2011 S ACM= 1 | vipi ith i Greenway Industries; May 12113, 2011; removed two 8"
€s; ;y | T .u;pe.ct - 4"meta Ip'P"_"g W'_t hplpe pipes approx. 52" in length, three 2" pipes approx. 52" in Yes conducted on Ma
wrap, 6" meial pl.pl.ng Wl'tth pl.pe wrap, ‘ m'eta plg.lng :N't dplp_T length, three 4" pipes approx. 52" in length, two 8" pipes ’13 2011 by L0So y
Southern Portion of RZ1C 15, RZnCn24, Rz ’ . pes, P R Also removed a large amount of ACM soil
asbestos concentrations of 35%, 3%, and 2%, respectively; Beige
RznC Cn26, RZnCn19 . . . . . . .
April 28, 2011; found different sizes of pipes while wrap, 1" pipe in nw corner of RZnCn24, brown/black wrap in eastern .
. . . . N . " Greenway Industries; June 14, 2011; removed one
chasing discolored soil along Avenue F, near diesel 2" pipe near RZrCr24, and brown/black wrap in western 2" pipe best 41" pi q - bestos pioe: Yes; conducted on June
tank fuel lines, and along the eastern side of the near RZnCr24 (confirmed ACM) asbestostwrappe P'Pe and one 67 NOMTashestos pipe; 15, 2011 by LoSo
asbestos containing map was approx. 148'
former pump house yard
Pipe and Insulation Northgater Identified the pipes as ACM; . ) . . Greenyvay IndusErigs; May 18n19, 201.1; exca\l/'atgd soil
Materlsn | oy |ROCLA REC ENVIRONLVPr stopped workin areaandad | 0 e 7 ok atera armples: | one L8 ipe,one 2 ipe, and ane 5 pip,all appron. | 6% 010U on My
Excavation Sidewall 15 pipes sampled for asbestos grey g ’ mples o PIpe, PIpe, ) PIpe, all approx. 19, 2011 by LoSo
samples (Tn26, Tn27, and Tn28) had asbestos concentrations of 15% | 120" long, removed a total 480" of ACM and nonnACM, all
Near RZrCr14/15
located north of Avenue F
RZnCn02B, ) )
RZICIOS, Northgate found three pipes during the excavation Greenway Industries; Northgate: December 27, 2010 to condniié,:?)rr:h[?§;2hber
. RZ1Cn05A, g PIp g Northgate: Sampled pipe in RZ1Cr03; collected 5 samples; 2 of 5 | January 14, 2011; removed three segments of 20" transite
Transite Pipe in of polygons 02B, 103, 105A, 107, 108, 109 and 120; . " o . .. |23, 2010 thru January 19,
. RZnCn07, - . L samples had detected ACM; ENVIRON: May 12, 2011; Suspect | pipe, 8" and 10" ACM wrapped steel pipes approx. 565' in
Southern Portion of RZnC April 28, 2011; The pipe was found within berm . o . - - L 2011 by Converse
RZIC RZnCn08, south of RZICTL8 when a piece of excavatin ACM= 18" transite pipe was identified as suspect ACM; 1 sample length, an unspecified length, and 295" in length; Consultants: ENVIRON:
RZnCr09, . P . g collected; Tn25 had ACM concentrations of 22% ENVIRON: May 13116, 2011; excavated several feet of soil ! '
equipment drove over the pipe and cracked it. . o , conducted on May 16,
RZnCn19, to reach pipe, 18" pipe approx. 130" long 2011 by L0So
RZnCn20 y
. Stockpile (RZnCy S Greenway Industries; July 30, 2011; stockpile of removed |Yes; conducted on July 30,
RZIC Stockpile Rzic 24) Stockpile within ECA C5 NA NA soil that contained ACM soil and debris from RZiCr24 area 2011 by LoSo
.BT Tanks Pipe Ra_lck Pipe rack that need to be removed to finish polygon | Had sampled due to the fact that most pipes and ves; My 12, .2011; Su‘slpect ACM=2 .metal PIpIng Wlt.h TSI, 4" metal No asbestos abatement needed; Pipes/pipe rack were | No Final Visual Clearance
in Northern Portion RznC RZnCn29 ) - . . piping with TSI, 4" gasket material; 9 bulk material samples
excavation buildings onrsite contain ACM ) removed by LVP on 7/1917126 needed
of RZiC collected; All samples were nonndetect for Asbestos
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Table 4: Asbestos-Containing Materials Removed
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Remediation

Survey of area conducted? (when was it conducted, suspect ACM,
samples taken, results, where asbestos found)

Asbestos Abatement? (When, what was removed?)

Pass Final Visual
Clearance? (when
occurred)

Yes; July 12, 2011; Suspect ACM= Painted surfacing material; 3 bulk
material samples collected; All samples were nonndetect for
Asbestos

No asbestos abatement needed; Structure with paint were
removed by LVP on 7/1917126

No Final Visual Clearance
needed

No; continuation of pipe found in RZtD Northwest corner.

Greenway Industries; November 10111, 2010; removed
one 3" ACM wrapped steel pipe approx. 200" in length

Yes; conducted on
November 12, 2010 by
Converse Consultants

August 9, 2011; Suspect ACM= bottom half of a fibrous cement
material was identified as suspect ACM; 3 samples collected; All
samples reported ACM concentrations of 15%; approx. 5' of fibrous
cement material

Las Vegas Paving Corp.; August 16, 2011; removed several
feet of soil to reach pipe (10" pipe approx 10" in length)
southwest portion of polygon

Yes; conducted on August
16, 2011 by LoSo

May 11, 2011; Suspect ACM= 4" transite pipe; 1 sample collected; T
24 had asbestos concentration of 15%

Greenway Industries; May 10111, 2011; excavated several
feet of soil and removed 4" transite pipe approx. 70" in
length

Yes; conducted on May
11, 2011 by LoSo

No

Greenway Industries; December 21127, 2010; removed on
20"/24" steel ACM wrapped pipe approx. 160" in length

Yes; conducted on
December 30, 2010 by
Converse Consultants

August 3, 2011; Suspect ACM= steel pipe that was oxidized and
partially decomposed in surrounding soil; 1 sample collected;
Sample was not found to contain ACM

No asbestos abatement needed; Pipes were removed by
LVP with discolored soil

No Final Visual Clearance
needed

No; sampling not needed due to information gathered by
Northgate prior to remediation activities

Greenway Industries; August 11116, 2010; removed one 3"
ACM wrapped pipe approx. 500" in length and one 4" ACM
wrapped pipe approx. 500" in length

Yes; conducted on August
16, 2010 by Converse
Consultants

Greenway Industries; August 11116, 2010; removed loose
ACM wrapped pipe and debris on and around the TEP
Berm

Yes; conducted on
September 2, 2010 by
Converse Consultants

Greenway Industries; August 31 to September 10, 2010;
removed 4" ACM wrapped steel pipe approx. 295" in length

Yes; conducted on
September 13, 2010 by
Converse Consultants

Greenway Industries; May 9, 2011; removed soil and one
4" metal pipe with pipe wrap approx. 259" in length and
two 4" metal pipes with pipe wrap approx. 214" and 14" in
length

Yes; conducted on May
10, 2011 by LoSo

Greenway Industries; June 22123, 2011; removed soil
around asbestostwrapped pipe, also removed pipe that
was wrapped in black pipe wrap (approx. 240" long)

Yes; conducted on June
23,2011 by LoSo

Asbestos Areas 7one Polygon How found? (when was it found, what was found) Action taken by LVP/ENVIRON/Northgate
Concrete Ramp Structures within polygons (buliding for RZrCr39 and
Structure in . . polyd g Had sampled due to the fact that most pipes and
. RznC RZnCn39 Pipes and Pipe rack for RZiCr29) that need to be . ;i .
Northern Portion of . . buildings onrsite contain ACM
RZIC removed to finish polygon excavation
L N . . . Northgate removed pipes since they were a
Pipe in RZnCr32 and 1 RznCn32, Northgate found one 3" ACM pipe during excavation . . .
RznC o continuation of the pipes on the TEP Berm and
37 RZnCn37 activities S
were historically ACM
Fibrous Cement August 8’. 2011; found _ceme-pt and pipe app.“’_x' ! ENVIRON/LVP1 stopped work, snow fenced area,
L RznC RZnCn36 above final grade while using grade all to finish . .
Material in RZ1Cr36 - . and spray painted ends of pipe
remaining excavation
Pipe in RZICI39C RZIC RZICI39C May 10, 2011; found while walklng over pglygon ENVIRONT LoSo samples to see if pipe contains
area as LVP prepares for backfill activities asbestos
Pipe in RZnCn45 and 1 RZIC RZnCn45, December 20, 2010; found pipe during excavation | LVP contacted Greenway Industries to assist in
45B RZnCr45B activities the abatement
L A t 2, 2011; found pi hil forming final . .
Pipe in RZIC145 RZIC RZIC145 ugus ound pipe whle pertorming final | en/1poNr have LoSo inspect pipe for ACM
scrape of polygon
RZ1D
Northgate observed ACM material and ACM Northgate stated in RziD excavation wor!< p!an
RZ1D TEP Berm . - - . .| that ACM would be removed before beginning
wrapped pipes before beginning remediation activity| . o
remediation activities
RZIDT12 Northgate found pipes split from the TEP Berm to Northgate removed pipes since they were a
Pipes in Northwest RziD ' the southwest and southeast; Pipe to the southwest | continuation of the pipes on the TEP Berm and
RZnDn13A . . L o
Corner of RZ1D was exposed during excavation activities were historically ACM
April 4, 2011; found while chasing discolored soil EN.VlRON\LVP" stop vyork inarea, GPS IoF:atlon .Of
RziD RZnDn10A o L . pipe and covered with orange spray paint until
within the RZ1DrC area; pipe in asbestos pipe wrap
abatement took place
RZnDn11, . . . . .
RZID RZIDI11A June 16, 2011; found while completing additional | LVP1 stop work in area, Asbestos trained laborer
RZIDIL1B polygon excavation in RZrDn11B wraps pipe in plastic sheeting
Fibrous Material in
Rubble Pile in RZnD Debris July 18, 2011; Identified by NDEP Representative; .
Eastern Portion of RztD Piles white/beige fibrous deposit within the debris pile ENVIRONT LoSo to sample the material
RZiD

July 28, 2011; Suspect ACM= fibrous gray/white material, total
volume about 213 cubic yards; 3 samples collected; All samples
were nonndetect for ashestos

No asbestos abatement needed; though no visible ACM,
the inspection did not include material that may be buried
within the pile; piles should be considered RACM

No Final Visual Clearance
needed
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Table 4: Asbestos-Containing Materials Removed
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Pass Final Visual

30, RZrDn31)

RZrE culvert removal

e 5 .
Asbestos Areas Remediation Polygon How found? (when was it found, what was found) Action taken by LVP/ENVIRON/Northgate Survey of area conducted? (when was it conducted, suspect ACM, Asbestos Abatement? (When, what was removed?) Clearance? (when
Zone samples taken, results, where asbestos found)
occurred)
RZ1E
. . . . Northgate removed pipes since they were a s ) Yes; conducted on
Pipe in RZrEn10 and 1 RZnE RZIENO, Northgate four!d. the plpe during excavation continuation of the pipes on the TEP Berm and No; continuation of pipe found in RZtD Northwest corner. Greenvl\{ay Industries; Novemper 101, 201(?’. removed November 12, 2010 by
11 RZnEn11l activities in the area R one 3" ACM wrapped steel pipe approx. 52" in length
were historically ACM Converse Consultants
Beta Ditch Soil LVP; December 4, 2010 to February 14, 2011; excavated
and removed soil within the Beta Ditch
_ .| Greenway Industries; May 20122, 2011; excavated soil
RZTET6 September 9, 2010; Converse sampled the suspected asbestos soil; from the Beta Ditch culvert until no visual ACM was
September 9, 2010; Northgate found suspected Additional samples were collected on December 9113, 2010 and encountered
Asbestos in Soil and asbestos fibers in soil throughout the Beta Ditch were found to contain asbestos (concentration of 22%); ACM soil ves conducted on June
Concrete Culverts in RZnE west of 9th Street; Culverts were present before NA was found to extend throughout the Beta Ditch west of 9th street; | Greenway Industries; May 22, 2011; excavated soil from '22 2011 by LoSo
RZnE RZnEn9 excavations started and needed to be removed to the culverts were found to not contain ACM but the sediment that the Beta Ditch culvert until no visual ACM was ' y
complete polygon excavations accumulated in the culverts did contain ACM; due to the sediment encountered and removed concrete pipe material
containing ACM, it was decided to remove the culverts
Greenway Industries; June 22123, 2011; excavated soil
RZnEn12 from the Beta Ditch culvert until no visual ACM was
encountered and removed concrete pipe material
Fibrous Material at July 12, 2011; Suspect ACM= Soil and TSI; collected 5 bulk material Acmzzlltsgc:n-rastlelrsi;ﬁ;;z z::gzvaer;:cljs iFt)l\E;‘\/(Eaesdv://\rlélt y i(;A”:E ¥
July 11n12, 2011; Found with Gradall while . samples; 3 samples (BDn3, BD4, and BD15) had asbestos . ) . ! PP No Final Visual Clearance
Eastern End of Beta RZnE RZnEn16B . . ENVIRONT LoSo to sample the material . ) L plastic and covered with soil; since it was already an ECA
. completing excavation of the polygon concentrations of 99%, 10%, and 69%; ACM= beige fiborous . . needed
Ditch . . o due the culvert, fence and sandbag dam, it was decided to
material in soil/ homogenous beige fibrous TSI L
leave it in place
RZIE Stockpile RZIE Stockpile (RZrDy Stockpiled material containing ACM removed from NA NA Greenway Industries; June 23124, 2011; removed soil Yes; conducted on June

stockpile that contained ACM soil and debris from several
adjacent RZnC locations

24,2011 by LoSo

Notes:

ACM = Asbestos containing material
ECA = Excavation control area
LoSo = Logistical Solutions

LVP = Las Vegas Paving

NA = Not applicable

NDEP = Nevada Department of Environmental Protection
RACM = Regulated asbestos containing material
RZ = Remediation zone

TEP = Trade Effluent Pond
* = Northgate Environmental Management, Inc. 2010. Excavation Plan for Phase B Soil Remediation of RZ1B, Addendum to the Removal Action Work Plan. July
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Table 5a: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZ1B
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Polygons . . [Initial observations of DS (when, Characterization samples (DS samples) Excavation performed (how Confirmation samples (CS samples) collected Excavation extent samples collected Additional excavation performed .
. . Figure Showing . S . . . - . Excavation control area
Excavation Area| (included and Area where, how much, what it looked collected (names, where, when, how many, much, where, what directions, |What remained in place? |(names, where, when, how many, what tested for, |(names, where, how many, what tested (if any) and additional sampling defined’
adjacent) like) what tested for, results, above SRGs or below) |how deep) results, above SRGs or below) for, results, above SRGs or below) performed (if any) etine
No discolored soil remained, e o
Black staining at edge of active pad; but further excavation to SSAQ6102; collected from floor of scraped area; .ECA B.l' Um'.c Bu.”d.' ngs 116
. ) - ; including soil within 50 feet of
western edge of active material Removed all black staining at remove soil above SRGs was |February 9, 2011; analyzed for Unit Buildings 116
RZnBr13 RZnBn13 8b processing pad (Sodium Chlorate None western edge of active material |not possible due to Dioxins/Furans/Furans, SVOCs, Arsenic, Manganese, None None g
Filter Cake Process Area); about 0.33' processing pad to a depth of 0.33'|proximity to the Sodium and Magnesium; Above SRGs for Arsenic and
dee Chlorate Filter Cake Process |benzo(a)pyrene
P Area pad (@)py ECA B5: Sodium Chlorate Filter
pad. Cake Process Area
A small amount of polygon
Southeastern corner of RZnBn21, material 'remalned in place EEnB21n1; collected from the sidewall in the
S because it could not be " .
where soil within polygon cannot be removed due to presence of southeastern corner of the remaining ECA B6: Soils Beneath
RznBr21 RzZnBr21 8b excavated due to presence of active None None - p None polygon material below the water line; May None Approximately 6 Feet Deep in
. . . an active water line that was
water line; No discolored soil . R 17, 2011; 1 sample; Analyzed for HCB, Polygons RZnBr20 and RZnBr21
found after the inactive (and .
observed L Arsenic, and Perchlorate; All below SRGs
asbestosncontaining) old
water line was removed.
Notes:

1 = Excavation control areas (ECAs) were defined in the April 2012 Site Management Plan (ENVIRON 2012a)
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Table 5b: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZiC
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Polygons Figure Initial observations of DS (when, Characterization samples (DS samples) Excavation performed (how . . Confirmation samples (CS samples) collected Excavation extent samples collected Additional excavation performed .
. . . . L What remained in . " . Excavation control area
Excavation Area| (included and Showing |where, how much, what it looked collected (names, where, when, how many, much, where, what directions, lace (names, where, when, how many, what tested (names, where, how many, what tested (if any) and additional sampling defined
adjacent) Area like) what tested for, results, above SRGs or below) |how deep) P for, results, above SRGs or below) for, results, above SRGs or below) performed (if any) etine
Thin (~3"16")
. Layer in North sidewall of RZ1Cnl: [brown/black layer in EEnCO1n1; collected in Northwest corner of
In the north sidewall of RZrCr1, a .
. " , excavated north and west up to  [RZnCr1 northwest RZnCnl along fence; April 21, 2011; 1
thin (~6") brown/black layer, about 2 None . None . None
3'bas fence line and 4th Street, stopped |corner, extends sample; analyzed for Arsenic and
gs: chasing; under NERT property Magnesium; Below SRGs
fence and 4th street
ECA C1: Portion of RZrCr1A
— - beneath 4th Street; Established
Layer ltn Z'dewf! along jtt: Zf[ ; because polygon material
. excavated west towar ree
In the upper sidewall along 4th St., a None ) . X None None None None extended under 4th street and
RZnCnlA Area |RZnCnl, RZnCnlA 8c
thin (~3"16") brown/white layer. with all gbserved discolored soil was not excavated: does not
removed. cover material under fence line
. . because it was found to be
Layer on surface in southeastern CSnC01n2; collected from area where discolored below SRGs
In southeastern area, black layer on corner, chased to the southeast, soil was removed beyond SE boundary of RZrCr01;
None ) None . . None None
surface removed all observed discolored April 21, 2011; Analyzed for Arsenic and
soil (thickness was less than 1 ft). Magnesium; Below SRGs
~6"brown/black layer, less than 1 ft All observed discolored soil was CsSnCo1n1, collected in southwestern sidewall along
bgs located just southwest of RZnCr None None 4th Street; April 21, 2011; Analyzed for Arsenic and None None
removed. .
01. Magnesium; Below SRGs
Southwest of Rz{ RZ1C1058, RZiCr Aprll 2011: dark brown stalr.1ed soil in Stained soil fully chased to the CsnCo6m1; collected in sidewall of e.xca.vatlon; April
CI05B/06 06 8c sidewall of polygon excavation area; None southwest, beyond the polygon None 14, 2011; 1 sample; Analyzed for Dioxins/Furans, None None None
in area shown on figure. limits of RZrCn05B & 06 HCB, and Magnesium; Below SRGs
. R Thin layer fully removed along . . .
April 2011: thin (1"12") gray/black . CSnCO5An1; collected in floor of excavation; April
North of RZrCr . e entire length of NE edge of L
RZnCr05A 8c layer identified along NE edge of None | , None 21, 2011; 1 sample; Analyzed for Dioxins/Furans, None None None
05A \ polygon RZiCn05A (~150' long, ~20 .
polygon RZnCr05A; approx. 1' deep HCB, and Magnesium; Below SRGs
to the NE)
Entire area scraped to remove
. o surface black layer (Ct05A eastern
Cv?rsli)i?elttt):(len t:zlcekl :z:ftzcr?a:ag(:n boundary EAST to midway CSn07An1, CSnC08n2, CSnC08n1; collected in floor of
surface across egntire area. generall DSnC08n1; collected from black surface layer in  [through Cn09B; Concrete pad excavation; April 21 & 28, 2011; 3 samples;
Area East of RZn| RZnCn05A, Cn less than 1 ft dee observ’egd Y center of RZnCr08 ; April 20, 2011; 1 sample; NORTH to northern edges of Cn Analyzed for Dioxins/Furans, HCB, and Arsenic; Adiacent to ECA C4: Concrete
Cn05A & West of| 07B, Cr07A, Cn 8c, 8d followind ool onp;excavation NOTES Analyzed for Dioxins/Furans, HCB, Arsenic, Lead,|07B, Ct07A,C108) Discolored soil None Below SRGs; CSrC0O7Bn1, CSnC07Bn2; collected in None None ! Foundatio.n
RZnCn09B 08, Cn09B 9 polygy ' Cobalt, Manganese, and Magnesium; Above removal was generally limited in floor of excavation; April 21, 2011; Analyzed for

indicate that 7A & B were in process
of excavation when soil located
(p.35, 47,50)

SRGs for Dioxins/Furans, HCB

depth to 1 ft deep; aerial extent
included polygons and areas
outside polygons, as shown on the
figure.

Dioxins/Furans, HCB, Arsenic, and Magnesium;
Below SRGs
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Table 5b: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZiC
Nevada Environmental Response Trust Remediation Project Site

Henderson, Nevada

Polygons Figure Initial observations of DS (when, Characterization samples (DS samples) Excavation performed (how . . Confirmation samples (CS samples) collected Excavation extent samples collected Additional excavation performed .
. . . . L What remained in . " . Excavation control area
Excavation Area| (included and Showing |where, how much, what it looked collected (names, where, when, how many, much, where, what directions, lace (names, where, when, how many, what tested (names, where, how many, what tested (if any) and additional sampling defined
adjacent) Area like) what tested for, results, above SRGs or below) |how deep) P for, results, above SRGs or below) for, results, above SRGs or below) performed (if any) etine
April 201L: gr"ey and pink layer DStC09AnL; collected in discolored soil Iayer . . .. |CSnCO9An1; collected from floor of excavation in EECO9An2, EETC09A13 (Dup); collected from
(generally <6" deep) along along southwestern edge of RZiCr09A; April 20, |Discolored soil removed from Grey layer remains in . .
RZnCn09A, RZrCn K L . southwestern portion of RZiCr09A; April 28, 2011; |[grey layer generally south of RZiC109A;
RZnCr09A area 8c, 8d northeastern sidewall of RZ1Cn09B,  [2011; 1 sample; Analyzed for Dioxins/Furans,  |southwestern portion of RZ1Cr09A |area generally south L None None
11 . . . . 1 sample; Analyzed for Dioxins/Furans and HCB; June 20, 2011; 2 sample; analyzed for
extending beneath excavated HCB, Arsenic, Lead, Cobalt, Manganese, and following polygon excavation. of RZnCr09A. L
K R Below SRGs Dioxins/Furans and HCB; Below SRGs
polygon RZiCr09A. Magnesium; Above SRGs for Arsenic
DSnCn11n1; Collected from surface dark Dlscplored s?” was . EEnC13n1; Collected in black layer in
; . left in place in RZiCn  |CSnC11n1; collected from floor of excavation . . . . .
brown/black soil; April 20, 2011; 1 sample; . K i . southeastern sidewall, near electrical utility ECA C5: Water, fiber optic, and
RZnCnl11, RZnCn . . o . . . . 13 near electrical following removal of discolored soil; June 20, 2011; . o
RZnCn11/12/13 8c, 8d Dark brown, black discolored soil analyzed for Dioxins/Furans, HCB, Arsenic, Lead, |Accessible discolored soil removed L pole; June 20, 2011; 1 sample; Analyzed for None electricity utility lines through
12, RZrC13 . power pole and other |1 sample; analyzed for Dioxins/Furans and HCB; All .
Cobalt, Manganese and Magnesium; Above north/south trending |below SRGs HCB, SVOCs/PaHs, Arsenic, and and near RZrCn11/13
SRGs for HCB L g Manganese; Above SRGs for HCB
utilities.
CStD10An1; collected from floor of excavation
following removal of discolored soil; May 17, 2011;
DSnC10An1; Collected from black soil at base of 1 sample; analyzgd for Dioxins/Furans, HCB,
. . . Arsenic, Magnesium, and Perchlorate; All below
Thin black discolored soil on around polygon excavation; April 20, 2011; Analyzed for SRG
RZnCr10/10A | RZnCn10, RZnCn . 9 Dioxins/Furans, HCB, Arsenic, Lead, Cobalt, . . S
8c, 8d surface following polygon . All discolored soil removed. None None None None
Area 10A excavations Manganese, Magnesium, and Perchlorate;
Above SDGS for Ploxms/(fL;ran;,l HC?’ Arsenic, SSA05T08; collected from floor of RZnCr10 at the
agnesium, ana rerchiorate border of RZ1C110A; February 9, 2011; 1 sample;
Analyzed for Dioxins/Furans, SVOCs, Arsenic,
Magnesium, and Perchlorate; All below SRGs
Some dark
brow.n/b.lactI;soflll Ellinckll5nl aqd EEn(t:15n2;' élolleﬁteg. fromtt ECA C7: Avenue F utilities,
s . remains in the floor ack layer in eastern sidewall adjacent to : :
R d about 12" of discolored . . Railroad line, and Roadwa
. , , gmove abou ot discolore of the excavation of [CStC1511; Collected from floor of the excavation  [pump house yard (EErC1511) and collected Y
Very thick (~10' to 12") dark soil; chased from southern ; . . . AT
. . RZnCn15, under following removal of discolored soil; June 20, 2011; [from black layer remaining in the base of
RZnCn14, RZnCr brown/black layer in base of polygon sidewall along road north to ) Lo )
RZnCn14/15 Area 8c, 8d . . None . Avenue F, in the 1 sample; Analyzed for Dioxins/Furans, HCB, the deep (approx. 20 ft) excavation (EETC15] None
15 excavations and sidewalls; extended facility fence and from the eastern . .
- . northeastern corner |SVOCs/PaHs, Arsenic, Manganese, Magnesium, 2); June 20, 2011; 2 samples; Analyzed for
north toward the facility fence sidewall of RZrCr15 to the western . .
sidewall of RZICT14 of this area, and and Perchlorate; All below SRGs HCB, SVOCs/PaHs, Arsenic, and ) )
under the area of the Manganese; EETC15n1: All below SRGs, EEn ECA C6: Discolored soil at
former pump house C1512: Above SRGs for Arsenic former pump house yard
yard to the east.
. DSnClpnl; collected from gray/blaok shaly layers About 10" thick,
Shaly gray/black material found east sidewall of RZnCn10; April 20, 2011 Lo
) ) , o . about 10" wide and
under diesel fuel line; approx. 10 Analyzed for Dioxins/Furans, HCB, Arsenic, Lead, ) .
. L . 100’ long section
thick, appears to be deposited in Cobalt, Manganese, Magnesium, and .
. under the Diesel tank
layers Perchlorate; Above SRGs for HCB, Magnesium, k
. . fuel lines
Diesel Fuel Line and Perchlorate
Area Between | RZrCrl10, RZiCn Some discolored soil in accessible None, DS sample (and Northgate sample) ECA C9: Diesel tank and
8c, 8d None None

RZnCr10 and RZn
Cnl8

18

Peatrlike material, horizontally
bedded

SSA05T09; collected from gray/black shaly peatn
like material under diesel tank fuel lines;
February 11, 2011; Analyzed for Dioxins/Furans,
SVOCs, Arsenic, Manganese, Magnesium, and
Asbestos; Above SRGs for HCB, Arsenic, and
Magnesium

areas was removed.

About 10’ thick,
about 12" wide and
75" long section
under the Diesel tank
fuel lines

provide information instead.

Pipelines
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Table 5b: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZiC
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Polygons Figure Initial observations of DS (when, Characterization samples (DS samples) Excavation performed (how . . Confirmation samples (CS samples) collected Excavation extent samples collected Additional excavation performed .
. . . . L What remained in . " . Excavation control area
Excavation Area| (included and Showing |where, how much, what it looked collected (names, where, when, how many, much, where, what directions, lace (names, where, when, how many, what tested (names, where, how many, what tested (if any) and additional sampling defined
adjacent) Area like) what tested for, results, above SRGs or below) |how deep) P for, results, above SRGs or below) for, results, above SRGs or below) performed (if any) etine
. . Excavated black tar layer in a half
July 20, 201%;in t'he NwW §|dewa|| Of" circle, took off about (6" toa 1" CSnC10B11; collected in floor of excavated area;
polygon, about 1' bgs; thin (about 6") .
black.tartlike laver. when very hot from the top of grade; Half circle The laver was July 28, 2011; 1 sample; Analyzed for
RZnCr10B RzZnCn10B 8c, 8d ' y ! . y o None shape on NW side of polygon; Y Dioxins/Furans, HCB, SVOCs/PaHs, Arsenic, Lead, None None None
layer becomes liquid and drips like L , [completely excavated .
tar: about 40' wide and 20 lona. area about 40" wide (SW to NE) and 20 Cobalt, Manganese, Magnesium, OCPs,
s . 9 long (NW to SE); took off about a Perchlorate, VOCs; All below SRGs
is a half circle 1
May 3, 2011; in 50””‘9”_‘ portion Of. DSnC1711; Collected from a trench in . .
RZnCn17, black layer of discolored soil . Black discolored soil
Southern X K . southwestern portion of RZnCr17; May 6, 2011, . i .
. first discovered on western side, L. left in place due to ECA C10: Areas with discolored
Portion of RZrCn RZnCn17 8c, 8d 1 sample; Analyzed for Dioxins/Furans, HCB, None R None None None .
then found to extend to the east . . presence of fuel line soil
17 within the berm between two former Arsenic, Magnesium, and Perchlorate; utilities
Dioxins/Furans and HCB above SRGs
ponds
Discolored soil was
DSnC18n1; collected in black layer in left in place since
Northwestern Black and grey discolored soil northwestern corner of RZ1Cr18; May 6, 2011; 1 characterization
Corner of RZCn RZnCn18 8c, 8d observed in sidewall of excavation sample; Analyzed for Dioxins/Furans, HCB, None sample results None None None None
18 and along former pond slope Arsenic, Magnesium, and Perchlorate; All below indicated
SRGs constituents were all
below SRGs.
SSA06106; collected in floor of excavation; Additional soil removed from this
Northgate removed some scattered . .
L . . February 9, 2011; 1 sample; Analyzed for area, which led to observation of
surface staining on the eastern edge None Excavated stained soil None o . None . . . .
of RZICILS Dioxins/Furans, SVOCs, Arsenic, Manganese, and black discolored soil described in
Magnesium; Above SRGs for HCB and Arsenic next row.
Easternside of | picns 8c, 8d EETC1811; collected from floor of ECA C10: Areas with discolored
RZnCn18 . . . . soil
excavation left of discolored soil left in
Excavation of discolored soil Some discolored soil place; May 17, 2011; 1 sample; Analyzed
Black discolored soil observed on performed a depth of . for Dioxins/Furans, HCB, SVOCs/PaHs,
. . . left in place due to . .
ground surface following excavation None approximately 6 feet; subsurface sionificant denth of None Arsenic, Manganese, and Magnesium; None
of adjacent polygon RZrCn18 culvert structure and pipe digsj;colored soiFI) Above SRGs for Dioxins/Furans, HCB, and
removed ' Benzo(a)Pyrene [Note: HCB is not detected
but the detection limit was above SRG and
was marked as above SRGs]
DSnC18n2; collected from brown discolored soil Although some SOI.I removed by
. . LVP prior to sampling, no
Southeast May 2, 2011; in southeastern corner [slightly beyond southeast corner of RZ1Cn18; additional soil was excavated
Corner of RZrCn RZnCn18 8c, 8d of RZnCn18, about 10' bgs; brown May 6, 2011; 1 sample; Analyzed for . . . Brown discolored soil None None None None
. . o . . following receipt of analytical
18 discolored soil Dioxins/Furans, HCB, Arsenic, Magnesium, and

Perchlorate; All below SRGs

results indicating no exceedances
of SRGs.
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Table 5b: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZiC
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Polygons Figure Initial observations of DS (when, Characterization samples (DS samples) Excavation performed (how . . Confirmation samples (CS samples) collected Excavation extent samples collected Additional excavation performed .
. . . . L What remained in . " . Excavation control area
Excavation Area| (included and Showing |where, how much, what it looked collected (names, where, when, how many, much, where, what directions, place (names, where, when, how many, what tested (names, where, how many, what tested (if any) and additional sampling defined
adjacent) Area like) what tested for, results, above SRGs or below) |how deep) for, results, above SRGs or below) for, results, above SRGs or below) performed (if any)
Gray/white layer in sidewall along G.rey/whlte .
9th Street and Avenue F DSIC2411, DSTC2412 (dup); Collected from Unknown discolored §0|Is in None None None
white/gray layer in southern sidewall of RZiCr Avenue F sidewall
24; May 4, 2011; analyzed for: HCB,
Gray/white layer in southern sidewall[SVOCs/PaHs, Arsenic and Manganese; Above
of RZ1Cn24; near the top of the SRGs for Benzo(a)Pyrene None None None None None
sidewall and ACM pipes
Dark brown layer under black layer Accessible black discolored soil
A None
north of diesel tank removed
Dark brown soil was removed that | s small amount of CSnC?ZAnl; Collected f.rom floor of the southern
southeastern | RZC124 RZICt Dark brown layer under black layer in was located on the floor of the | dark brown colored portlcl)n. of ﬂ:e e)((jc?vazon a'reall-; J”(;‘e’v??" 2011;1 None None
Portion of RZIC 25, RZ1Cn26, RZn RZnCpZZA; found _under ramp that excavation of RZnCnZ?A; nomore |sqil sargr; e, z;r;a yie_ AﬁrB :sen;:éeea » Manganese, ECA C7: Avenue F utilities,
Near Diesel Fueyl Cn19, RZiCr22, was installed during excavation None than a foot of material was and rerchiorate; All below 5R(S Railroad line, and Roadway;
RZnCn20, RZnCr 8c, 8d activities in the northwest corner of removed; may have extended ECA C8: 9th Street Utilities and
‘Tar?k, Fuel 23, RZnCn27, RZn the diesel tank area under berm of the diesel tank Roadway; ECA C11: Natural Gas
Pipelines, and L o
Gas Line Cn22A, RZrCn pipelines Pipeline
22B, RZnCr21
EEnC25n1; in black discolored soil in floor of
Black discolored soil at base of deep Area excavated to a depth of Black discolored soil excavation; May 17, 2011; analyzed for
"pothole" excavation (blue area on None approximately 15 feet below at bottom of None HCB, SVOCs/PaHs, Arsenic, and None
map in RZ1Cn25) original grade. excavation Manganese; Above SRGs for HCB and
Arsenic
DSrC19n1; collected from north side of utility
. . line berm extending through RZnCr19; April 20, .
Grey/white layer beneath diesel fuel 2011; analyzed for: Dioxins/Furans, HCB, None White/grey None None, DS1C1911 provides information. None

line

SVOCs/PaHs, Arsenic, Lead, Cobalt, Manganese,
and Magnesium; Above SRGs for Arsenic

discolored soil
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Table 5b: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZiC
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Polygons Figure Initial observations of DS (when, Characterization samples (DS samples) Excavation performed (how . . Confirmation samples (CS samples) collected Excavation extent samples collected Additional excavation performed .
. . . . L What remained in . " . Excavation control area
Excavation Area| (included and Showing |where, how much, what it looked collected (names, where, when, how many, much, where, what directions, lace (names, where, when, how many, what tested (names, where, how many, what tested (if any) and additional sampling defined
adjacent) Area like) what tested for, results, above SRGs or below) |how deep) P for, results, above SRGs or below) for, results, above SRGs or below) performed (if any) etine
EEnC23n1, EEnC27n1, EEnC27n2, EENC2713, EEN
C2714 (dup); Collected from sidewall of
excavation underneath diesel fuel line (EEn
C2311) and Avenue F (4 others); June 16,
2011; analyzed for Arsenic, Lead,
Manganese and Perchlorate; EEnC23r1:
Above SRGs for Arsenic, Lead and
CSIC231L, CSIC271L, CSIC2712, CSIC2713; Collected || cronlorate; EEnC27n1: Above SRGs for
. . ; Arsenic and Lead; EEnC2712: Above SRGs
April 20, 2011: DStC23n1, Collected from black from floor of excavation following removal of .
. ) L . . for Arsenic; EENC2713: All below SRGs; EEn
layer under the diesel tank island and pipelines; discolored soil; June 16, 2011; 4 samples; analyzed .
L . C2714: Above SRGs for Arsenic
analyzed for: Dioxins/Furans, SVOCs/PaHs, . . . for Arsenic, Lead, Manganese, and Perchlorate; CSt
i ' thi in |Arsenic, Lead, Cobalt, Manganese, Magnesium Accessible discolored soil removed C2711 above SRGs for Arsenic None
RZIC124, RZICT ApprOX|mately4 Fhlck Black layer in ' > ~obatt g ,» Mag ) . N EENC20rL, EERC2171 and EETC2112 (dup);
Southeastern sidewalls under diesel tank and and Perchlorate; DS1C23r1: Above SRGs for Discolored soil in L :

. 25, RZ1C126, RZn . . ) ] 8 . . collected within the western sidewall of RZn .
Portion of RZ1C, 019 RZICI2 throughout the sidewalls in the area [Arsenic, Lead and Manganese; sidewalls beneath CsnC26r1; Collected from floor of excavation 121 and southern sidewall of RZICI20: Also, ECA C9: Diesel Tank and
Near Diesel Fuel ’ ’ of the diesel tank, Avenue F and 9th Diesel AST, Avenue F, [following removal of discolored soil; June 23, 2011, . . ' Pipelines; and ECA C6:

RZ1Cn20, RZrCr 8c, 8d ) . : _"16/16/11; 2 samples + dup; EErC21n1 and EEn | )
Tank, Fuel 23 RZICI27 RIT Street, and underneath the gasline; 9th Street, gas line, |1 sample; analyzed for HCB, SVOCs/PaHs, Arsenic, C2172 (dup): Analyzed for SVOCs/PaHs Discolored soil at former pump
Plpellneg and C122A, RZICH as well as thin layer of dlscoloreq soil and pump house and Manganese; All below SRGs Arsenic, Manganese, and Perchlorate: house yard
Gas Line 228, RZiC121 on ground surface after excavation yard. Above SRGs for Benzo(a)Pyrene, Arsenic,
of polygons. and Perchlorate; EEC2011: Analyzed for
Arsenic, Lead, Manganese, and
Perchlorate; Above SRGs for Arsenic, Lead,
and Perchlorate
EEnC24n1, EEnC24n2; Collected from
DSnC2511, collected from western sidewall of RZn CSnC25n1; Collected from floor of excavation sidewalls of excavation along Avenue F and
Cn19, analyzed for: Dioxins/Furans, HCB, Accessible discolored soil removed following discolored soil removal; June 30, 2011; 1 [pump house yard; June 30, 2011 and June None
SVOCs/PaHs, Arsenic, Lead, Cobalt, Manganese, sample; analyzed for HCB, SVOCs/PaHs, Arsenic, 23, 2011; analyzed for HCB, SVOCs/PaHs,
and Magnesium; DS1C2511: Above for Arsenic and Manganese; All Below SRGs Arsenic, and Manganese; Above SRGs for
Arsenic
Northern sBi?;tv/gI:Z),f r;; tg;il ngg\:;r::;nabou " CSnC44n1; Collected in floor of excavation near the
. ' About 0.5 to 1 foot of black/gray western sidewall; May 18, 2011; Analyzed for adjacent to ECA C13: Steam
Portion of RZnCr RZnCn44 8c 0.5 feet to 1 foot towards the None ) . None o . None None .
material was removed in the area Dioxins/Furans, HCB, Arsenic, Cobalt, and Line
44 north/northeast of RZ1Cr44 to the RZn Manaanese: All below SRGs
E/RZ1C boundary g '
Scattered staining of soil within Stained soil was scraped and till SSAQ3106; collected in floor of excavation;
RZnCn02A Area RZnCn02A 8c polygon and surface staining to the None P None February 9, 2011; Analyzed for Arsenic and None None None

northeast of the polygon

stained soil was removed

Manganese; All below SRGs
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Table 5b: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZiC
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Polygons Figure Initial observations of DS (when, Characterization samples (DS samples) Excavation performed (how . . Confirmation samples (CS samples) collected Excavation extent samples collected Additional excavation performed .
. . . . L What remained in . . . Excavation control area
Excavation Area| (included and Showing |where, how much, what it looked collected (names, where, when, how many, much, where, what directions, lace (names, where, when, how many, what tested (names, where, how many, what tested (if any) and additional sampling defined
adjacent) Area like) what tested for, results, above SRGs or below) |how deep) P for, results, above SRGs or below) for, results, above SRGs or below) performed (if any) etine
Within this area, polygon material
and discolored soil material was Some patches of
stockpiled frpm RZ1C, RZ1E, and RZn DSICASTL and DSICA4512/DSICAST3 (dup): black stglned material
D(?); following the removal of the L was left in place
RZnCn45 . .. [collected from floor of scraped area within RZiCr " . .
. stockpiles, the area was scraped (~6 Removed about 6" of material because it did not
Stockpile . 45; August 3, 2011; 2 samples; Analyzed for .
RZnCr45 8c scraped off the surface). Duringthe | .. . from western side of RZnCr45, need to be excavated None None None None
Management . .. |Dioxins/Furans, HCB, Arsenic, Cobalt, and R X
scrape, patches of black stained soil south of RZiCn44 since it was below
Area . Manganese; DS1C45r11: all below SRGs; DS1C45n .
was encountered (different than . SRGs (except Arsenic,
. . 2/DSnC4513: Arsenic above SRGs - - .
discolored soil). Smaller patches which was just slightly
were chased while the larger patches above SRGs)
were sampled
Notes:

1 = Excavation control areas (ECAs) were defined in the April 2012 Site Management Plan (ENVIRON 2012a)
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Table 5¢c: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZ1D
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Polygons ) . Initial observations of DS (when, Characterization samples (DS samples) collected|Excavation performed (how . . Confirmation samples (CS samples) collected Excavation extent samples collected (names, . . .
. . Figure Showing . S What remained in Additional excavation performed (if any) . 4
Excavation Area| (included and where, how much, what it looked (names, where, when, how many, what tested |much, where, what directions, (names, where, when, how many, what tested for, [where, how many, what tested for, results, above . . . Excavation control area defined
- Area ; place and additional sampling performed (if any)
adjacent) like) for, results, above SRGs or below) how deep) results, above SRGs or below) SRGs or below)
SSAK2102, collected from surface area southeast of
RZ1Dn7 Area RZIDT7 ge Discolored soil found south of RZnDn7 None Excavated discolored soil within None RZ1Dn07; 2/9/11; 1 sample; Analyzed for None None None
(Northgate) by Northgate (Same as RZ1DnC Area?) area Dioxins/Furans, SVOCs, Arsenic, and Perchlorate; All
below SRGs
Exposed from Polygon excavations
completed by Northgate and
remained uncovered at time About 10" thick Additional black areasy. dense laver found
ENVIRON took over project; Thick, ' section of black, CstD10n1, CStD10AT1, CStD10B11, CStDATL, CSTDBr1, I S greasy, e lay
black layer and Construction/Process Excavated over 10" from ground reasy, dense CSnDB12, and CStDBrn3 (duplicate of CStDBrl); while final grading was occurring in area
. Y DS1DBr1 (and duplicate DSTDB12); within black  [surface, over entire area within 9 y oo ’ P L near the southern end of GWn11 Pond berm
. . | RZnDn4, RZnDrs5, Debris layer extend the length of the ] . . ) material in sidewall of |6/7/11 to 6/9/11; Collected on floor of excavation |EErD10n1, EETDBr1, and EETDB12; 6/7/11; collected ) -
Discolored Soil . layer along GWnl11 berm; 4/22/11; 2 samples; RZ1D1B area; rectangle shape - o o (RZrDn10 and RZ1Dn08 area); Due to similar
.| RZnDn5A, RZnDn berm of pond GWr11 and is about L entire length of GWn  |and spaced throughout all of the RZ1D1B Area; 7 in sidewall of GWn11 Pond berm within thick, black, .
East of Berm in L . Analyzed for Dioxins/Furans, HCB, SVOCs/PaHs, |(length= length of GWn11 Pond L texture as black material in area, layer was |ECA D3: GWrl11 and WC Ponds and
10, RZ1D110A, 8e 200" wide; Black Layer: Thick ) . o 11 Pond berm; could |samples; Analyzed for Dioxins/Furans, HCB, and greasy, dense layer; 3 samples; Analyzed for , )
Northwest L ; Arsenic, Lead, Cobalt, Manganese, Magnesium, [and width= from GWr11 berm to ) ; L . excavated and about 213' of material were |Berms
RZnDn10B, RZnDn (majority of height of GWn11 berm, . y . not excavate into Magnesium; All below SRGs; Northgate collected a |Dioxins/Furans, HCB, and Magnesium; Above SRGs . R
Corner of RZ1D and Perchlorate; Above SRGs for Dioxins/Furans [berm used as fill material, just removed from an area measuring ~80

8, RZ1Dn8A

about 15' to 20'), black, greasy,
cohesive, dense;
Construction/Process Debris: black
soil mixed with bricks, concrete,
rebar, plastic tarp, process bricks,
black cylinder bricks

and Magnesium

over 200'; over 10' of material
was removed from entire area

pond berm any
further because it
could compromise the
structure of the pond

confirmation sample (SSAJ3110) from the base of
the excavation; analyzed for Dioxins/Furans and
SVOCs; below SRGs

for Magnesium

North to South and ~50' East to West;
western edge of area is shared with RZ1DnC
area
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Table 5¢c: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZ1D
Nevada Environmental Response Trust Remediation Project Site

Henderson, Nevada

Polygons
(included and
adjacent)

Excavation Area

Figure Showing
Area

Initial observations of DS (when,
where, how much, what it looked
like)

Characterization samples (DS samples) collected
(names, where, when, how many, what tested
for, results, above SRGs or below)

Excavation performed (how
much, where, what directions,
how deep)

What remained in
place

Confirmation samples (CS samples) collected
(names, where, when, how many, what tested for,
results, above SRGs or below)

Excavation extent samples collected (names,
where, how many, what tested for, results, above
SRGs or below)

Additional excavation performed (if any)
and additional sampling performed (if any)

Excavation control area defined"

Discolored Soil
West of Berm in
Northwest
Corner of RZ1D

RZnDn6A, RZnDn2

8e

Found at completion of Polygon 6A;
located at the top of the north side
wall of 6A within RZ1Dr2; About 6"
thick and found about 6" to 1' bgs,
extended just north of high voltage
lines near 6A (‘about 20") and was the

Excavated about 2' bgs; trapezoid
shape with longer end to the east
(Direction of Berm used as fill;

Small amount
remained in place
around high voltage
utility pole; layer
extended underneath

CSnD02n1; 5/17/11; center of area scraped, even
with utility pole but west of it; 1 sample; Analyzed

EEnDO02n1; 5/17/11; collected in layer that is within
15' of the high voltage utility pole, may extend

ECA D1: NV Energy Transmission

RZnDn7, RZtDn
10A, RZ1DT8A,
RZnDr8, RZnDn
11, RZtDn12, RZn
DnC

Discolored Soil
South of Berm in
Northwest
Corner of RZ1D

8e

length of the northern boundary of 6A None about 20") and shorter side to the |pole but for safety of for Dioxins/Furans. HCB. Arsenic. and Perchlorate: under pole; 1 sample; Analyzed for Dioxins/Furans, None Line Towers
(about 50'); Thin black layer, also had west (about 10'115"), there is the crew, we could below SRGs ! ! ’ " |HCB, Arsenic, and Perchlorate; Above SRGs for
yellow/orange layers, and process about 50" from east to west; only excavate to Dioxins/Furans, HCB, and Arsenic
debris (wood, concrete, bricks, black removed about 2'13" of soil within 15" in all
cylinder bricks); Smelled of solvents directions around
(Max PID of breathing space=0.1 pole
ppm; max PID of Pile= 8.8 ppm)
DStD06A11; within thick, white, caliche type
Thick, very hard, white, “caliche" type |layer; 4/28/11; 1 sample; Analyzed for None; arsenic was only slightly
layer found in east side, north side,  |Dioxins/Furans, HCB, SVOCs/PaHs, Arsenic, Lead, |[ahove the background value of  |The entire layer None None None None
and base of RZ1D16A Cobalt, Manganese, Magnesium, and 7.2 mg/kg, and nothing else remained in place
Perchlorate; Above SRGs for Arsenic exceeded SRGs. We discussed ~ |because NDEP agreed
these areas with NDEP and that these materials
received their concurrence that  [could be leftin place
these materials could be leftin  [since they were going
place since they were going to be [to be buried (a
DSTDO6AN2; within olive green sand layer in buried (a significant amount of fill [significant amount of
Olive areen sand on bottom of the _|POttoM Of RZIDT6A; 5/10/11; Analyzed for here —more than 10 ft). We fill here —more than
hg 4 of RZIDI6 Dioxins/Furans, HCB, SVOCs/PaHs, Arsenic, Lead, |further agreed to address the 110 ft) and the level of None None None None
southern end of RZ1D16A Cobalt, Manganese, Magnesium, and slightly elevated arsenic Arsenic was only
Perchlorate; Above SRGs for Arsenic concentrations in an upcoming  [slightly above SRGs
risk assessment for the site.
Discolored soil under excavation of RZj Excavated discolored soil within SSAJ2107; 2/9/11; 1 sample; Analyzed for
D16 and part of RZnDn2 excavated by None area None Dioxins/Furans, SVOCs, Arsenic, and Perchlorate; All None None None
Northgate below SRGs
Discontinuous black patches on the CsnbCn1, CStDCn2, CStDCr3, and CStDCn4, CSTDO8L;
o P ) 5/3/11 and 6/2/11 (CSTDCr4 only) and 6/9/11 (CSt
surface soil in whole area, thin black .
- ; D081 only); 4 samples collected from throughout
layer in southern sidewall near RZ1Dr . .
. Performed a general scrape of area where discolored soil was removed west of RZn .
7; Extend from Property line fence R . . . The entire RZ1DC area east of CS1DCi3 was
DStDCr1; within thick, white layer in southeast  [the area, removing no more than Dr08, north of RZ1Dn12, and east of the property e e
east to GWnl11 Pond berm and from . . . \ . o - scraped an additional 0.5' to 1' because
southern polygon boundary at RZiDT corner of RZiDn10; 4/21/11; 1 sample; Analyzed |5’ from an area; began at the line; Analyzed for Dioxins/Furans, HCB, results from that sample were above SRGs |ECA D1: NV Energy Transmission
for Dioxins/Furans, HCB, SVOCs/PaHs, Arsenic,  [Northwestern corner near the None SVOCs/PaHs, Arsenic, Lead, Cobalt, Manganese, None )

10A to Northern boundaries of RZtDrn
12 and RznDn11; Varied according to
location: Most thin discontinuous
black layers, construction/process
debris, also a thicker bright white,
hard, chalky layer

Lead, Cobalt, Manganese, Magnesium, and
Perchlorate; Above SRGs for HCB

property line and moved to the
southeast; no more than 5' of soil
was removed from a given area

Magnesium, and Perchlorate; CStDCr4 was only
analyzed for Dioxins/Furans; CS1DCr3 detected
Dioxins/Furans above SRGs; all other samples were
below SRGs; Confirmation sample by Northgate:
SSAK2102; Analyzed for Dioxins/Furans, SVOCs,
Arsenic, and Perchlorate; all below SRGs

for Dioxins/Furans; the area was resampled
(CstDbCr4) and found to be below SRGs for
Dioxins/Furans

Line Towers
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Table 5¢c: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZ1D
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Polygons ) . Initial observations of DS (when, Characterization samples (DS samples) collected|Excavation performed (how N Confirmation samples (CS samples) collected Excavation extent samples collected (names, . . .
Excavation Area| (included and Figure Showing where, how much, what it looked (names, where, when, how many, what tested |much, where, what directions, What remained in (names, where, when, how many, what tested for, [where, how many, what tested for, results, above Addltlon.a.l excavatlor‘l performed (f gny) Excavation control area defined"
- Area ; place and additional sampling performed (if any)
adjacent) like) for, results, above SRGs or below) how deep) results, above SRGs or below) SRGs or below)
A thin gray layer was found in the
bottom of RZtD111B, the
southwestern sidewall of RZ1Dn11B
and in the southern and western
sidewall of RZrDr14 after polygon The thin gray layer was excavated
excavations were completed to DStD11B11, DStD1411; within thin gray layer in - |around RziDr14. The gray layer
design depths; Layer ranges in sidewalls; 6/20/11 and 7/19/11; Analyzed for was excavated from the south
thickness from a couple inches to Dioxins/Furans, HCB, and OCPs (DS1D14r1) and boundary line of RZiDr14 to the ) . .
about 3'; gray, ashy layer with small - Analyzed for Dioxins/Furans and HCB (DSTD11B1 [edge of the asphalt site road and Thin layer (_3 to 47) of
white and black process debris (<3"); |1); Only DSTD1471 was above SRGs for also from the western boundary |92 material that
RZiD113, RZIDN Layer is extensive and may extend to |Dioxins/Furans, HCB, and OCPs line to the eastern boundary line extends under the
RzZnDn13/14 |14, RZnDrnl2, RZn 8e the Beta Ditch (based on test pits and of RZiDn12. The gray layer was road, a_sphalt lot, and None None None D2: Asphalt Pavement Area
Drl1, RZiDr11B other sampling), goes from RZiDn14 also removed between the fence line. Layer may
and RZ1D111B and continues asphalt parking lot and RZ1Dr13 extend south to the
south/southeast towards the Beta \where the excavation continued |26t Ditch and east to
Ditch north of the road and ended at RZiDr118
the Tronox fence line. between 1'
and 3' of material was removed
This layer is suspected to be DSrC39Bn1, DStD27n1, DSTD2712; within thin gray [from the entire area
continuous to the beta ditch and layer near surface, north and south of RZrEn04
related to the gray layer along the area; 4/14/11; Analyzed for Dioxins/Furans, HCB,
western portion of RZ1E and extends [Arsenic, Lead, Manganese, Magnesium, and
north into RZ1D OCPs; All below SRGs
Found around time ENVIRON took
over project; In sidewall of Test Pit dug in location of confirmation
excavation, revealed while conducting sample (CS1D17Bnl); Three confirmation
final grading of area; about 6 inches - . samples were collected from different depth
. Removed visible black layer; X . ,
thick; black layer Excavated in a "L" Shape: about intervals of the pothole: 1.5' to 2 bgs (CSt
10" wide. about 50' South to D17Bn2), 3' to 3.5' bgs (CSnDY[17Bu3), and 4.5
RZIDIL7B. RZIDT North (e:ast side of Polygon) and CStD17Bn1; 6/14/11; center of area on east to west to 5' bgs (CS1D17Bn4); The first sample was
RZ1D17B Area ’ 8e None None arm of “L"; 1 sample; Analyzed for Dioxins/Furans None run for HCB and the others put on hold (if None

18

Uncovered in the sidewall during final
grading of area

about 75' east to west (north side
of polygon); layer about 3'bgs,
removed about 5' of soil during
excavation

and HCB; Above SRGs for HCB

first sample above SRGs, next sample would
be analyzed, so on until the sample was
below SRGsmexcavation would then occur
to that depth interval); CS1D17Bn2 below
SRGs; no additional analysis; removed an
additional 2' of material from area
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Table 5¢c: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZ1D
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Polygons ) . Initial observations of DS (when, Characterization samples (DS samples) collected|Excavation performed (how . . Confirmation samples (CS samples) collected Excavation extent samples collected (names, . . .
. . Figure Showing . L What remained in Additional excavation performed (if any) . 4
Excavation Area| (included and where, how much, what it looked (names, where, when, how many, what tested |much, where, what directions, (names, where, when, how many, what tested for, [where, how many, what tested for, results, above " . i Excavation control area defined
- Area ; place and additional sampling performed (if any)
adjacent) like) for, results, above SRGs or below) how deep) results, above SRGs or below) SRGs or below)
Sampled from base of discolored soil area
southwest of RZ1Cn24 at 1r1.5' foot intervals, which
were progressively analyzed, until we received
May 2011, along eastern sidewall of results below SRGs; CSt1D24rn1 (analyzed for - \
) o S Area excavated an additional 2' due to
24; layer located ~2' deep; gray/black Dioxins/Furans, As; above SRGs for Dioxins/Furans, results of CS1D2471 and CSID2412
layer As), CStD24n2 (analyzed for Dloxins/Furans, As; '
above SRGs for Dioxins/Furans, As), CS1D2413
(analyzed for Dioxins/Furans, As; below SRGs for
Dioxins/Furans, As)
Trenched into area w/ discolored . . . " .
. Test Pit dug in location of confirmation
layer observed; excavated toward sample (CSID2411): Three confirmation
RZnDn24 RZnDn24 8e, 8f None the southwest ~10' to a depth of None None ple (CStD241); ' ' Backfilled to grade
R " K samples were collected from different depth
~213', then additional 10' to a ) .
depth of ~1 intervals of the pothole: 1.5' to 2" bgs (CSt
D2412), 3' to 3.5' bgs (CS1D2413), and 4.5 to
CsnD2411; 6/8/11; 1 sample; collected from floor of S bg§ (C.S"D24“4); The first s.a}mple was run
O L for Dioxins/Furans and Arsenic and the
. . excavation in center; Analyzed for Dioxins/Furans e
Layer found in southwestern sidewall . Lo others put on hold (if first sample above
and Arsenic; above SRGs for Dioxins/Furans,
Arsenic SRGs, next sample would be analyzed, so on
until the sample was below SRGsm
excavation would then occur to that depth
interval); CS1D2412 above SRGs for
Dioxins/Furans and Arsenic; CStD2413 below
SRGs; no additional analysis; removed an
additional 3' of material from area
Removed debris and discolored
May 2011, along the northwest soil until only small, isolated Discolored soil was further excavated to the
. Y ) 9 ) W , fhunti y ! . CsStD2512; 6/8/11; 1 sample collected from surface : . fiwas Tu xcav
RZIDI25A. RZIDI sidewall of polygon 25A; top ~2' of patches of discolored soil Small amounts of below excavated discolored soil on eastern side of east in July/August 2011 when RZnDn24 deep
RZ1D 125A Debris ’ 8e, 8f sidewall; construction None remained; potholed 2'13' deep in None layer was chased to the fence line near the None

25

(concrete/rebar/wood) debris and
deep brown/black material.

area 5'110' north of impacted
area and did not observe
additional discolored soil.

construction debris.

RZ1Dn25 ; Analyzed for Dioxins/Furans and Arsenic;
All below SRGs

Eastern property boundary; construction
debris was removed throughout.
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Table 5¢c: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZ1D
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Polygons ) . Initial observations of DS (when, Characterization samples (DS samples) collected|Excavation performed (how N Confirmation samples (CS samples) collected Excavation extent samples collected (names, . . .
. . Figure Showing . L What remained in Additional excavation performed (if any) . 4
Excavation Area| (included and where, how much, what it looked (names, where, when, how many, what tested |much, where, what directions, (names, where, when, how many, what tested for, [where, how many, what tested for, results, above " . i Excavation control area defined
- Area ; place and additional sampling performed (if any)
adjacent) like) for, results, above SRGs or below) how deep) results, above SRGs or below) SRGs or below)
May 2011; along southern sidewall of Layer chased to the southeast 4 samplgs coIIec_ted f_rom NE and_SW sidewalls of
T X - s R . excavation chasing discolored soil through RZiDn EEnD2511; 6/8/11; 1 sample; collected from the
RZnDn24; ~4" thick intially; ~ 314" deep; until it was ~6"+ thick and ~5' Material in eastern . K X
) ) 25A; all analyzed for Dioxins/Furans and Arsenic; CStfblack deeper layer along SW sidewall; Analyzed for
RZnDn24, RZtDr gray w/ chalky texture when deep; trenched to SE and SW and |sidewall, along fence o ;
8e, 8f . . None K R D25r11, 6/8/11, above SRG for As; CStD25An1, Dioxins/Furans and Arsenic; above SRGs for
25, RZ1Dn25A dry/exposed for a period of time and noted that thick black layer line near eastern o .
black w/ arainy texture when newl continued. Material chased an roperty line 8/3/11, below SRGs; CStD25An2, 8/3/11, above Dioxins/Furans and Arsenic; was later excavated
grainy Y - o property line. SRGs for Dioxins/Furans & As; CStD25An3, 8/3/11, |from the area
unconvered. additional ~10' to the south.
below SRGs
ECA D9: Dioxin TEQ above Sitern
Excavated discolored layers to the Specific SRG approx. 9110 ft deep
southeast, up to the fence line near the
RZnDn24/25/25A EEND2512; 6/30/11; 1 sample; collected from the ea‘sitlern prop;ert)(/j Ime.t t’:Ote trtlat dISCO|0I:d
black shallow layer along SW sidewall; Analyzed for soltfayers extend past the eastern property
. Black layer dove deeper as further chased. After o ) boundary.
July 2011, along southern sidewall of | "~ . . Layer removed as deeper black Dioxins/Furans and Arsenic; above SRGs for
L, significant removal of black layer, it was thought S A
RZ1Dn24; ~2' deep (located above that overburder could be senarated and layer was chased. Layer Dioxins/Furans and Arsenic (was later excavated
RZnDn24, RZnDn black layer described above); ~2" . " . p . s extended a short distance toward Removed to well below this shallow layer due to from the area; EEtD25An2 and EEtD25A13 (DUP to
8e, 8f ) A considered “clean”. Shallower layer identified at - None ) .
25, RZ1Dn25A thick graynbrown layer which this point and sampled to determine if eastern property line, but ended deeper black layer. EEnD25A12); 8/3/11; 2 samples collected from
precipitated white crystalline material P P well before the fence was eastern sidewall at property line; analyzed for
) overburden could be separated. [EETD25r2 o L
after period of exposure. S reached. Dioxins/Furans and Arsenic; above SRGs for
(above SRGs for Dioxins/Furans, As)] Dioxins/F d Arsenic: located within the soil
ioxins/Furans and Arsenic; located wi : in the soi ECA D9: Dioxin TEQ above Siter
remaining at the property line (on Timet's property) Specific SRG approx. 9110 ft deep
March 2011; along the berm
northeast of polygons 23A, 23, and Sampling was performed on the stockpile to
24; about 3 to 4 inches thick, length of see if it needed to be disposed of under a
berm, about 10 feet wide and begins | psip2311; 4/22/11; collected in middle of berm; [Removed whole layer along different profile; The stockpile from the
about 1 bgs surface material; thin,  |one sample; tested for Dioxins/Furans, HCB berm: excavtion was about 15 CSnD23r1, CStD23n2, CStD2313, and CStD2314; berm material was divided into four
RZ1D Northeast [RZ1D23A, RZiDn ray. ashy texture . ' e o 6/30/11; Collected from surface along berm, about quadrants and an eight point composite
8e, 8f gray, ashy Arsenic, Lead, Cobalt, Manganese, Magnesium; [wide and extended the length of None X . None X None
Corner Berm 23, RZnDn24 L ) . o 150" apart; 4 samples; Analyzed for Dioxins/Furans, sample was collected from the stockpile.
Above SRGs for Dioxins/Furans, HCB, Arsenic, the berm; removed about 2' to 3 . ) ;
' . HCB, Arsenic, and Magnesium; All Below SRGs Samples sent to lab to be composited and
and Magnesium of material from top of berm
Initially discovered in March 2011; analyzed for TCLP SVOCs, RCRA 8 Metals,
The layer was sampled in late April Reactive Cyanide, Reactive Sulfide, PCBs,
and test pits were dug in early April and Sulfur.
2011
A 1'm2" thick layer
Dark‘brown to blgck soil and woqd All d|scol.ored soil within polygon |[remained in place in EETD25ATL: 5/18/2011; collected from SW sidewall -
RZrDn25A 8e 8f debris observed in southern portion None boundaries was excavated, but  |the southwest None below well: analvzed for Dioxins/Furans. As: above None ECA D10: Groundwater Extraction
Southern Tip ' of RZ1Dn25A; 1'12" thick discontinuous was not chased beyond polygon  |sidewall of RZiD125A ’ Y Y Well and Related Piping
SRGs for As
layer borders. beneath the well
located nearby.
Notes:

1 = Excavation control areas (ECAs) were defined in the April 2012 Site Management Plan (ENVIRON 2012a)
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Table 5d: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZnE
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Characterization samples

Additional excavation

Polygons Figure Initial observations of DS (DS samples) collected (names, | Excavation performed (how . . Confirmation samples (CS samples) collected Excavation extent samples collected (names, . Excavation
. . - What remained in performed (if any) and
Excavation Area (included and Showing | (when, where, how much, where, when, how many, what | much, where, what lace (names, where, when, how many, what tested where, how many, what tested for, results, additional samoling performed control area
adjacent) Area what it looked like) tested for, results, above SRGs | directions, how deep) P for, results, above SRGs or below) above SRGs or below) (ifany) plingp defined’
or below) Y
DStE14Anl & DSTE14An2
collected from around two
Apl’l| 201L: Blgck/rednbrown concretg tank structures. Stained soil remained 2 samples collected from below excavation of
soil observed in SE corner of | located in southern portion of :
) in place along the subsurface tank structures at southern end of RZnEn
En14A; later encountered RZnEn14A and analyzed for ) ) ) .
o - southwestern edge of | 14A into northern end of RZrCn44 on 5/18/11: EEnE14Arn1; collected from western sidewall of - ,
concrete and rebar of 2 large | Dioxins/Furans, HCB, As, Pb, each structure ~16' diam. X o ) . . Excavated additional ~4' below .
Subsurface Tank \ - . En14A, where the analyzed for Dioxins/Furans, HCB, As, Mg; CStE14Ar | removal of discolored soil at southern end of . Adjacent to
) subsurface tank structures, Co, Mn, Mg, OCPs, 9' deep; stained material ] . . sample location CSTE14An1 due )
Structures in RZiEn RZnDrE14A 8g, 8h . ; polygon is bordered 1 (eastern structure: above SRGs for RZnEn14A on 5/18/11; analyzed for ; ECA C13:
surrounded by stained soil SVOCs/PAHs, RCRA 8 Metals, around structures A ) T to high results. CStE14Ar3 came .
14A area . . ; ) by the Tronox steam Dioxins/Furans, HCB); CStE14An2 (western Dioxins/Furans, HCB, As, Mg (above SRGs for Steam line
and underlain by black soil; VOCs; DSTE14An1: eastern completely excavated . - . . . - out below SRGs
- A line [Black discolored structure: below SRGs); CStC44n1 (5/18/11; Dioxins/Furans)
soil in bottom of structures structure: above SRGs for ) ) o .
: - o . soil seam, side wall analyzed for Dioxins/Furans, HCB, As, Co, Mn;
is odorous and heavily dioxin/furans, HCB, As, VOCs; & near steam vent] below all SRGs)
stained w/ high PID readings | DStE14An2: western structure:
above SRGs for dixin, HCB, As,
Mg, VOCs.
Discolored material was
removed to ~5' south of the CSnEnl14Cn2; 7/21/11; analyzed for HCB, As, (below
July 2011: Discolored (black) hingepoint of the slope so SRGs) collected below material already removed
soil located below concrete that grading of the south Discolored soil in from beyond SE border of RZrEn14C. DStE14Crl;
South of RZrEn14C RZnEn14C 89, 8h debris/rebar observed in the See confirmation samples. sidewall of En14C could southern sidewall of 7/28/11; analyzed for HCB, As, Pb, & Mn (all below None None None
southern sidewall during continue; gray/green/dark excavation SRGs); collected after material removed passed
grading; ~2' bgs, ~3"' wide. brown soil also scraped from hingepoint of excavation extending beyond SE
surface along beta ditch, just border of RZnEn14C.
west of former basin.
June 2011: discolored (black) Scraped off sidewall untilno | Discolored soil CSnE14Cn1 collected from base of area excavated EENE14Cnl collected from NW sidewall of RZn ECA E2: Tronox
North sidewall of RZIENLAC 8a. 8h soil observ.ed in northern None longer observed or until beneath and adjacent | from north sidewall of RZ1En14C; 6/2/11; analyzed E14C after removal of discolored soil; 6/2/11; None Process. Water
RZnEn14C 9 sidewall of ET14C inaccessible (due to process to Tronox process for Dioxins/Furans, HCB, SVOCs, As, OCPs, analyzed for Dioxins/Furans, HCB, SVOCs, As, Lines
) lines) water lines Perchlorate (all below SRGSs) OCPs, Perchlorate (all below SRGs)
DSnC39Br1, collected from near
surface of area south of RZ1En4:
Potholes were advanced 4/14/11: analyzed for
north and south of RZEn3/4 Dioxins/Furans, HCB, As, Pb,
to determine extext of layer. | Mn, Mg, & OCPs (all below Tested and
Gray Layer along . . . . -
. Continuous gray/brown to SRGs); DS1D2711: 4/14/11.: determined to be
Western Portion RZnEn03A, 04, AP S
8g gray layer; 2" 16" thick analyzed for Dioxins/Furans, None below SRGs so None None None None
of RZnE and North 05, 07 . .
into RZID around RZ1E (ranging from at | HCB, As, Pb, Mn, Mg, & OCPs material was not
surface to 2' bgs) and up to (all below SRGs); DS1D2712: removed.
~2'to the North in RZ1D; 4/14/11: analyzed for
ashy texture Dioxins/Furans, HCB, As, Pb,
Mn, Mg, & OCPs (all below
SRGs)
May 2011; along bottom of
RZnEn09 excavation; 2 Gray stained soil removed to None; this discolored soil was determined to be
rectangular areas of gray a depth of ~1' at deepest similar to that along the sidewalls of RZ1Et08A and ECA C16: BT
RETET09 RETET09 8 stained soil, each is ~2' wide None location; see cross section None RZ1En09 near the Veolia tanks, where confirmation None None Tanks
and majority of length of below samples were taken.
polygon (about 2' apart)
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Table 5d: Summary of Observed Discolored Soil Remediated or Remaining On Site 1 RZnE
Nevada Environmental Response Trust Remediation Project Site
Henderson, Nevada

Characterization samples

Additional excavation

Polygons Figure Initial observations of DS (DS samples) collected (names, | Excavation performed (how . . Confirmation samples (CS samples) collected Excavation extent samples collected (names, . Excavation
. . - What remained in performed (if any) and
Excavation Area (included and Showing | (when, where, how much, where, when, how many, what | much, where, what lace (names, where, when, how many, what tested where, how many, what tested for, results, additional samoling performed control area
adjacent) Area what it looked like) tested for, results, above SRGs | directions, how deep) P for, results, above SRGs or below) above SRGs or below) (ifany) plingp defined’
or below) Y
2 samples collected from south and north
sidewalls, respectively, of beta ditch excavation
Thin gray layer removed up . - along RZ1En09/08A; 5/4/11; analyzed for
to concrete pad (Veoliatank | Material in south gzgfgﬁfgz cgIgﬁ}cé;“dE%%mn?:rtc;r;atlar:g ':':éng along Dioxins/Furans, HCB, As, Pb, OCPs, Perchlorate:
Beta ditch May 2011; north sidewall of pad) on south sidewall of En sidewall of RZTEn08A; analvzed fc?r Dioxins/Fur’ans HCB. As. Pb. OCP EETEO8AnNL (above SRGs for Dioxins/Furans,
. RZnE09, south sidewall of RZn 08A; and up to berm for AP1 north sidewall of RZiEn Y e oo ' HCB, As, Perchlorate) and EETEO8A12 (DUP) ECA C16: BT
sidewalls near RZnEn08A, 09 8g None . . Perchlorate (below SRGs for all); CStC30n1 L None
. EO08A, and culvert area to 5 pond on north sidewall of 09; and along the east . L . (above SRGs for Dioxins/Furans, HCB, As, Tanks
Veolia tanks ) . . collected from material remaining in east side of )
east, RZnEn09; also chased to east side of the Veolia . . L OCPs, Perchlorate); EETEQ9n1 (analyzed for
. . BT tank area: 5/4/11: analyzed for Dioxins/Furans, o .
side of Veolia tanks near Cr tanks erchlorate (all above SRGs) Dioxins/Furans, HCB, As, Pb, OCPs, Perchlorate;
30. P above SRGs for OCPs); CSiC30n1 also acted as
EE sample: CSnC30n1: 5/4/11: analyzed for
Dioxins/Furans, perchlorate (all above SRGs)
March 2011: Dark stained . Slnc_e _CSnEllnl was ab_o ve .SRGS’
. - . . None, except for 3 samples collected from surface of ridge along additional excavation in this
soil noted in ridge remaining Ridges removed from area ) ] . .
. . . discolored soil south side of beta ditch on 5/4/11 analyzed for area was performed (based on
. RZnEn08B, RZn along south sidewall of RZ1En on east side of Veolia tanks . L . . .
Ridge along south . . beneath and adjacent | Dioxins/Furans, HCB, As, Pb, OCPs, Perchlorate: CSt consulting with NDEP), then an
. . Enl1, RZnEn10, 89, 8h 10 and RZnEn12, within RZnEn None to east of RZnEn11; small area None -, ) - None
side of beta ditch S ) to Tronox process En08B (below SRGs), CStE11n1 (above SRGs for additional confirmation sample
RZnEn12 08B and RZrEnl1; periodically removed near concrete pipe . S .
noted throughout entire casing crossing beta ditch water lines at western | Dioxins/Furans, HCB, OCPs, perchlorate), CStE11n2 CSnE1113 was collected, which
; end of RZnEn12 (below SRGs). CStE11r3 (7/19/11; below SRGS) was below SRGs and excavation
length of ridge
was deemed complete.
Areas of stained soil with
intermittent areas of white
RZEn06 near RZIET06 89 and tan _50||; N & S sidewalls None Stained areas scraped off None None; |mpacte_d 50|I_was very_Ilmlted in extent; None None None
culvert of En06, just east of culvert therefore confirmation sampling not warranted
running through 'utility
berm’
. 3 samples collected from NW sidewall in areas
Black and orange discolored o : .
L : of remaining discolored soil along RZnEn14/14B
soil in western sidewalls of Excavation within polygons Discolored soil 6/2/11 analyzed for Dioxins/Furans, HCB, As
RZIENL4, RZIEN14B, RZTETL3, In polyg . CSTIE14Br1 (bottom of excavation); 6/2/11: Y el ECA E2: Tronox
RZnEn13/14/14B RZnEn13, 114, 1 T performed to within five feet | beneath and adjacent S Perchlorate: EENE1411 (above SRGs for
8g, 8h and bottom of RZnEn13; soil None analyzed for Dioxins/Furans, HCB, As, Perchlorate S . None Process Water
Area 14B . - of Tronox process water to Tronox process Dioxins/Furans, HCB, Arsenic); EENE14Brl .
w/ white precipitate Lo . (below SRGs) S . Lines
observed in bottom of RZIET pipelines water lines (above SRGs for Dioxins/Furans, HCB, Arsenic),
148 EETE14Bn2 (DUP) (above SRGs for
Dioxins/Furans, HCB, Arsenic)
DSnE16m1, collected on 4/14/11 Grav material removed from
Layer (~1' thick) of dark from SE sidewall of S edge of Ran first then soil from RZ1
Southern Sidewall gray/black stained soil RZnEn16; analyzed for E116 si de;/vall' clean soil CSne16rn1l collected from SE sidewall of RZ1En16
of RZIET16 RZnEn16 89, 8h located in southern sidewall dioxin/furans, HCB, SVOCs, As, overlaving la ,er was pushed None after removal of discolored soil; 6/2/11; analyzed None None None
of E116 and into RZ1C, ~618' | Pb, Mn, Mg, OCPs, and overlaying ‘ayer was p for HCB, As, Pb, Mn (all below SRGs)
into the beta ditch before
bgs perchlorate (above SRGs for
gray layer was excavated.
HCB)
Layer (1.5' thick) of beige BDr1 through BDr5 collected Layer was removed from RZn
fibrous soil and debrisin the | from NE sidewall of RZ1E116A En16A during excavation of Plastic sheeting used ECAE3:
Northeastern northeastern sidewall of RZt | on 7/12/11 and analyzed for that polygon. Portion of to demarcate area None Facilities at
sidewall of RZnEn RZnEn16B 8g, 8h ) y polygon. FC ) ! None None (excavation of RZ1En16B planned
16A En16A and into the bulk asbestos. BDn3 through layer extending into RZiEn clean fill placed over in 4th quarter 2012) East End of
inaccessible polygon RZnEn BDr15 contained asbestos above | 16B left in place due to ECA exposed layer a Beta Ditch
16B, ~416' bgs SRGs. E3.
Notes:
1 = Excavation control areas (ECAs) were defined in the April 2012 Site Management Plan (ENVIRON 2012a)
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Table 6: Quantities Excavated and Disposed (by Remediation Zone)
Nevada Environmental Response Trust Remediation Project Site

Henderson, Nevada

Excavation Amounts

Soil Removed From Polygons

Soil Removed From Discolored Areas

ACM Soil Removed

Grand Total Excavated
All Areas/Types

Remediation Zone Tons CY (Estimated) Tons CY (Estimated) Tons CY (Estimated) Tons CY (Estimated)
RZ-B 38,279 23,196 0 0 0 0
RZ-C 267,146 160,660 31,983 20,904 201 131
RZ-D 392,429 246,627 94,907 61,930 0 0 930,461 578,796
RZ-E 75,890 47,429 10,747 7,024 18,879 10,895
Total 773,744 477,912 137,637 89,858 19,080 11,026
Backfill Amounts Grand Total Backfill
Portable Aggregate Backfill Chat Material Backfill Haul Road Import All Areas/Types
Remediation Zone Tons CY (Estimated) Tons CY (Estimated) Tons CY (Estimated) Tons CY (Estimated)
RZ-B 11,400 5,708 21,060 10,544
RZ-C 52,616 28,441 28,270 15,084 4,096 2,051
RZ-D 102,489 51,602 156,616 78,756 407,072 208,571
RZ-E 16,913 9,142 13,610 7,243
Total 183,418 94,893 219,557 111,627 4,096 2,051
Notes:
ACM soil removed from RZ-C includes ACM-containing pipe.
ACM = Asbestos containing material
CY = Cubic yards
Est. = Estimated
Page 1 of 1 ENVIRON



Table 7. Summary of Excavation Control Areas (ECAS)
Nevada Environmental Response Trust Site
Henderson, Nevada

Characterization of Known Discolored
Soil Left InnPlace

area

Remediation ECA Area Rationale for Engineering Controls Expected Depth(s) of (Bold indicates results above soil Chemicals of Potential Concern
Zone ECA# Description Proposing ECA In Place Contamination screening levels) (COPCs) Comments
Unit Building 1: Remediation zone extends beneath Discolored soil status not known
the former Chlorination Building footprint.
Unit Building 2: Remediation zone extends beneath Discolored soil status not known
the former Chlorination Building footprint.
—— - — Asbestos, Metals (incl. arsenic,
Unit Bwldmg 3: Remediation zone e.xter.lds be.ne.ath a . . chromium, platimum,
small portion of the formgr Chlorination Building Discolored soil status not known magnesium, manganese, boron),
[ootprint Hexavalent Chromium, Remediation polygon soil remains
Soils underlying Unit Buildings 1 through 6 Unit Building 4: Remediation zone extends beneath Concrete foundations for Unit Buildinas Manganese Dioxide, VOCs, iE ?/é?ce
RZnB Bl including soil within 50 feet of Unit the electrical substation and basement portions of g Unknown Discolored soil status not known SVOCs/PAH:s (incl. B(a)P & HCB), . p o
- - 1 through 6 L Soils under Unit Buildings are as
Buildings 1 through 6 the building. Dioxins/Furans, PCBs, OCPs, )
. yet uncharacterized.
Perchlorate, Chlorate, Ammonia,
Unit Building 5: Soils uncharacterized Discolored soil status not known S_O dium ngametaphosphate,
Acids, Caustics, Surfactants, Wet
Chemistry
Unit Building 6: Soils uncharacterized Discolored soil status not known
Approx. 50 ft around all Unit Bg|ld|ngs: Soils generally Discolored soil status not known
uncharacterized
Within RZnBr04C: <0.33'
Within RZrBn05: <5'
. Within RZiBr09: <10 .
Portions of Polygon RZrB W:thilg RZEBTTIIOQA' <4 Asbestos, Arsenic, Remediation polygon soil remains
RZnB B2 04C/05/09/09A/11/12/13 Extending into Existing roadway and utilities Asphalt roadway Within RZIBI11: < 12 Discolored soil status not known Dioxins/Furans, SVOCs/PAHs i?] pTgce
Avenue G Within RZIBT12: <6 (incl. HCB & B(a)P)
Within RZnBn13: <0.33'
Metals (incl. arsenic), Hexavalent
Chromium, Perchlorate, VOCs,
. SVOCs/PAHSs (incl. B(a)P), OCPs - . .
RZnB B3 Fire Hydrant Fire hydrant and water line Asphalt pavement partially covers the <3 Discolored soil status not known (incl. DDT), Acids Remediation polygon soil remains

(muriatic/hydrochloric and
sulfuric), Surfactants, Wet
Chemsitry

in place
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Table 7. Summary of Excavation Control Areas (ECAS)
Nevada Environmental Response Trust Site
Henderson, Nevada

Characterization of Known Discolored
Soil Left InnPlace

Street

Chlorate, Ammonia,
Radionuclides, Wet Chemistry

Remediation ECA Area Rationale for Engineering Controls Expected Depth(s) of (Bold indicates results above soil Chemicals of Potential Concern
Zone ECA# Description Proposing ECA In Place Contamination screening levels) (COPCs) Comments
Asbestos, Metals (incl. arsenic),
Hexavalent Chromium,
Perchlorate, VOCs, SVOCs/PAHs
High density polyethyl heeti . . incl. B(a)P & HCB), Remediati I il i
Rz1B B4 Former Hazardous Waste Storage Area Current Tronox Bulk Storage Area 1gh denstty polyethylene sneeting caps 10 Discolored soil status not known L (incl. B(a) . ) emediation .po ygon soff remains
most of the area Dioxins/Furans, OCPs (incl. DDT), in place
Acids (muriatic/hydrochloric and
sulfuric), Surfactants, Wet
Chemistry
A thick concrete slab used in a process operation in Asbestos, Metals (inl. arsenic),
Sodium Chlorate Filter Cake Process Area . . P P Approximately 12 inch thick concrete , SSAQ6102 analyzed for dioxins, SVOCs, Hexavalent Chromium, Remediation polygon soil remains
RZnB B5 ) - the sodium chlorate filter cake process area cannot . <0.33 . . . . . L
Discolored soil is present o slab and underlying membrane Arsenic, Manganese, Magnesium. SVOCs/PAHs (incl. B(a)P), Wet  in place, discolored soil is present
be removed at this time. .
Chemistry
Metals (incl. arsenic, manganese,
Soils beneath anoroximately 6 feet dee Access for excavation of soils beneath 6 feet (and to  Asphalt pavement for 9th Street and a boron), Hexavalent Chromium, Remediation polvaon soil remains
RZnB B6 . PP y P surface east of Tronox water line) is limited by the minimum of 6 feet of clean backfill Unknown Discolored soil status not known SVOCs/ PAHSs (incl. HCB & B(a)P), .p v
in polygons RZnBn20 and RZnBr21 i . . in place
presence of several subgrade utilities. material Perchlorate, Chlorate, Ammonia,
Wet Chemistry
Access for excavation of soils within this area is Metals (incl. arsenic, manganese,
RZIB 87 Soils within polygon RZiB122 limited by fche presence of subgrade utilities, building Asphalt pavement for Avenue H covers < Discolored soil status not known boron), Hexavalent chromlum_, Remediation _polygon soil remains
foundation, asphalt roadway, and other surface most of the area Perchlorate, Chlorate, Ammonia, in place
features. Wet Chemistry
Metals (incl. arsenic,
manganese), Hexavalent
RznC Cl Portion of RZ1Cr01A beneath 4th Street Existing roadway Asphalt pavement for 4th Street <4 Discolored soil status not known Chromium, SVOCs/PAts, VOCs, - Remediation .polygon soil remains
OCPs, Perchlorate, Chlorate, in place
Ammonia, Radionuclides, Wet
Chemistry
Metals (incl. arsenic), Hexavalent
. Chromium, SVOCs/PAHS (incl. . . .
RznC c2 Portion of RZiC103/04/05A beneath Sth Existing roadway Asphalt pavement for 5th Street <5' Discolored soil status not known HCB), VOCs, OCPs, Perchlorate, Remediation polygon soil remains

in place
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Table 7. Summary of Excavation Control Areas (ECAS)
Nevada Environmental Response Trust Site
Henderson, Nevada

Characterization of Known Discolored
Soil Left InnPlace
Remediation ECA Area Rationale for Engineering Controls Expected Depth(s) of (Bold indicates results above soil Chemicals of Potential Concern
Zone ECA# Description Proposing ECA In Place Contamination screening levels) (COPCs) Comments

Remediation polygon soil remains

in place.

Portion of RZ1Cr06 beneath fire hydrant, Asphalt pavement for Avenue F covers Metals (incl. magnesium),

RznC C3 water line, and Avenue F Existing roadway, hydrant, and utilities most of the area <9 Discolored soil status not known Dioxins/Furans, HCB Orange snow fencing wag used. to
demarcate ECA boundaries prior
to backfilling.
Remediation polygon soil remains
in place.
Metals, Hexavalent Chromium,  Additional uncharacterized soil

RznC C4 Concrete foundation Concrete foundation Concrete foundation <9 Discolored soil status not known SVOCs, VOCs, OCPs, Perchlorate, remains in place beneath

Wet Chemistry remainder of foundation.
Polygon and nonnpolygon soils are

included in the ECA.
Water, fiber optic, and electric utility lines . . . .
RZnC C5 through and near RZrCn11/13 Existing below and above ground utilities Clean backfill covers most of the area <10’ EErCL3rl analyzgd for HCB, Asbestos, Metals, SVOCs (incl. Remed|at|gn polygon S.O." remains
. o SVOCs/PAHS, Arsenic, Manganese. HCB), VOCs in place, discolored soil is present
Discolored soil is present
. . . . EEnC1511 lyzed for HCB, Discolored soil | tend
Discolored soil at former pump house  Discolored soil from ground surface down to at least Lot ana yz.e or . . 15co O.r.e so! gyer ex gn s
o L . . SVOCs/PAHSs, Arsenic, Manganese. Asbestos, Metals (incl. arsenic), under facility security fencing and
RzZnC Cé yard 10 feet; limited access due to facility security fencing None currently Unknown . .
Discolored soil is present and former pump house equipment and utilities EEnC15n2 analyzed for HCB, SVOCs (incl. HCB), VOCs former pump house equipment
P pump quip ' SVOCs/PAHSs, Arsenic, Manganese. and utilities.

EEnC24n1 and EEnC2412 analyzed for
HCB, SVOCs/PAHSs, Arsenic, Manganese.
EEnC2711 analyzed for Arsenic, Lead,

Asbestos, Metals (incl. arsenic, Remediation polygon soil remains
Manganese, Perchlorate. ( polyg

. manganese, lead, chromium), in place and uncharacterized
- . . EEnC2712 analyzed for Arsenic, Lead, . . . .
Avenue F Utilities, Railroad line, and Existing fragile utilities (water and gas), railroad line, Asphalt pavement for Avenue F covers Manganese, Perchlorate Heavy Metal Sulfides, Hexavalent — discolored soil extending under
RZnC C7 Roadway girag gas), ' phattp Unknown 9 ' ' Chromium, Dioxins/Furans, Avenue F. Orange snow fencing

and Avenue F roadway most of the area EEnC2713 analyzed for Arsenic, Lead,
Manganese, Perchlorate.
EEnC2714 analyzed for Arsenic, Lead,
Manganese, Perchlorate.
DSnC24n11 and DSnC24n2 analyzed for
HCB, SVOCs/PAHSs, arsenic, manganese.

Discolored soil is present SVOCs/PAHs (incl. HCB & B(a)P), was placed as a demarcation
VOCs, OCPs, Perchlorate, Wet between clean backfill material

Chemistry and impacted soils below.

Asbestos, Metals (incl. arsenic,
chromium, boron, manganese), Remediation polygon soil remains

9th Street Utilities and Roadway . _ Asphalt pavement for 9th Street covers , Discolored soil is present but Heavy Metal Sulfides, Hexavalent in place and uncharacterized
RZnC C8 . - Existing utilities and roadway <8 . . . . .
Discolored soil is present most of the area uncharacterized Chromium, Perchlorate, discolored soil extending under
Chlorate, Ammonia, Wet Avenue F
Chemistry
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Table 7. Summary of Excavation Control Areas (ECAS)
Nevada Environmental Response Trust Site
Henderson, Nevada

Rationale for
Proposing ECA

Engineering Controls
In Place

Expected Depth(s) of
Contamination

Characterization of Known Discolored
Soil Left InnPlace
(Bold indicates results above soil
screening levels)

Chemicals of Potential Concern
(COPCs)

Comments

Existing diesel tank and pipelines to Steam Plant

Concrete tank containment structure
covers most of the area beneath the
tank

<7

DSnC19n1 analyzed for Dioxins/Furans,
HCB, SVOCs/PAHSs, Arsenic, Lead,
Cobalt, Manganese, Magnesium.

DSnC23n1 analyzed for Dioxins/Furans,

SVOCs/PAHSs, Arsenic, Lead, Cobalt,
Manganese, Magnesium, Perchlorate.
EEnC23n1 analyzed for Arsenic, Lead,
Manganese, Perchlorate.
EEnC20n1 analyzed for Arsenic, Lead,
Manganese, Perchlorate.

Asbestos, Metals (incl. arsenic,
boron, manganese, lead,
chromium), Heavy Metal

Sulfides, Manganese Sulfate,

Chromium, Perchlorate,
Chlorate, VOCs, SVOCs/PAHs
(incl. B(a)P), Chloride, Ammonia,
Sulfuric acid, Sodium
Hexametaphosphates, Wet
Chemistry

Manganese Dioxide, Hexavalent Remedlatlon polygon soil remalns
in place and discolored soil (about
4" thick) extends under the Diesel

tank and pipelines

Several areas with discolored soil

None currently

Unknown

EEnC18nl analyzed for Dioxins/Furans,
HCB, SVOCs/PAHSs, Arsenic, Manganese,
Magnesium.

DSnC10n1 analyzed for Dioxins/Furans,
HCB, Arsenic, Lead, Cobalt, Manganese,
Magnesium, Perchlorate.
DSnC17n1 analyzed for Dioxins/Furans,
HCB, Arsenic, Magnesium, Perchlorate.

Asbestos, Metals (incl. arsenic,
magnesium), Hexavalent
Chromium, Dioxins/Furans, HCB,
Perchlorate, Chlorate, Chloride,
Ammonia, Wet Chemistry

Discolored soil remains in place

Existing natural gas pipeline to Steam Plant

None currently

>5'

EEnC20n1 analyzed for Arsenic, Lead,
Manganese, Perchlorate.
EEnC21n1 and duplicate EErC21n2
analyzed for SVOCs/PAHs, Arsenic,
Manganese, Perchlorate.

Asbestos, Metals (incl. arsenic,
boron, chromium, lead,
manganese), Heavy Metal
Sulfates, Manganese Sulfate,
Manganese Dioxide, Hexavalent
Chromium, Dioxins/Furans,
Perchlorate, Chlorate,
SVOCs/PAHS (incl. B(a)P), Sulfuric
Acid, Ammonia, Sodium
Hexametaphosphates, Wet
Chemistry

Remediation polygon soil remains
in place and discolored soil (about
4' thick) extends under the
natural gas pipelines

Remediation ECA Area

Zone ECA# Description

RZIC c9 Dl.esel Tank ar_ld_ Pipelines
Discolored soil is present

RznC C10 Areas with Discolored Soil

RZIC c11 .Natural Ga§ Elpellne
Discolored soil is present

RZnC C12 Steam Plant and Associated Features

Existing Steam Plant, pipenracks, piping south of
Plant, power pole & vault, and transformer pad

Existing Steam Plant building foundation
and associated features cover most of
the area

<2'

Discolored soil status not known

Dioxins/Furans

Remediation polygon soil remains

in place
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Table 7. Summary of Excavation Control Areas (ECAS)
Nevada Environmental Response Trust Site
Henderson, Nevada

Characterization of Known Discolored
Soil Left InnPlace

Remediation ECA Area Rationale for Engineering Controls Expected Depth(s) of (Bold indicates results above soil Chemicals of Potential Concern
Zone ECA# Description Proposing ECA In Place Contamination screening levels) (COPCs) Comments
. L Metals (incl. arsenic, cobalt, i . .
RZnC C13 . Steam _Ll_ne Active Stea